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SECTIONO01116i INVITATION TO BID

11

A.

1.2

BID INFORMATION
Project:CatalystWater MainExtension
Owner:Suwanne&ounty

Engineer:

North Florida Professional Services, Inc.
1450 SW State Road 47

LakeCity, FL 32025

Date:

ANNOUNCEMENT

Your firm is invited to submit a Bid tthe Owneifor construction of potable watemainfor the
CatalystWaterMain Extensionproject SuwanneeCounty, Florida.  Owner will receive Bids

at theClerk of the Court Cashier Window at the Courthouse to the attention of the Clerk to the
Board, 200 South Ohio Avenue, Live Oak, FL 32086#4til 4:00 p.m. local standard time on
Friday, December 15, 2023The bid opening will take place diuesday, December 19, 2028

10:00 A.M. Bids will be publicly opened and read aloud.

Project Description: The project consisf extendingthe existing potable watetransmission
systenfor the Catalyst site from the existing water treatment plant located north of US 90 to the
interchange at-10. The construction will consist of-#{7,000 LF of12-inch PVC water main,
includingajack and boreailspurcrossingand appurtenances.

Owner requires the Project to be completetidf calendar days

Bidding Documents for a Unit Price contract may be obtaihed dectronic copies (in pdf

format) of the bid documents, plans, specifications and addésmBee ma nd St ar , on t he
website, www.suwanneecountyfl.gov, or from the North Florida Professional Services, Inc.
website at http://www.nfps.net/biabportunities/. All addenda issued in regard to this bid will

also be available via DemandStar, the €éuy 6 s websi t e, or the NFPS
partial sets of Documents are fully responsitde any errors or omissions made due to not
reviewing the entire set of Constructibocuments

Bidders will be required to provide Bid security according to the requirements in Document
002113.12- Instructions to Bidders EJCDC and Document 003100Available Project
Information.

Refer to other Bidding requirements as described in Document 00211%#uctions to
Bidders- EJCDC and Document 00316@wvailable Project Information.

Bids shall be submittedn the Bid Form provided.

INVITATION TO BID 001116-4



H. Al Bids shall besubmitted under a condition of irrevocability forpariod of 60days after
submission.

A Non-Mandatory Prebid Meeting will be held for all Bidders a0 am. local standard time on
Monday, December,£2023, atthe Suwannee County Airport Conference Rodmeated al 3302
80" Terrace, Live Oak, FL 32060General Contract Bidders are invited to attend.

J. Owner reserves the right to waive irregularities and to accept or reject any or all Bids.

END OF SECTIOND01116

INVITATION TO BID 001116-5
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SECTION002113.12 INSTRUCTIONS TO BIDDERS EJCDC

1.1 SUMMARY Document Includes:
1.  Appendix Ai EJCDC G200 Instructions to Bidders
2. Defined terms.
3. Copies of Bidding Documents.
4. Qualifications of Bidders.

5. Site and other areas; existing Site conditions; examination of Site; Owner's safety program;
other Work at the Site.

6. Bidder's representations.

7. Prebid conference.

8. Interpretations and Addenda.

9. Bid security.

10. Contract Times.

11. Liquidated damages.

12. Substitute and "eequal” items.

13. Subcontractors, suppliers, and others.
14. Preparation of Bid.

15. Basis of Bid.

16. Submittal of Bid.

17. Modification andwithdrawal of Bid.

18. Opening of Bids.

19. Bids to remain subject to acceptance.
20. Evaluation of Bids and award of Contract.
21. Bonds and insurance.

22. Signing of Agreement.

23. Sales and use taxes.

INSTRUCTIONS TO BIDDERS EJCDC 002113.12 6
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Contracts to be assigned.

L. Related Documents:

1.

2.

Document 001116 Invitation to Bid.

Document 003100 Available Project Information.

Document 007314 Supplementary Conditions€EJCDC:

Definitions.

Contract Time identification.

Tax and duty rebate procedures.
Tax-exempt procedures.
Contractor's fees for changes.
Contractor's liability insurance.
Bond types and values.

@~oooow

Document Appendix G C-410 Bid Formi EJCDC

05/2023

Document Appendix K Suwanneé&ounty Special Provisions and Forms

END OF SECTION 002113.12

INSTRUCTIONS TO BIDDERS EJCDC

002113.12 7
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SECTIONO003100- AVAILABLE PROJECT INFORMATION

11

A.

1.2

A.

B.

SUMMARY

Document Includes:

1. Topographic survey.
2. Existing conditions survey.

Available Project information has been furnished by Owner to Engineer for use in designing this
Project.

1. Each Bidder shall be fully familiar with available Project information, which has been

prepared for Owner by separate consultants.
2. Available Project information is offered solely for reference and shall not be considered

part of ContracDocuments.
3. Data contained in Documents prepared by Owner's separate consultants is believed to be
reliable; however, Owner and Engineer do not guarantee their accuracy or completeness.
4, In preparing their Bids, Bidders shall consider and evaluate data contained in available
Project information as well as Contract Documents prepared by Engineer.

Related Documents:

1. Document 002113.12Instructions to BiddersEJCDC: Siteexamination.

TOPOGRAPHIC SURVEY
A copy oflimited topographidnformationis includedin the Drawings

This survey identifies grade elevations prepared primarily for use of Engineer in establishing new
grades and identifying natural watersliedertain areas

END OF SECTION 003100

AVAILABLE PROJECT INFORMATION 003100- 8
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SECTION 005213.12- AGREEMENT FORM - EJCDC STIPULATED PRICE (SINGLPRIME
CONTRACT)

1.1 SUMMARY
A. Document Includes:
1. Agreement.

B. Related Documents:

1. Document 007213.12 General Conditions EJCDC Stipulated Price (SingRrime

Contract).
2. Document 007314 Supplementary ConditionrseJCDC.

1.2 AGREEMENT

A. Basis of Agreement between Owner and Contractor: EJCB20C Agreement between Owner
and Contractor for Construction Contract (Stipulated Price).

END OF SECTION 005213.12

AGREEMENT FORMi EJCDC STIPULATED PRICE (SINGLPRIME CONTRACT) 005213.29
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SECTION 007213.12 GENERAL CONDITIONS- EJCDC STIPULATED PRICE (SINGLPRIME
CONTRACT)

11

A.

1.2

1.3

SUMMARY

Document Includes:
1. General Conditions.

Related Documents:

1. Document 005213.12 Agreement Form- EJCDC Stipulated Price (SingRrime

Contract).
2. Document 007314 Supplementary ConditionrsEJCDC.

GENERAL CONDITIONS

General Conditions of the Contract: EJCDC/@ - Standard General Conditions of the
Construction Contract.

SUPPLEMENTARY CONDITIONS

A. Refer to Document 007314 Supplementary Conditions EJCDC for amendments and

supplements to General Conditions.

END OF SECTION 007213.12

GEN CONDITIONSi EJCDCSTIPULATED PRICE (SINGLEPRIME CONTRACT) 007213.12 10
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SECTION 009113 ADDENDA

11

A.

ADDENDA

ADDENDUM

Project Information:

NogosrwdhE

Changes to Addendum Number [Esued

1.

To: Prospective Bidders.

Project Title:CATALYST WATER MAIN EXTENSION

Project No.: 1220705SUW

Date: < >,

Owner:Suwanne&€ounty.

Engineer: North Florida Professional Servides.

This Addendum forms a part of the Contract Documents and modifies the Bidding
Documents dated < >, Addendum Number [1] < > jssued < >
and Addendum Number [2] < > issued < >, with amendments and
additions noted below.

Acknowledge receipt of this Addendum in the space provided in the Bid Form. Failure to
do so may disqualify the Bidder.

This Addendum consists of < > pages and following Drawings:

a. No. Drawing Title.

b. Issue Date.

Revise Iltem

Changes to the Project Manual:

1.

2.

Document
a.
b.

Document

Changes to the Drawings:

1.

2.

Drawing
a.
b.

Drawing
a.
b.

009113-11
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3. Drawing
a.
b.

END OF SECTION 009113

ADDENDA 009113-12
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SECTION 0110060 SUMMARY

PART 17 GENERAL

11 SUMMARY

A. Section Includes:

©CoNorWNE

Contract description.

Work by Owner or other Work at the Site.
Ownerfurnished products.

Contractor's use of Site.

Future work.

Work sequence.

Owner occupancy.

Permits.

Specification conventions.

1.2 CONTRACT DESCRIPTION

A. Work of the Project includesxtending the existing potable water transmission system for the
Catalyst site from the existing water treatment plant located north of US 90 to the interchange at
[-10. The construction will consist of-#/7,000 LF of 1Znch PVC water main, includingjack
and bore railspur crossing and appurtenances.

B. Perform Work of Contract under stipulated sum Contract with Owner according to Conditions of
Contract.

1.3 OWNERFURNISHED PRODUCTS

A. Owner's Responsibilities:

1.
2.
3.
4.

5.

Arrange for anddeliver Owneireviewed Shop Drawings, Product Data, and Samples to
Contractor.

Arrange and pay for delivery to Site.

Upon delivery, inspect products jointly with Contractor.

Submit claims for transportation damage and replace damaged, defective, or deficient
items.

Arrange for manufacturers' warranties, inspections, and service.

B. Contractor's Responsibilities:

SUMMARY

Review Ownetreviewed Shop Drawings, Product Data, and Samples.

Receive and unload products at Site; inspect for completeness or damage jointly with
Owner.

Handle, store, install, and finish products.

Repair or replace items damaged after receipt.

011000- 13
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14 SPECIFICATION CONVENTIONS
A. These Specifications are written in imperative mood and streamlined form. This imperative

language is directed tBontractor unless specifically noted otherwise. The words "shall be" are
included by inference where a colon (:) is used within sentences or phrases.

PART 2- PRODUCTS- Not Used

PART 3- EXECUTION - Not Used

END OF SECTION 011000

SUMMARY 011000- 14
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SECTION 012000 PRICE AND PAYMENT PROCEDURES

PART 1- GENERAL

11 SECTION INCLUDES

A. Schedule of Values.

B. Application for Payment.
C. Change procedures.

D. Defect assessment.

E. Unit prices.

F. Alternates.

1.2 SCHEDULE OF VALUES
A. Submitelectronic file of schedule on EJCDG620.

B. Submit Schedule of Values as electronic file within 15 days after date of €veméractor
Agreement.

C. Format: Use Table of Contents of this Project Manual. Identify each line item with number and
title of major Specification Section. Also identify Site mobilization, bonds and insurance.

D. Include in each line item amount of allowances as specified in this Section.
E. Include within each line item, direct proportional amount of Contractor's overhead and profit.

F. Revise schedule to list approved Change Orders with each Application for Payment.

1.3 APPLICATION FOR PAYMENT

A. Submit electronic file of each Application for Payment on EJCD®2C - Contractor's
Application for Payment

B. Content and Format: Use Schedule of Values for listing items in Application for Payment.
C. Submit updated construction schedule with each Application for Payment.

D. Payment Period: Submit at intervals stipulated in the Agreement.

E. Submit submittals with transmittal letter as specified in Section 013300mittal Procedures.

PRICE AND PAYMENT PROCEDURES 012000- 15
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Substantiating Data: When Engineer requires substantiating information, submit data justifying
dollar amounts in question. Include the following with Application for Payment:

1. Current construction photographs specified in Section 01330@mittal Procedures.

2. Partial release of liens from major Subcontractors and vendors.

3 Record Documents as specified in Section 017@X&cution and Closeout Requirements,
for review by Owner, which will be returned to Contractor.

4, Affidavits attesting to offSite stored products.

5. Construction progress schedule, revised and current as specified in Section 013300
Submittal Procedures.

CHANGE PROCEDURES

Submittals: Submit nhame of individual who is authorized to receive change documents and is
responsible for informing others in Contractor's employ or Subcontractors of changes to the Work.

Carefully study and compare Contract Documents before proceeding with fabrication and
installation of Work. Promptly advise Engineer of any error, inconsistency, omission, or apparent
discrepancy.

Requests for Interpretation (RFI) and Clarifications: Allot time in construction scheduling for
liaison with Engineer; establish procedures for handling queries and clarifications.

1. Use CSI Form 13.2ARequest for Interpretation for requesting interpretations.
2. Engineer may respond with a direct answer on the Request for Interpretation form, EJCDC
C-942- Field Order, or Proposal Request.

Engineer will advise of minor changes in the Work not involving adjustment to Contract
Sum/Price or Contract Time by issuing supplemental instructions on EJEIRZ.C

Engineer may issue Proposal Request including a detailed description of proposed change with
supplementary or revised Drawings and Specifications, a change in Contract Time for executing
the change with stipulation of overtime work required and with thiegef time during which

the requested price will be considered valid. Contractor will prepare and submit estimate within
seven days.

Document requested substitutions according to Section 0:25@stitution Procedures.

Stipulated Sum/Price Change Order: Based on Proposal Request and Contractor's fixed price
quotation or Contractor's request for Change Order as approved by Engineer.

Work Directive Change: Engineer may issue directive, on EJCB@0EWork Change Directive
signed by Owner, instructing Contractor to proceed with change in the Work, for subsequent
inclusion in a Change Order. Document will describe changes in the \Wdidesignate method

of determining any change in Contract Sum/Price or Contract Time. Promptly execute change.

Time and Material Change Order: Submit itemized account and supporting data after completion
of change, within time limits indicated in Conditions of the Contract. Engineer will determine
change allowable in Contract Sum/Price and Contract Time as ptdamid@ontract Documents.

PRICE AND PAYMENT PROCEDURES 012000- 16
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Maintain detailed records of Work done on time and material basis. Provide full information
required for evaluation of proposed changes and to substantiate costs for changes in the Work.

Document each quotation for change in Project Cost or Time with sufficient data to allow
evaluation of quotation.

Change Order Forms: EJCDG921- Change Order.

Execution of Change Orders: Engineer will issue Change Orders for signatures of parties as
provided in Conditions of the Contract.

Correlation of Contractor Submittals:

1. Promptly revise Schedule of Values and Application for Payment forms to record each
authorized Change Order as separate line item and adjust Contract Sum/Price.

2. Promptly revise Progress Schedules to reflect change in Contract Time, revise sub
schedules to adjust times for other items of Work affected by the change and resubmit.

3. Promptly enter changes in Record Documents.

DEFECT ASSESSMENT

Replace the Work, or portions of the Work, not conforming to specified requirements.

If, in the opinion of Engineer, it is not practical to remove and replace the Work, Owner will direct
appropriate remedy or adjust payment.

The defective Work may remain, but unit sum/price will be adjusted to new sum/price at discretion
of Owner.

Defective Work will be partially repaired according to instructions of Owner, and unit sum/price
will be adjusted to new sum/price at discretion of Owner.

Individual Specification Sections may modify these options or may identify specific formula or
percentage sum/price reduction.

Authority of Owner to assess defects and identify payment adjustments is final.

Nonpayment for Rejected Products: Payment will not be made for rejected products for any of the
following reasons:

Products wasted or disposed of in a manner that isacetptable.
Products determined as unacceptable before or after placement.
Products not completely unloaded from transporting vehicle.
Products placed beyond lines and levels of the required Work.
Products remaining on hand after completion of the Work.
Loading, hauling, and disposing of rejected products.

ogkwnNE

UNIT PRICES

Authority: Measurement methods are delineated in individual Specification Sections.

PRICE AND PAYMENT PROCEDURES 012000- 17
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B. Measurement methods delineated in individual Specification Sections complement criteria of this
Section. In event of conflict, requirements of individual Specification Section govern.
C. Take measurements and quantities. Engineer will verify measurements and quantities.

D. Unit Quantities: Quantities and measurements indicated on Bid Form are for Contract purposes
only. Quantities and measurements supplied or placed in the Work shall determine payment.

1. When actual Work requires more or fewer quantities than those quantities indicated,
provide required quantities at contracted unit sum/prices.

A. Paymentincludes: Full compensation for required labor, products, tools, equipment, plant and
facilities, transportation, services and incidentals; erection, application, or installation of item of
the Work; overhead and profit.

B. Final payment for Work governed by unit prices will be made on basis of actual measurements
and quantities accepted by Engineer multiplied by unit sum/price for Work incorporated in or
made necessary by the Work.

C. Measurement of Quantities:

1. Measurement by Volume: Measured by cubic dimension using mean length, width, and
height or thickness.

2. Measurement by Area: Measured by square dimension using mean length and width or
radius.

3. Linear Measurement: Measured by linear dimension, at item centerline or mean chord.

4, Stipulated Sum/Price Measurement: Items measured by weight, volume, area, or linear

means or combination, as appropriate, as completed item or unit of the Work.

PART 2- PRODUCTS- Not Used

PART 3- EXECUTION- Not Used

END OF SECTION 012000

PRICE AND PAYMENT PROCEDURES 012000- 18
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SECTION 012500 SUBSTITUTION PROCEDURES

PART 1- GENERAL

1.1 SECTION INCLUDES
A. Quality assurance.
B. Product options.

C. Product substitution procedures.

1.2 QUALITY ASSURANCE

A. Contract is based on products and standastablished in Contract Documents without
consideration of proposed substitutions.

B. Products specified define standard of quality, type, function, dimension, appearance, and
performance required.

C. Substitution Proposals: Permitted for specified products except where specified otherwise. Do not
substitute products unless substitution has been accepted and approved in writing by Owner.

1.3 PRODUCT OPTIONS

A. See Section 01600Product Requirements.

1.4 PRODUCT SUBSTITUTION PROCEDURES

A. Engineer will consider requests for substitutions only within 15 days after date of -Owner
Contractor Agreement

B. Substitutions may be considered when a product becomes unavailable through no fault of
Contractor.

C. Document each request with complete data, substantiating compliance of proposed substitution
with Contract Documents, including:

1. Manufacturer's name and address, product, trade name, model, or catalog number,
performance and test data, and reference standards.

2. Itemized pointby-point comparison of proposed substitution veiffecified product, listing
variations in quality, performance, and other pertinent characteristics.

3. Reference to Article and Paragraph numbers in Specification Section.

4.  Cost data comparing proposed substitution with specified product and amount of net change
to Contract Sum.

5.  Changes required in other Work.

SUBSTITUTION PROCEDURES 012500- 19
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Availability of maintenance service and source of replacement parts as applicable.
Certified test data to show compliance with performance characteristics specified.
Samples when applicable or requested.

Other information as necessary to assist Engineer's evaluation.

©oNOo®

D. Arequest constitutes a representation that Contractor:

1. Has investigated proposed product and determined that it meets or exceeds quality level of
specified product.

2. Will provide same warranty for substitution as for specified product.

3. Will coordinate installation and make changes to other Work that may be required for the
Work to be complete with no additional cost to Owner.

4. Waives claims for additional costs or time extension that may subsequently become
apparent.

5.  Will coordinate installation of the accepted substitute, making such changes as may be
required for the Work to be complete in all respects.

6.  Will reimburse Owner and Engineer for review or redesign services associated with
reapproval by authorities having jurisdiction.

E. Substitutions will not be considered when they are indicated or implied on Shop Drawing or
Product Data submittals without separate written request or when acceptance will require revision
to Contract Documents.

F. Substitution Submittal Procedure:

1. Submit requests for substitutions on CSI Form 13.1A Substitution Regfiestthe
Bidding/Negotiating Stage.

2. Submit electronic files of Request for Substitution for consideration. Limit each request to
one proposed substitution.

3.  Submit Shop Drawings, Product Data, and certified test results attesting to proposed product
equivalence. Burden of proof is on proposer.

4.  Engineer will notify Contractor in writing of decision to accept or reject request.

15 INSTALLER SUBSTITUTION PROCEDURES

A. Engineer will consider requests for substitutions only within 15 days after date of -Owner
Contractor Agreement.

B. Document each request with:
1. Installer's qualifications.
2. Installer's experience in work similar to that specified.
3.  Other information as necessary to assist Engineer's evaluation.
C. Substitution Submittal Procedure:
1.  Submit electronic files of Request for Substitution for consideration. Limit each request to

one proposed substitution.
2. Engineer will notify Contractor in writing afecision to accept or reject request.

SUBSTITUTION PROCEDURES 012500- 20
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PART 2- PRODUCTS- Not Used

PART 3- EXECUTION - Not Used

END OF SECTION 012500

SUBSTITUTION PROCEDURES 012500- 21
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SECTION 013006 ADMINISTRATIVE REQUIREMENTS

PART 1- GENERAL

11 SECTION INCLUDES

A. Coordination and Project conditions.

B. Preconstruction meeting.
C. Site mobilization meeting.
D. Progress meetings.

E. Preinstallation meetings.

F. Closeout meeting.

G. Alteration procedures.

1.2 COORDINATION AND PROJECT CONDITIONS

A. Coordinatescheduling, submittals, and Work of various Sections of Project Manual to ensure
efficient and orderly sequence of installation of interdependent construction elements.

B. Verify that utility requirements and characteristics of operating equipment are compatible with
building utilities. Coordinate Work of various Sections having interdependent responsibilities for
installing, connecting to, and placing operating equipmesgiwice.

C. Coordinate space requirements, supports, and installation of mechanical and electrical Work
indicated diagrammatically on Drawings. Follow routing shown for pipes, ducts, and conduit as
closely as practical; place runs parallel with lines of building. dpsees efficiently to maximize
accessibility for other installations, for maintenance, and for repairs.

1. Coordination Drawings: Prepare as required to coordinate all portions of Work. Show
relationship and integration of different construction elements that require coordination
during fabrication or installation to fit in space provided or to function asdet Indicate
locations where space is limited for installation and access and where sequencing and
coordination of installations are important.

D. Coordination Meetings: In addition to other meetings specified in this Section, hold coordination
meetings with personnel and Subcontractors to ensure coordination of Work.

E. In finished areas except as otherwise indicated, conceal pipes, ducts, and wiring within
construction. Coordinate locations of fixtures and outlets with finish elements.

F. Coordinate completion and cleap of Work of separate Sections in preparation for Substantial
Completion.

ADMINISTRATIVE REQUIREMENTS 013000- 22
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G. After Owner's occupancy of premises, coordinate access to Site for correction of defective Work
and Work not complying with Contract Documents, to minimize disruption of Owner's activities.

1.3 PRECONSTRUCTION MEETING
A. Engineer will schedule and preside over meeting after Notice of Award.
B. Attendance Required: Engineer, Owner, major Subcontractors, and Contractor.

C. Contractor: Record minutes aditribute copies to participants within two days after meeting, to
Engineer, Owner, and those affected by decisions made.

1.4 SITE MOBILIZATION MEETING
A. Engineer will schedule and preside over meeting at Project Site prior to Contractor occupancy.

B. Attendance Required: Engineer, Owner, Contractor, Contractor's superintendent, and major
Subcontractors.

C. Minimum Agenda:

Use of premises by Owner and Contractor.
Owner's requirements.

Construction facilities and controls.
Temporary utilities.

Survey anduilding layout.

Security and housekeeping procedures.
Schedules.

Procedures for testing.

. Procedures for maintaining record documents.
0. Requirements for startup of equipment.

1. Inspection and acceptance of equipment put into service during construction period.

RHBROONOGO~WNE

D. Contractor: Record minutes and distribute copies to participants within two days after meeting to
Engineer, Owner, and those affected by decisions made.
15 PROGRESS MEETINGS

A. Schedule and administer meetings throughout progress of the Work at maxirmoomtbiy
intervals.

B. Make arrangements for meetings, prepare agenda with copies for participants, and preside over
meetings.

C. Attendance Required: Job superintendent, major Subcontractors] and suppliers, and Engineer, as
appropriate to agenda topics for eaobeting.

D. Minimum Agenda:

ADMINISTRATIVE REQUIREMENTS 013000- 23
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Review minutes of previous meetings.

Review of Work progress.

Field observations, problems, and decisions.
Identification of problems impeding planned progress.
Review of submittal schedule and status of submittals.
Review of oftSite fabrication and delivery schedules.
Maintenance of Progress Schedule.

Corrective measures to regain projected schedules.
Planned progress during succeeding work period.

10. Coordination of projected progress.

11. Maintenance of quality and work standards.

12.  Effect of proposed changes on Progress Schedule and coordination.
13.  Other business relating to Work.

CoNor®LNE

E. Contractor: Record minutes and distribute copies to participants within two days after meeting, to
Engineer, and those affected by decisions made.
1.6 PREINSTALLATION MEETINGS

A. When required in individual Specification Sections, convene preinstallation meetings at Project
Site before starting Work of specific Section.

B. Require attendance of parties directly affecting, or affected by, Work of specific Section.
C. Notify Engineer four days in advance of meeting date.
D. Prepare agenda and preside over meeting:

1. Review conditions of installation, preparation, and installation procedures.
2. Review coordination with related Work.

E. Record minutes and distribute copies to participants within two days after meeting, to Engineer,
and those affected by decisions made.
1.7 CLOSEOUT MEETING

A. Schedule Project closeout meeting with sufficient time to prepare for requesting Substantial
Completion. Preside over meeting andésponsible for minutes.

B. Attendance Required: Contractor, major Subcontractors, Engineer, Owner, and others appropriate
to agenda.

C. Notify Engineer four days in advance of meeting date.
D. Minimum Agenda:

Startup of facilities and systems.

Operations and maintenance manuals.

Testing, adjusting, and balancing.
System demonstration and observation.

PN E
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5 Operation and maintenance instructions for Owner's personnel.

6. Contractor's inspection of Work.

7. Contractor's preparation of an initial "punch list."

8 Procedure to request Engineer inspection to determine date of Substantial Completion.
9. Completion time for correcting deficiencies.

10. Inspections by authorities having jurisdiction.

11. Certificate of Occupancy and transfer of insurance responsibilities.
12. Partial release of retainage.

13.  Final cleaning.

14.  Preparation for final inspection.

15. Closeout Submittals:

Project record documents.

Operating and maintenance documents.
Operating and maintenance materials.
Affidavits.

coow

16. Final Application for Payment.
17. Contractor'slemobilization of Site.
18. Maintenance.

Record minutes and distribute copies to participants within two days after meeting to Engineer,
Owner, and those affected by decisions made.

PART 2- PRODUCTS- Not Used

PART 3- EXECUTION

3.1

A.

ALTERATION PROCEDURES

Materials: As specified in product Sections; match existing products with new products for
patching and extending Work.

Employ skilled and experienced installer to perform alteration and renovation Work.

Cut, move, or remove items as necessary for access to alterations and renovation Work. Replace
and restore at completion. Comply with Section 0170Bgecution and Closeout Requirements

Remove unsuitable material not marked for salvage, including rotted wood, corroded metals, and
deteriorated masonry and concrete. Replace materials as specified for finished Work.

Remove debris and abandoned items from area and from concealed spaces.
Prepare surface and remove surface finishes to permit installation of new Work and finishes.

Close openings in exterior surfaces to protect existing Work from weather and extremes of
temperature and humidity.
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H. Remove, cut, and patch Work to minimize damage and to permit restoring products and finishes
to original condition.

I.  Where new Work abuts or aligns with existing Work, provide smooth and even transition. Patch
Work to match existing adjacent Work in texture and appearance.

J.  When finished surfaces are cut so that smooth transition with new Work is not possible, terminate
existing surface along straight line at natural line of division and submit recommendation to
Engineer for review.

K. Where change of plane of ¥4 inch or more occurs, submit recommendation for providing smooth
transition to Engineer for review.

L. Patch or replace portions of existing surfaces that are damaged, lifted, discolored, or showing other
imperfections.
M. Finish surfaces as specified in individual product Sections.

END OF SECTION 013000
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SECTION 013300 SUBMITTAL PROCEDURES

PART 1- GENERAL

11 SECTION INCLUDES

A. Definitions.

B. Submittal procedures.

C. Construction progress schedules.

D. Proposed product list.

E. Product data.

F. Use of electronic CAD files of Project Drawings.
G. Shop Drawings.

H. Samples.

Other submittals.

J. Design data.

K. Testreports.

L. Certificates.

M. Manufacturer's instructions.
N. Manufacturer's field reports.
O. Erection Drawings.

P. Construction photographs.
Q. Contractor review.

R. Engineer review.

1.2 DEFINITIONS

A. Action Submittals: Written and graphic information and physical samiplesat r equi re Eng
responsive action.
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B. Informational Submittals: Written and graphic information and physical Samples that do not
require Engineer's responsive action. Submittals may be rejected for not complying with
requirements.

1.3 SUBMITTAL PROCEDURES

A. Transmit each submittal with Submittal Transmittal

B. Identify: Project, Contractor, Subcontractor and supplier, pertinent Drawing and detail number,
and Specification Section number appropriate to submittal.

C. Apply Contractor's stamp, signed or initialed, certifying that review, approval, verification of
products required, field dimensions, adjacent construction Work, and coordination of information
is according to requirements of the Work and Contract Doclament

D. Schedule submittals to expedite Project and submit electronic submittals via email as PDF
electronic files. Coordinate submission of related items.

E. For each submittal for review, allow 15 days excluding delivery time to and from Contractor.

F. Identify variations in Contract Documents and productsgstem limitations that may be
detrimental to successful performance of completed Work.

G. Allow space on submittals for Contractor and Engineer review stamps.
H. When revised for resubmission, identify changes made since previous submission.

I. Distribute copies of reviewed submittals as appropriate. Instruct parties to promptly report
inability to comply with requirements.

J.  Submittals not requested will not be recognized nor processed.
K. Incomplete Submittals: Engineer will not review. Complete submittals for each item are required.
Delays resulting from incomplete submittals are not the responsibility of Engineer.
14 PROPOSED PRODUCT LIST

A. Within 15 days after date of Own@ontractor Agreement, submit list of major products proposed
for use, with name of manufacturer, trade name, and model number of each product.

B. For products specified only by reference standards, indicate manufacturer, trade name, model or
catalog designation, and reference standards.
1.5 PRODUCT DATA

A. Product Data: Action Submittal: Submit to Engineer for review for assessing conformance with
information given and design concept expressed in Contract Documents.

B. Submit electronic submittals via email as PDF electronic files.
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Mark each copy to identify applicable products, models, options, and other data. Supplement
manufacturers' standard data to provide information specific to this Project.

Indicate product utility and electrical characteristics, utility connection requirements, and location
of utility outlets for service for functional equipment and appliances.

After review, produce copies and distribute according to "Submittal Procedures" Article and for
record documents described in Section 017®Kecution and Closeout Requirements.

ELECTRONIC CAD FILES OF PROJECT DRAWINGS

Electronic CAD Files ofProject Drawings: May only be used to expedite production of Shop
Drawings for the Project. Use for other Projects or purposes is not allowed.

Electronic CAD Files of Project Drawings: Distributed only under the following conditions:

1. Use of files is solely at receiver's risk. Engineer does not warrant accuracy of files.
Receiving files in electronic form does not relieve receiver of responsibilities for
measurements, dimensions, and quantities set forth in Contract Documents. enthe ev
ambiguity, discrepancy, or conflict between information on electronic media and that in
Contract Documents, notify Engineer of discrepancy and use information ircdyayd
Drawings and Specifications.

2. CAD files do not necessarily represent the latest Contract Documents, existing conditions,
and asbuilt conditions. Receiver is responsible for determining and complying with these
conditions and for incorporating addenda and modifications.

3. User is responsible for removing information not normally provided on Shop Drawings
and removing references to Contract Documents. Shop Drawings submitted with
information associated with other trades or with references to Contract Documents will not
be reviewed and will be immediately returned.

4, Receiver shall not hold Engineer responsible for data or file-tlpanquired to make files
usable, nor for error or malfunction in translation, interpretation, or use of this electronic
information.

5. Receiver shall understand that even though Engineer has computer virus scanning software

to detect presence of computer viruses, there is no guarantee that computer viruses are not
present in files or in electronic media.

6. Receiver shall not hold Engineer responsible for such viruses or their consequences, and
shall hold Engineer harmless against costs, losses, or damage caused by presence of
computer virus in files or media.

SHOP DRAWINGS

Shop Drawings: Action Submittal: Submit to Engineer for assessing conformance with
information given and design concept expressed in Contract Documents.

Indicate special utility and electrical characteristics, utility connection requirements, and location
of utility outlets for service for functional equipment and appliances.

When required by individual Specification Sections, provide Shop Drawings signed and sealed by
a professional Engineer responsible for designing components shown on Shop Drawings.
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1. Include signed and sealed calculations to support design.

2. Submit Shop Drawings and calculations in form suitable for submission to and approval
by authorities having jurisdiction.

3. Make revisions and provide additional information when required by authorities having
jurisdiction.

After review, produce copies and distribute according to "Submittal Procedures" Article and for
record documents described in Section 017IBYecution and Closeout Requirements.
SAMPLES

Samples: Action Submittal: Submit to Engineer for assessing conformance with information given
and design concept expressed in Contract Documents.

Samples for Selection as Specified in Pro@esttions:
Submit to Engineer for aesthetic, color, and finish selection.
Submit Samples of finishes, textures, and patterns for Engineer selection.

Submit Samples to illustrate functional and aesthetic characteristics of products, with integral parts
and attachment devices. Coordinate Sample submittals for interfacing work.

Include identification on each Sample, with full Project information.

Submit number of Samples specified in individual Specification Sections; Engineer will retain one
Sample.

Reviewed Samples that may be used in the Work are indicated in individual Specification
Sections.

Samples will not be used for testing purposes unless specifically stated in Specification Section.
After review, produce copies and distribute according to "Submittal Procedures" Article and for
record documents described in Section 017®Kecution and Closeout Requirements.

OTHER SUBMITTALS

Closeout Submittals: Comply with Section 0170@Xecution and Closeout Requirements.

Informational Submittal: Design data are typically submitted for Architect/Engineer's knowledge
as Contract administrator or for Owner.

Informational Submittal: Submit data for Engineer's knowledge as Contract administrator or for
Owner.

Submit information for assessing conformance with information given and design concept
expressed in Contract Documents.
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TEST REPORTS

Informational Submittal: Submit reports for Engineer's knowledge as Contract administrator or
for Owner.

Submit test reports for information for assessing conformancenfithmation given and design
concept expressed in Contract Documents.
CERTIFICATES

Informational Submittal: Certificates are usually submitted for Owner's information and
confirmation of actual products supplied.

Informational Submittal: Submit certification by manufacturer, installation/application
Subcontractor, or Contractor to Engineer, in quantities specified for Product Data.

Indicate material or product conforms to or exceeds specified requirements. Submit supporting
reference data, affidavits, and certifications as appropriate.

Certificates may be recent or previous test results on material or product but must be acceptable
to Engineer.
MANUFACTURER'S INSTRUCTIONS

Informational Submittal: Submit manufacturer's installation instructions for Engineer's knowledge
as Contract administrator or for Owner.

Submit printed instructions for delivery, storage, assembly, installation, adjusting, and finishing,
to Engineer in quantities specified for Product Data.

Indicate special procedures, perimeter conditions requiring special attention, and special
environmental criteria required for application or installation.
MANUFACTURER'S FIELD REPORTS

Informational Submittal: Submit reports for Engineer's knowledge as Contract administrator or
for Owner.

Submitreport within 5 days of observation to Engineer for information.

Submit reports for information for assessing conformance with information given and design
concept expressed in Contract Documents.

ERECTION DRAWINGS

Informational Submittal: Submit Drawings for Engineer's knowledge as Contract administrator or
for Owner.
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B. Submit Drawings for information assessing conformance with information given and design
concept expressed in Contract Documents.

C. Data indicating inappropriate or unacceptable Work may be subject to action by Engineer or
Owner.

1.15 CONSTRUCTION PHOTOGRAPHS

A. Provide photographs of Site and construction throughout progress of Work produced by
photographer acceptable to Engineer.

B. Each month submit photographs with Application for Payment.
C. Photographs: One print; color; 5 xich size; TIFF electronic files.

D. Take eight Site photographs from different directions indicating relative progress of the Work,
two days maximum before submitting.

E. Take photographs as evidence of existing Project conditions:

F. Digital Images: Deliver complete set of digital image electronic files ofRCIM to Owner with
Project record documents. ldentify electronic media with date photographs were taken. Submit
images that have same aspect ratio as sensor, uncropped.

1. Digital Images: Uncompressed TIFF format, produced by digital camera with minimum
sensor size of 8.0 megapixels, and image resolution of not less than 1600 by 1200 pixels.
2. Date and Time: Include date and time in filename for each image.

1.16 CONTRACTOR REVIEW

A. Review for compliance with Contract Documents and approve submittals before transmitting to
Engineer.

B. Contractor: Responsible for:

Determination and verification of materials including manufacturer's catalog numbers.
Determination and verification of field measurements and field construction criteria.
Checking and coordinating information in submittal with requirements of Work and of
Contract Documents.

Determination of accuracy and completeness of dimensions and quantities.

Confirmation and coordination of dimensions and field conditions at Site.

Construction means, techniques, sequences, and procedures.

Safety precautions.

Coordination and performance of Work of all trades.

whNh e
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C. Stamp, sign or initial, and date each submittal to certify complianceegthrements of Contract
Documents.

D. Do not fabricate products or begin Work for which submittals are required until approved
submittals have been received from Engineer.
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ENGINEER REVIEW

Do not make "mass submittals" to Engineer. "Mass submittals" are defined as six or more
submittals or items in one day or 15 or more submittals or items in one week. If "mass submittals"
are received, Engineer's review time stated above will be extendedessary to perform proper
review. Engineer will review "mass submittals" based on priority determined by Engineer after
consultation with Owner and Contractor.

Informational submittals and other similar data are for Engineer's information, do not require
Engineer's responsive action, and will not be reviewed or returned with comment.

Submittals made by Contractor that are not required by Contract Documents may be returned
without action.

Submittal approval does not authorize changes to Contract requirements unless accompanied by
Change Order, or Construction Change Directive.

Owner may withhold monies due to Contractor to cover additional costs beyond the second
submittal review.

PART 2- PRODUCTS- Not Used

PART 3- EXECUTION - Not Used

END OFSECTION 013300
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SECTION 014000 QUALITY REQUIREMENTS

PART 1- GENERAL

11

w

o 0O

m

1.2

1.3

SECTION INCLUDES

Quality control.

Tolerances.

References.

Labeling.

Mockup requirements.

Testing and inspection services.

Manufacturers' field services.

QUALITY CONTROL

Monitor quality control over suppliers, manufacturers, products, services, Site conditions, and
workmanship, to produce Work of specified quality.

Comply with specified standards as the minimum quality for the Work except where more
stringent tolerances, codes, or specified requirements indicate higher standards or more precise
workmanship.

Perform Work using persons qualified to produce required and specified quality.

Products, materials, and equipment may be subject to inspection by Engineer and Owner at place
of manufacture or fabrication. Such inspections shall not relieve Contractor of complying with
requirements of Contract Documents.

Supervise performance of Work in such manner and by such means to ensure that Work, whether
completed or in progress, will not be subjected to harmful, dangerous, damaging, or otherwise
deleterious exposure during construction period.

TOLERANCES

Monitor fabrication and installation tolerance control of products to produce acceptable Work. Do
not permit tolerances to accumulate.

Comply with manufacturers' recommended tolerances and tolerance requirements in reference
standards. When such tolerances conflict with Contract Documents, request clarification from
Engineer before proceeding.
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Adjust products to appropriate dimensions; position before securing products in place.

REFERENCES

For products or workmanship specified by association, trade, or other consensus standards,
comply with requirements of standard except when more rigid requirements are specified or are
required by applicable codes.

Conform to reference standard by date of issue current as of date for receiving Bids except where
specific date is established by code.

Obtain copies of standards and maintain on Site when required by product Specification Sections.

When requirements of indicated reference standards conflict with Contract Documents, request
clarification from Engineer before proceeding.

Neither contractual relationships, duties, or responsibilities of parties in Contract nor those of
Engineer shall beltered from Contract Documents by mention or inference in reference
documents.

LABELING

Attach label from agency approved by authorities having jurisdiction for products, assemblies,
and systems required to be labeled by applicable code.

Label Information: Include manufacturer's or fabricator's identification, approved agency
identification, and the following information, as applicable, on each label:

1. Model number.

2. Serial number.

3. Performance characteristics.

Manufacturer's Nameplates, Trademarks, Logos, and Other Identifying Marks on Products: Not
allowed on surfaces exposed to view in public areas, interior or exterior.

MOCK-UP REQUIREMENTS

Tests will be performed under provisions identified in this Section and identified in individual
productSpecification Sections.

Assemble and erect specified or indicated items with specified or indicated attachment and
anchorage devices, flashings, seals, and finishes.

Accepted mockups shall be comparison standard for remaining Work.

Where mockup has been accepted by Engineer and is specified in product Specification Sections
to be removed, remove mockup and clear area when directed to do so by Engineer.
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TESTING AND INSPECTION SERVICES

Employ and pay for services of an independent testing agency or laboratory acceptable to Owner
to perform specified testing.

1. Before starting Work, submit testing laboratory name, address, and telephone number, and
names of fulitime Professional Engineer and responsible officer.

2. Submit copy of report of laboratory facilities' inspection made by Materials Reference
Laboratory of National Bureau of Standards during most recent inspection, with
memorandum of remedies of deficiencies reported by inspection.

Independent firm will perform tests, inspections, and other services specified in individual
Specification Sections and as required by Engineer

1. Laboratory: Authorized to operate in State of Florida.

2. Laboratory Staff: Maintain fultime Professional Engineer on staff to review services.

3 Testing Equipment: Calibrated aeasonable intervals with devices of an accuracy
traceable to National Bureau of Standards or accepted values of natural physical constants.

Testing, inspections, and source quality control may occur on or off Project Site. Perf&ite off
testing as required by Engineer or Owner.

Reports shall be submitted by independent firm to Engineer, Contractor, and authorities having
jurisdiction, indicating observations and results of tests and compliance or noncompliance with
Contract Documents.

1.  Submit final report indicating correction of Work previously reported as honcompliant.

Cooperate with independent firm; furnish samples of materials, design mix, equipment, tools,
storage, safe access, and assistance by incidental labor as requested.

1. Notify Engineer and independent firm 48 hours before expected time for operations
requiring services.

2.  Make arrangements with independent firm and pay for additional Samples and tests
required for Contractor's use.

Employment of testing agency or laboratory shallrebeve Contractor of obligation to perform
Work according to requirements of Contract Documents.

Retesting or rénspection required because of nonconformance with specified or indicated
requirements shall be performed by same independent firm on instructions from Engineer.
Payment for retesting or-iaspection will be charged to Contractor by dethgrtesting charges

from Contract Sum/Price.

Agency Responsibilities:

1. Test Samples of mixes submitted by Contractor.

2.  Provide qualified personnel at Site. Cooperate with Engineer and Contractor in
performance of services.

3. Perform indicated sampling and testing of products according to specified standards.

4.  Ascertain compliance of materials and mixes with requirements of Contract Documents.

QUALITY REQUIREMENTS 01400- 36



NFPS Catalyst WateMain Extension 05/2023

5.  Promptly notify Engineer and Contractor of observed irregularities or nonconformance of
Work or products.

6. Perform additional tests required by Engineer.

7 Attend preconstruction meetings and progress meetings.

I.  Agency Reports: After each test, promptly submit [two] copies of report to Engineer, Contractor,
and authorities having jurisdiction. When requested by Engineer, provide interpretation of test
results. Include the following:

Date issued.

Project title and number.

Name of inspector.

Date and time asampling or inspection.
Identification of product and Specification Section.
Location in Project.

Type of inspection or test.

Date of test.

Results of tests.

Conformance with Contract Documents.

agrNPOORMONE

J. Limits on Testing Authority:

1. Agency orlaboratory may not release, revoke, alter, or enlarge on requirements of Contract
Documents.
2. Agency or laboratory may not approve or accept any portion of the Work.
3. Agency or laboratory may not assume duties of Contractor.
4. Agency or laboratory has no authority to stop the Work.
1.8 MANUFACTURER'S FIELD SERVICES

A. When specified in individual Specification Sections, require material or product suppliers or
manufacturers to provide qualified staff personnel to observe Site conditions, conditions of
surfaces and installation, quality of workmanship, as applicablapaniiate instructions when
necessary.

B. Submit qualifications of observer to Engineer 30 days in advance of required observations.
Observer is subject to approval of Engineer.

C. Report observations and Site decisions or instructions given to applicators or installers that are
supplemental or contrary to manufacturer's written instructions.
D. Refer to Section 0133005ubmittal Procedures, "Manufacturer's Field Reports" Article.
PART 2- PRODUCTS- Not Used
PART 3- EXECUTION - Not Used

END OF SECTION 014000
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SECTION 015000 TEMPORARY FACILITIES AND CONTROLS

PART 1- GENERAL

1.1 SECTION INCLUDES
A. Temporary facilities undegtonstruction Management Agreement.
B. Temporary Utilities:
1. Temporary sanitary facilities.
C. Construction Facilities:
Vehicular access.
Parking.
Progress cleaning and waste removal.
Project identification.

Traffic regulation.
Fire-preventionfacilities.

ouprwNE

D. Temporary Controls:

Barriers.

Enclosures and fencing.
Secuirity.

Water control.

Dust control.

Erosion and sediment control.
Noise control.

Pest and rodent control.
Pollution control.

CoNor®ONE

E. Removal of utilities, facilities, and controls.

1.2 REFERENCES
A. ASTM International:

1. ASTM E 84 - Standard Test Method for Surface Burning Characteristics of Building
Materials.

2. ASTM E 90 - Standard Test Method for Laboratory Measurement of Airborne Sound
Transmission Loss of Building Partitions and Elements.

3. ASTM E 119- Standard Test Methods for Fire Tests of Building Construction and Materials.
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1.3 TEMPORARY SANITARY FACILITIES
A. Provide and maintain required facilities and enclosures. Existing facility use is not permitted.
Provide facilities at time of Project mobilization.
14 VEHICULAR ACCESS

A.  Construct temporary access roads from public thoroughfares to serve construction area, of width
and loadbearing capacity to accommodate unimpeded traffic for construction purposes.

B. Construct temporary bridges and culverts to span low areas and allow unimpeded drainage.

C. Extend and relocate vehicular access as Work progress requires and provide detours as necessary
for unimpeded traffic flow.

D. Locate as approved by Engineer.

E. Provide unimpeded access for emergency vehicles. Maintain 2@viidetdriveways with
turning space between and around combustible materials.

F.  Provide and maintain access to fire hydrants and control valves free of obstructions.
G. Provide means of removing mud from vehicle wheels before entering streets.

H. Use existing ofSite roads for construction traffic.

15 PARKING
A.  Arrange for temporary paved surface parking areas to accommodate construction personnel.
B. Locate as approved by Owner.
C. If Site space is not adequate, provide additionabite# parking.

D. Use ofexisting onSite streets and driveways used for construction traffic is permitted. Tracked
vehicles are not allowed on paved areas.

E. Use of existing parking facilities used by construction personnel is permitted.

F. Do not allow heavy vehicles or construction equipment in parking areas.

G. Do not allow vehicle parking on existing pavement.

H. Permanent Pavements and Parking Facilities:

Bases for permanent roads and parking areas may be used for construction traffic.

Avoid traffic loading beyond paving design capacity. Tracked vehicles are not allowed.
Use of permanent parking structures is permitted.

wn e

l. Maintenance:
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Maintain traffic and parking areas in sound condition free of excavated material, construction
equipment, products, mud, snow, ice, and the like.

Maintain existing and permanent paved areas used for construction; promptly repair breaks,
potholes, low areas, standing water, and other deficiencies, to maintain paving and drainage
in original condition.

Removal, Repair:
Remove temporary materials atohstruction at Substantial Completion.
Remove underground Work and compacted materials to depth of 2 feet; fill and grade Site
as indicated.
Repair existing facilities damaged by use, to original condition.
Mud from Site vehicles: Provide means of removing mud from vehicle wheels before entering
streets.

PROGRESS CLEANING AND WASTE REMOVAL

Maintain areas free of waste materials, debris, and rubbish. Maintain Site in clean and orderly
condition.

Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other closed or
remote spaces, before enclosing spaces.

Broom and vacuum clean interior areas before starting surface finishing and continue cleaning to
eliminate dust.

Collect and remove waste materials, debris, and rubbish from Site daily and dispossitaf. off
Open freefall chutes are not permitted. Terminate closed chutes into appropriate containers with
lids.
TRAFFIC REGULATION
Signs, Signals, and Devices:
PostMounted and WalMounted Traffic Control and Informational Signs: Agproved by
authorities having jurisdiction.
Traffic Control Signals: As approved by local jurisdictions.
Traffic Cones, Drums, Flares, and Lights: As approved by authorities having jurisdiction.

Flag Person Equipment: As required by authorities having jurisdiction.

Flag Persons: Provide trained and equipped flag persons to regulate traffic when construction
operations or traffic encroach on public traffic lanes.

Flares and Lights: Use flares and lights during hours of low visibility to delineate traffic lanes
and to guide traffic.

Haul Routes:
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Consult with authorities having jurisdiction and establish public thoroughfares to be used for
haul routes and Site access.

Confine construction traffic to designated haul routes.

Provide traffic control atritical areas of haul routes to regulate traffic and to minimize
interference with public traffic.

Traffic Signs and Signals:

Provide signs at approaches to Site and on Site, at crossroads, detours, parking areas, and
elsewhere as needed to direct construction and affected public traffic.

Provide, operate, and maintain traffic control signals to direct and maintain orderly flow of
traffic in areas under Contractor's control and areas affected by Contractor's operations.
Relocate signs and signals as Work progresses, to maintain effective traffic control.

Removal:
Remove equipment and devices when no longer required.

Repair damage caused by installation.
Remove post settings to depth of 2 feet.

BARRIERS

Provide barriers to prevent unauthorized entrycoostruction areas and to protect existing
facilities and adjacent properties from damage from construction operations and demolition.

Provide barricades and covered walkways required by authorities having jurisdiction for public
rights-of-way.

Tree and Plant Protection: Preserve and protect existing trees and plants designated to remain.
Protect areas within drip lines from traffic, parking, storage, dumping, chemically injurious
materials and liquids, ponding, and continuous running water.

Provide6-foot-high barriers around drip line, with access for maintenance.
Replace trees and plants damaged by construction operations.

Protect norowned vehicular traffic, stored materials, Site, and structures from damage.

ENCLOSURES AND FENCING

Construction: Commercigjrade chairink fence.

Provide 6foot-high fence around construction Site; equip with vehicular gates with locks.

SECURITY

Security Program:

1.Protect Work on existing premises from theft, vandalism, and unauthorized entry.
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B. EntryControl:
1. Restrict entrance of persons and vehicles to Project Site.
2. Allow entrance only to authorized persons with proper identification.
3. Maintain log of workers and visitors and make available to Owner on request.

C. Restrictions:

1. Do no work on Sundays without prior approval of Owner.

1.11  WATER CONTROL

A. Grade Site to drain. Maintain excavations free of water. Provide, operate, and maintain necessary
pumping equipment.

B. Protect Site from puddles or running water. Provide water barriers as required toQitetizom
soil erosion.
1.12 DUST CONTROL
A. Execute Work by methods that minimize raising dust from construction operations.

B. Provide positive means to prevent airborne dust from dispersing into atmosphere.

1.13 EROSION AND SEDIMENT CONTROL

A. Plan and execute construction by methods to control surface drainage from cuts and fills from
borrow and waste disposal areas. Prevent erosion and sedimentation.

B. Minimize surface area of bare soil exposed at one time.

C. Provide temporary measures including berms, dikes, drains, and other devices to prevent water
flow.

D. Construct fill and waste areas by selective placement to avoid erosive surface silts and clays.

E. Periodically inspect earthwork to detect evidence of erosion and sedimentation. Promptly apply
corrective measures.

1.14 NOISE CONTROL

A. Provide methods, means, and facilities to minimize noise produced by construction operations.

1.15 POLLUTION CONTROL

A. Provide methods, means, and facilities to prevent contamination of soil, water, and atmosphere
from discharge of noxious, toxgubstances and pollutants produced by construction operations.
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B. Comply with pollution and environmental control requirements of Suwannee River Water
Management District and Florida Department of Environmental Protection.
1.16 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS

A. Remove temporary utilities, equipment, facilities, and materials before Substantial Completion
inspection.

B. Remove underground installations to minimum depth of 2 feet. Grade Site as indicated on
Drawings.

C. Clean and repair damage caused by installation or use of temporary Work.
D. Restore existing and permanent facilities used during construction to original condition. Restore
permanent facilities used during construction to specified condition.
PART 2- PRODUCTS- Not Used

PART 3- EXECUTION - Not Used

END OF SECTION 015000
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SECTION 016000 PRODUCT REQUIREMENTS

PART 1- GENERAL

11

w

o 0O

m

1.2

1.3

14

A.

SECTION INCLUDES

Products.

Product delivery requirements.

Product storage and handling requirements.
Product options.

Equipment electrical characteristics and components.

PRODUCTS
At minimum, comply with specified requirements and reference standards.

Specified products define standard of quality, type, functdimension, appearance, and
performance required.

Furnish products of qualified manufacturers that are suitable for intended use. Furnish products
of each type by single manufacturer unless specified otherwise. Confirm that manufacturer's
production capacity can provide sufficient product, on time, td Pexgect requirements.

Do not use materials and equipment removed from existing premises except as specifically
permitted by Contract Documents.

Furnish interchangeable components from same manufacturer for components being replaced.

PRODUCT DELIVERY REQUIREMENTS
Transport and handle products according to manufacturer's instructions.

Promptly inspect shipments to ensure products comply with requirements, quantities are correct,
and products are undamaged.

Provide equipment and personnel to handle products; use methods to prevent soiling,
disfigurement, or damage.

PRODUCT STORAGE AND HANDLING REQUIREMENTS

Store and protect products according to manufacturer's instructions.
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Store products with seals and labels intact and legible.

Store sensitive products in weathertight, clirretatrolled enclosures in an environment suitable
to product.

For exterior storage of fabricated products, place products on sloped supports aboveground.

In first Paragraph below bonded storage may be required to permit progress payments to
Contractor.

Provide offSite storage and protection when Site does not pernfiterstorage or protection.

Cover products subject to deterioration with impervious sheet covering. Provide ventilation to
prevent condensation and degradation of products.

Store loose granular materials on solid flat surfaces indvalhed area. Prevent mixing with
foreign matter.

Provide equipment and personnel to store products; use methods to prevent soiling,
disfigurement, or damage.

Arrange storage of products to permit access for inspection. Periodically inspect to verify
products are undamaged and are maintained in acceptable condition.
PRODUCT OPTIONS

Products Specified by Reference Standards or by Description Only: Products complying with
specified reference standards or description.

Products Specified by Naming One or More Manufacturers: Products of one of manufacturers
named and complying with Specifications; no options or substitutions allowed.

Products Specified by Naming One or More Manufacturers with Provision for Substitutions:
Submit Request for Substitution for any manufacturer not named, according to Section-012500
Substitution Procedures.

PART 2- PRODUCTS

1.6

A.

EQUIPMENT ELECTRICAL CHARACTERISTICS AND COMPONENTS

Wiring Terminations: Furnish terminal lugs to match branch circuit conductor quantities, sizes,
and materials indicated. Include lugs for terminal box.

Cord and Plug: Furnish minimumféot long cord and plug including grounding connector for
connection to electric wiring system. Cord of longer length may be specified in individual
Specification Sections.
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PART 3- EXECUTION - Not Used

END OF SECTION 016000

PRODUCT REQUIREMENTS 016000- 46



NFPS

Catalyst WateMain Extension

SECTIONO017000- EXECUTION AND CLOSEOUT REQUIREMENTS

PART 1- GENERAL

11

A.

mom

r @

Q.

1.2

A.

B.

SECTION INCLUDES

Field engineering.

Closeout procedures.

Starting of systems.

Demonstration and instructions.
Project record documents.

Operation and maintenance data.
Manual for materials and finishes.
Manual for equipment and systems.
Spare parts and maintenance products.
Product warranties and product bonds.
Maintenance service.

Examination.

Preparation.

Execution.

Cutting and patching.

Protecting installed construction.

Final cleaning.

FIELD ENGINEERING

Employ land surveyor registered in State of Florida.

Locate and protect survey control and reference points.

discrepancies discovered.

Control datum for survey is indicated on Survey.

EXECUTION AND CLOSEOUT REQUIREMENTS
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Prior to beginning Work, verify and establish elevations of existing facilities to ensure that new
Work will meet existing elevations in smooth and level alignment except where specifically
detailed or indicated otherwise.]

Verify setbacks and easements; confirm Drawing dimensions and elevations.

Provide field engineering services. Establish elevations, lines, and levels using recognized
engineering survey practices.

Submit copy of Site drawing and certificate signed by land surveyor certifying elevations and
locations of the Work are in conformance with Contract Documents.

Maintain complete and accurate log of control and survey Work as Work progresses.

On completion of foundation walls and major Site improvements, prepare certified survey
illustrating dimensions, locations, angles, and elevations of construction and Site Work.

Protect survey control points prior to starting Site Work; preserve permanent reference points
during construction.

Promptly report to Engineer loss or destruction of reference poiatamation required because
of changes in grades or other reasons.

Replace dislocated survey control points based on original survey control. Make no changes
without prior written notice to Engineer.

Retain Paragraph below only when required by Owner.

Final Property Survey: Prior to Substantial Completion, prepare final property survey illustrating
locations, dimensions, angles, and elevations of buildings and Site Work that have resulted from
construction indicating their relationship to permanent benarks and property lines.

Show significant features (real property) for Project.
Include certification on survey, signed by surveyor, that principal metes, bounds, lines, levels,
and elevations of Project are accurately shown.

CLOSEOUT PROCEDURES

Prerequisites to Substantial Completion: Complete following items before requesting
Certification of Substantial Completion, either for entire Work or for portions of Work:

Submit maintenance manuals, Project record documents, digital imagesmsifuction
photographs, and other similar final record data in compliance with this Section.

Complete facility startup, testing, adjusting, balancing of systems and equipment,
demonstrations, and instructions to Owner's operating and maintenance personnel as
specified in compliance with this Section.

Conduct inspection to establish basis for request that Work is substantially complete. Create
comprehensive list (initial punch list) indicating items to be completed or corrected, value of
incomplete or nonconforming Work, reason for being incomplete datel of anticipated
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completion for each item. Include copy of list with request for Certificate of Substantial
Completion.

4, Obtain and submit releases enabling Owner's full, unrestricted use of Project and access to
services and utilities. Include certificate of occupancy, operating certificates, and similar
releases from authorities having jurisdiction and utility companies.

5. Deliver tools, spare parts, extra stocks of material, and similar physical items to Owner.

6. Discontinue or change over and remove temporary facilities and services from Project Site,
along with construction tools, mockups, and similar elements.

7. Perform final cleaning according to this Section.

B. Substantial Completion Inspection:
1. 1.When Contractor considers Work to be substantially complete, submit to Engineer:

a.  Written certificate that Work, or designated portion, is substantially complete.
b.  List of items to be completed or corrected (initial punch list).

2. Within seven days after receipt fquest for Substantial Completion, Engineer will make
inspection to determine whether Work or designated portion is substantially complete.
3. Should Engineer determine that Work is not substantially complete:

a. Engineer will promptly notify Contractor in writing, stating reasons for its opinion.

b.  Contractor shall remedy deficiencies in Work and send second written request for
Substantial Completion to Engineer.

c.  Engineer will reinspect Work.

d. Redo and Inspection of Deficient Work: Repeated until Work paSegimeer's
inspection.

4. When Engineer finds that Work is substantially complete, Engineer will:

a. Prepare Certificate of Substantial Completion on EJCDE2E- Certificate of
Substantial Completion, accompanied by Contractor's list of items to be completed
or corrected as verified and amended by Engineer and Owner (final punch list).

b. Submit Certificate to Owner and Contractor for their written acceptance of
responsibilities assigned to them in Certificate.

5. After Work is substantially complete, Contractor shall:

a. Allow Owner occupancy of Project under provisions stated in Certificate of
Substantial Completion.
b. Complete Work listed for completion or correction within time period stipulated.

C. Prerequisites for Final Completion: Complete following items befgaesting final acceptance
and final payment.

1. When Contractor considers Work to be complete, submit written certification that:

Contract Documents have been reviewed.

Work has been examined for compliance with Contract Documents.
Work has been completed according to Contract Documents.

Work is completed and ready for final inspection.

apow
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2. Submittals: Submit following:

a.  Final punch list indicating all items have been completed or corrected.

b. Final payment request with final releases and supporiogumentation not
previously submitted and accepted. Include certificates of insurance for products and
completed operations where required.

c.  Specified warranties, workmanship/maintenance bonds, maintenance agreements,
and other similar documents.

d.  Accounting statement for final changes to Contract Sum.

e.  Contractor's affidavit of payment of debts and claims on AIA G7G6ntractor's
Affidavit of Payment of Debts and Claims.

f. Contractor affidavit of release of liens on AIA G706AContractor's Affidavit of
Release of Liens.

g. Consent of surety to final payment on AIA G70Tonsent of Surety to Final
Payment Form.

3. Perform final cleaning for Contractspiled areas according to this Section.
D. Final Completion Inspection:

1. Within seven days after receiptraiquest for final inspection, Engineer will make inspection
to determine whether Work or designated portion is complete.
2. Should Engineer consider Work to be incomplete or defective:

a.  Engineer will promptly notify Contractor in writing, listing incomplete or defective
Work.

b.  Contractor shall remedy stated deficiencies and send second written request to
Engineer that Work is complete.

c.  Engineer will reinspect Work.

d. Redo and Inspection of Deficient Work: Repeated until Work passes Engineer's
inspection.

14 STARTING OF SYSTEMS
A. Coordinate schedule for startup of various equipment and systems.
B. Notify Engineer seven days prior to startup of each item.

C. Verify that each piece of equipment or system has been checked for proper lubrication, drive
rotation, beltension, control sequence, and for conditions which may cause damage.

1. Verify that tests, meter readings, and electrical characteristics agree with those required by

equipment or system manufacturer.

Verify that wiring and support components for equipment are complete and tested.

Execute startup under supervision of manufacturer's representative or Contractors' personnel

according to manufacturer's instructions.

4, When specified in individual Specification Sections, require manufacturer to provide
authorized representative who will be present at Site to inspect, check, and approve
equipment or system installation prior to startup and will supervise placing equipment
system in operation.

N
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Submit a written report according to Section 013380@bmittal Procedures that equipment
or system has been properly installed and is functioning correctly.
DEMONSTRATION AND INSTRUCTIONS

Demonstrate operation and maintenance of products to Owner's personnel two weeks prior to
date of Substantial Completion.

Demonstrate Project equipment instructed by qualified representative who is knowledgeable
about the Project.

Use operation and maintenance manuals as basis for instruction. Review contents of manual with
Owner's personnel in detail to explain all aspects of operation and maintenance.

Demonstrate startup, operation, control, adjustment, troubleshooting, servicing, maintenance,
and shutdown of each item of equipment at scheduled time at equipment location.

Prepare and insert additional data in operations and maintenance manuals when need for
additional data becomes apparent during instruction.

Required instruction time for each item of equipment and system is specified in individual
Specification Sections.
PROJECT RECORD DOCUMENTS
Maintain on Site one set of the following record documents; record actual revisions to the Work:
Drawings.
Specifications.
Addenda.
Change Orders and other modifications to the Contract.
Reviewed Shop Drawings, product data, and Samples.
Manufacturer's instruction f@assembly, installation, and adjusting.
Ensure entries are complete and accurate, enabling future reference by Owner.
Store record documents separate from documents used for construction.

Record information concurrent with construction progress, not less than weekly.

Specifications: Legibly mark and record, at each product Section, description of actual products
installed, including the following:

Manufacturer's name and product model and number.
Product substitutions or alternates used.
Changes made by Addenda and modifications.

Record Drawings and Shop Drawings: Legibly mark each item to record actual construction as
follows:
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Include Contract modifications such as Addenda, supplementary instructions, change
directives, field orders, minor changes in Yierk, and change orders.

Include locations of concealed elements of the Work.

Identify depth of buried utility lines and provide dimensions showing distances from
permanent facility components that are parallel to utilities.

Dimension ends, corners, and junctions of buried utilities to permanent facility components
using triangulation.

Identify and locate existing buried or concealed items encountered during Project.
Measured depths of foundations in relation to finish main floor datum.

Measured horizontal and vertical locations of underground utilities and appurtenances,
referenced to permanent surface improvements.

Measured locations of internal utilities and appurtenances concealed in construction,
referenced to visible and accessible features of the Work.

Field changes of dimension and detail.

Details not on original Drawings.

Submit PDF electronic files of markegb documents to Engineer before Substantial Completion.

OPERATION AND MAINTENANCE DATA
Submit in PDF composite electronic indexed file.

Prepare cover with printed title "OPERATION AND MAINTENANCE INSTRUCTIONS," title
of Project.

Drawings: Provide in PDF electronic file format.

Contents: Prepare table of contents for each volume, with each product or system description
identified, in three parts as follows:

Part 1: Directory, listing names, addresses, and telephone numbers of Engineer, Contractor,

Subcontractors, and major equipment suppliers.

Part 2: Operation and maintenance instructions, arranged by system and subdivided by

Specification Section. For each category, identify names, addresses, and telephone numbers
of Subcontractors and suppliers. Include the following:

Significant design criteria.

List of equipment.

Parts list for each component.

Operating instructions.

Maintenance instructions for equipment and systems.

Maintenance instructions for finishes, including recommended cleaning methods
and materials, and special precautions identifying detrimental agents.

g. Safety precautions to be taken when operating and maintaining or working near
equipment.

~ooooTw

Part 3: Project documents and certificates, including the following:

a. Shop Drawings and product data.
b.  Air and water balance reports.
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c.  Certificates.
d. Originals of warranties and bonds.

1.8 MANUAL FOR MATERIALS AND FINISHES

A. Submit two copies of preliminary draft or proposed formats and outlines of contents before start
of Work. Engineer will review draft and return one copy with comments.

B. For equipment or component parts of equipment put into service during construction and operated
by Owner, submit documents within ten days after acceptance.

C. Submit one copy of completed volumes before Substantial Completion. Draft copy be reviewed
and returned after Substantial Completion, with Engineer comments. Revise content of document
sets as required prior to final submission.

D. Submit in PDF composite electronic indexed file of final manual within ten days after final
inspection.

E. Building Products, Applied Materials, and Finishes: Include product data, with catalog number,
size, composition, and color and texture designations.

F. Instructions for Care and Maintenance: Include manufacturer's recommendations for cleaning
agents and methods, precautions against detrimental agents and methods, and recommended
schedule for cleaning and maintenance.

G. Moisture Protection and Weather Exposed Products: Include product data listing applicable
reference standards, chemical composition, and details of installation. Include recommendations
for inspections, maintenance, and repair.

H. Additional Requirements: As specified in individual product Specification Sections.

l. Include listing in table of contents for design data, with tabbed fly sheet and space for insertion
of data.

1.9 MANUAL FOR EQUIPMENT AND SYSTEMS

A. Submit two copies of preliminary draft or proposed formats and outlines of contents before start
of Work. Engineer will review draft and return one copy with comments.

B. For equipment, or component parts of equipment put into service during construction and
operated by Owner, submit documents within ten days after acceptance.

C. Submit one copy of completed volumes before Substantial Completion. Draft copy will be
reviewed and returned after Substantial Completion, with Engineer comments. Revise content of
document sets as required prior to final submission.

D. Submit in PDF composite electronic indexed file of final manual within ten days after final
inspection.
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Each Item of Equipment and Each System: Include description of unit or system and component
parts. ldentify function, normal operating characteristics, and limiting conditions. Include
performance curves, with engineering data and tests, and completectaiorenand model
number of replaceable parts.

Panelboard Circuit Directories: Provide electrical service characteristics, controls, and
communications; typed by label machine.

Include colorcoded wiring diagrams as installed.

Operating Procedures: Include startup, byieakand routine normal operating instructions and
sequences. Include regulation, control, stopping, shutdown, and emeirggnastions. Include
summer, winter, and special operating instructions.

Maintenance Requirements: Include routine procedures and guide for preventative maintenance
and troubleshooting; disassembly, repair, and reassembly instructions; and alignment, adjusting,
balancing, and checking instructions.

Include servicing and lubrication schedule and list of lubricants required.

Include manufacturer's printed operation and maintenance instructions.

Include sequence of operation by controls manufacturer.

Include original manufacturer's parts list, illustrations, assembly drawings, and diagrams required
for maintenance.

Include control diagrams by controls manufacturer as installed.
Include Contractor's coordination drawings with catoded piping diagrams as installed.

Include charts of valve tag numbers, with location and function of each valve, keyed to flow and
control diagrams.

Include list of original manufacturer's spare parts, current prices, and recommended quantities to
be maintained in storage.

Include test and balancing reports as specified in Section 014Q@4dlity Requirements.

Additional Requirements: As specified in individual product Specification Sections.

Include listing in table of contents for design data with tabbed dividers and space for insertion of
data.

SPARE PARTS AND MAINTENANCE PRODUCTS

Furnish spare parts, maintenance, and extra products in quantities specified in individual
Specification Sections.

Deliver to Project Site and place in location as directed by Owner; obtain receipt prior to final
payment.
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PRODUCT WARRANTIES AND PRODUCT BONDS

Obtain warranties and bonds executed in duplicate by responsible Subcontractors, suppliers, and
manufacturers within ten days after completion of applicable item of Work.

Execute and assembleansferable warranty documents and bonds from Subcontractors,
suppliers, and manufacturers.

Verify documents are in proper form, contain full information, and are notarized.
Co-execute submittals when required.
Include table of contents and assemble in three D side ring binder with durable plastic cover.
Submit prior to final Application for Payment.
Time of Submittals:
For equipment or component parts of equipment put into service during construction with
Owner's permission, submit documents within ten days after acceptance.
Make other submittals within ten days after date of Substantial Completion, prior to final
Application for Payment.
For items of Work for which acceptance is delayed beyond Substantial Completion, submit

within ten days after acceptance, listing date of acceptance as beginning of warranty or bond
period.

PART 2- PRODUCTS- Not Used

PART 3- EXECUTION

3.1

A.

C.

D.

3.2

A.

B.

EXAMINATION

Verify that existing Site conditions and substrate surfaces are acceptable for subsequent Work.
Beginning new Work mearacceptance of existing conditions.

Verify that existing substrate is capable of structural support or attachment of new Work being
applied or attached.

Examine and verify specific conditions described in individual Specification Sections.

Verify that utility services are available with correct characteristics and in correct locations.

PREPARATION

Clean substrate surfaces prior to applying next material or substance according to manufacturer's
instructions.

Seal cracks or openings of substrate prior to applying next material or substance.
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Apply manufacturerequired or-recommended substrate primer, sealer, or conditioner prior to
applying new material or substance in contact or bond.

EXECUTION

Comply with manufacturer's installation instructions, performing each step in sequence. Maintain
one set of manufacturer's installation instructions at Project Site during installation and until
completion of construction.

When manufacturer's installation instructions conflict with Contract Documents, request
clarification from Engineer before proceeding.

Verify that field measurements are as indicated on approved Shop Drawings or as instructed by
manufacturer.

Secure products in place with positive anchorage devices designed and sized to withstand
stresses, vibration, physical distortion, or disfigurement.

Secure Work true to line and level and within specified tolerances, or if not specified,
industryrecognized tolerances.

Physically separate products in place, provide electrical insulation, or pronatkctive
coatings to prevent galvanic action or corrosion between dissimilar metals.

Exposed Joints: Provide uniform joint width and arrange to obtain best visual effect. Refer
guestionable visuaffect choices to Engineer for final decision.

Allow for expansion of materials and building movement.

Climatic Conditions and Project Status: Install each unit of Work under conditions to ensure best
possible results in coordination with entire Project.

Isolate each unit of Work from incompatible Work as necessary to prevent deterioration.
Coordinate enclosure of Work with required inspections and tests to minimize necessity of
uncovering Work for those purposes.

Mounting Heights: Where not indicated, mount individual units of Work at industry recognized
standard mounting heights for particular application indicated.

Refer questionable mounting heights choices to Engineer for final decision.
Elements |dentified as Accessible to Handicapped: Comply with applicable codes and
regulations.
Adjust operatingproducts and equipment to ensure smooth and unhindered operation.
Clean and perform maintenance on installed Work as frequently as necessary through remainder
of construction period. Lubricate operable components as recommended by manufacturer.

CUTTING AND PATCHING

Employ skilled and experienced installers to perform cutting and patching.
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Submit written request in advance of cutting or altering elements affecting:
Structural integrity of element.
Integrity of weatheexposed omoistureresistant elements.
Efficiency, maintenance, or safety of element.
Visual gualities of sighexposed elements.
Work of Owner or separate contractor.
Execute cutting, fitting, and patching including excavation and fill to complete Work and to:
Fit the several parts together, to integrate with other Work.
Uncover Work to install or correctdtimed Work.
Remove and replace defective and nonconforming Work.
Remove samples of installed Work for testing.
Provide openings in elements of Work fmnetrations of mechanical and electrical Work.

Execute Work by methods to avoid damage to other Work and to provide proper surfaces to
receive patching and finishing.

Cut masonry and concrete materials using masonry saw or core drill.

Restore Work with new products according to requirements of Contract Documents.

Fit Work tight to pipes, sleeves, ducts, conduits, and other penetrations through surfaces.
Maintain integrity of wall, ceiling, or floor construction; completely seal voids.

Refinish surfaces to match adjacent finishes. For continuous surfaces, refinish to nearest
intersection; for assembly, refinish entire unit.

Identify hazardous substances or conditions exposed during the Work to Engineer for decision
or remedy.
PROTECTING INSTALLED CONSTRUCTION

Protect installed Work and provide special protection where specified in individual Specification
Sections.

Provide temporary and removable protection for installed products. Control activity in immediate
Work area to prevent damage.

Provide protective coverings at walls, projections, jambs, sills, and soffits of openings.

Use durable sheet materials to protect finished floors, stairs, and other surfaces from traffic, dirt,
wear, damage, or movement of heavy objects.

Prohibit traffic or storage upowaterproofed or roofed surfaces. When traffic or activity is
necessary, obtain recommendations for protection from waterproofing or roofing material
manufacturer.

Prohibit traffic from landscaped areas.

EXECUTION AND CLOSEOUT REQUIREMENTS 017000- 57



NFPS Catalyst WateMain Extension 05/2023

3.6 FINAL CLEANING

A. Clean interior and exterior glass and surfaces exposed to view; remove temporary labels, stains,
and foreign substances; polish transparent and glossy surfaces.

B. Clean equipment and fixtures to sanitary condition with appropriate cleaning materials.
C. Replace filters of operating equipment.

D. Clean debris from roofs, gutters, downspouts, and drainage systems.

E. Clean Site; sweep paved areas, rake clean landscaped surfaces.

F. Remove waste and surplus materials, rubbish, and construction facilities from Site.

END OF SECTION 017000
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APPENDIX A
EJCDC FORM G200:
INSTRUCTIONS TO BIDDERS FOR
CONSTRUCTION CONTRACTS

This document has important legal consequences; consultation with an attorney is encouraged wi
to its use or modification. This document should be adapted to the particular circumstance
contemplated Project and the Controlling Law.

h respect
5 of the

SUGGESTED
INSTRUCTIONS TO BIDDERS FOR
CONSTRUCTION CONTRACTS

Prepared by
ENGINEERS JOINT CONTRACT DOCUMENTS COMMITTEE
and

Issued and Published Jointly By

ACEC

AMERICAN COUNCIL OF ENGINEERING COMPANIES

National Society of . p
Professional Engineers Asc ﬁnégrl.fasn S.omety
Professional Engineers in Private Practice of Livil Engineers

PROFESSIONAL ENGINEERS IN PRIVATE PRACTICE
a practice division of the
NATIONAL SOCIETY OF PROFESSIONAL ENGINEERS

AMERICAN COUNCIL OF ENGINEERING COMPANIES

AMERICAN SOCIETY OF CIVIL ENGINEERS
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SUGGESTED INSTRUCTIONS TO BIDDERS
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ARTICLE 1- DEFINED TERMS

1.01  Terms used in these Instructions to Bidders have the meanings indicated in the General Conditions and
Supplementary Conditions. Additional terms used in these Instructions to Bidders have the meanings indicated below:

A. lIssuing OfficeThe office from which the Bidding Documents are to be issued and where the bidding
procedures are to be administered.

ARTICLE 2 - COPIES OF BIDDING DOCUMENTS

2.01  Complete sets of the Bidding Documents in the number and for thesfwmrdable sum, if any, stated in the
Advertisement or Invitation to Bid may be obtained from the Issuing Office.

2.02  Complete sets of Bidding Documents shall be used in preparing Bids; neither Owner nor Engineer assumes any
responsibility for errors or misinterpretations resulting from the use of incomplete sets of Bidding Documents.

2.03  Owner and Engineer, in making copies of Bidding Documents available on the above terms, do so only for the
purpose of obtaining Bids for the Work and do not confer a license or grant for any other use.

ARTICLE 3 - QUALIFICATIONS OF BIDDERS

301 To demonstrate Bidderdés qualifications to perform t
Statement and supporting documentation with the Bid.

ARTICLE 4 - EXAMINATION OF BIDDING DOCUMENTS, OTHER RELATED DATA, AND SITE

4.01  Subsurface and Physical Conditions
A. The Supplementary Conditions identify:

1. Those reports of explorations and tests of subsurface conditions at or contiguolBit ttet Engineer
has used in preparing the Bidding Documents.

2. Those drawings of physical conditions in or relating to existing surface and subsurface structures at or
contiguous to the Site (except Underground Facilities) that Engineer has psephiring the Bidding Documents.

B. Copies of reports and drawings referenced in Paragraph 4.01.A will be made available by Owner to any Bidder
on request. Those reports and drawings are not part of
upon which Bidder i€ntitled to rely as provided in Paragraph 4.02 of the General Conditions has been identified and
established in Paragraph 4.02 of the Supplementary Conditions. Bidder is responsible for any interpretation or conclusion
Bidder draws fram amy amtye ohmieadald ad at, interpretations,
reports or shown or indicated in such drawings.

4.02  Underground Facilities
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A. Information and data shown or indicated in the Bidding Documents with respect to existing Underground
Facilities at or contiguous to the Site is based upon information and data furnished to Owner and Engineer by owners of
such Underground Facilities)dluding Owner, or others.

4.03 Hazardous Environmental Condition

A. The Supplementary Conditions identify those reports and drawings relating to a Hazardous Environmental
Condition identified at the Site, if any, that Engineer has used in preparing the Bidding Documents.

B. Copies of reports and drawings referenced in Paragraph 4.03.A will be made available by Owner to any Bidder
on request. Those reports and drawings are not part of
upon which Bidder igntitled to rely as provided in Paragraph 4.06 of the General Conditions has been identified and
established in Paragraph 4.06 of the Supplementary Conditions. Bidder is responsible for any interpretation or conclusion
Bidder draws fram any afyeohmiecaldadat, i nterpretations,
reports or shown or indicated in such drawings.

4.04  Provisions concerning responsibilities for the adequacy of data furnished to prospective Bidders with respect to
subsurface conditions, other physical conditions and Underground Facilities, and possible changes in the Bidding
Documents due to diffarg or unanticipated conditions appear in Paragraphs 4.02, 4.03, and 4.04 of the General
Conditions. Provisions concerning responsibilities for the adequacy of data furnished to prospective Bidders with respect
to a Hazardous Environmental Condition at$ite, if any, and possible changes in the Contract Documents due to any
Hazardous Environmental Condition uncovered or revealed at the Site which was not shown or indicated in the Drawings
or Specifications or identified in the Contract Documents to b@mthe scope of the Work appear in Paragraph 4.06 of

the General Conditions.

4.05 On request, Owner will provide Bidder access to the Site to conductesachinations, investigations,
explorations, tests, and studies as Bidder deems necessary for submission of a Bid. Bidder shall fill all holes and clean
up and restore the Site to its former condition upon completion of such explorations, investigeionant studies.

Bidder shall comply with all applicable Laws and Regulations relative to excavation and utility locates.

4.06 Reference is made to Article 7 of the Supplementary Conditions for the identification of the general nature of
other work that is to be performed at the Site by Owner or others (such as utilities and other prime contractors$ that relate
to the Workcontemplated by these Bidding Documents. On request, Owner will provide to each Bidder for examination
access to or copies of Contract Documents (other than portions thereof related to price) for such other work.

4.07  ltis the responsibility of each Bidder before submitting a Bid to:

A. examine and carefully study the Bidding Documents, the other related data identified in the Bidding Documents,
and any Addenda;

B. visit the Site and become familiar with and satisfy Bidder as to the general, local, and Site conditions that may
affect cost, progress, and performance of the Work;

C. become familiar with and satisfy Bidder as to all federal, state, and local Laws and Regulations that may affect
cost, progress, and performance of the Work;

D. carefully study all: (1) reports of explorations and tests of subsurface conditions at or contiguous to the Site and
all drawings of physical conditions in or relating to existing surface or subsurface structures at or contiguous to the Site
(except Uderground Facilities) which have been identified in the Supplementary Conditions as provided in Paragraph
4.02 of the General Conditions, and (2) reports and drawings of Hazardous Environmental Conditions at the Site which
have been identified in the Suppientary Conditions as provided in Paragraph 4.06 of the General Conditions;

E. obtain and carefully study (or accept consequences of not doing so) all additional or supplementary
examinations, investigations, explorations, tests, studies, and data concerning conditions (surface, subsurface, and
Underground Facilities) at or cogtious to the Site which may affect cost, progress, or performance of the Work or
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which relate to any aspect of the means, methods, techniques, sequences, and procedures of construction to be employed
by Bidder, including applying any specific means, methods, techniques, sequences, and procedures of construction

F. agree at the time of submitting its Bid that no further examinations, investigations, explorations, tests, studies,
or data are necessary for the determination of its Bid for performance of the Work at the price(s) bid and within the times
and in accatance with the other terms and conditions of the Bidding Documents;

G. become aware of the general nature of the work to be performed by Owner and others at the Site that relates to
the Work as indicated in the Bidding Documents;

H. correlate the information known to Bidder, information and observations obtained from visits to the Site, reports
and drawings identified in the Bidding Documents, and all additional examinations, investigations, explorations, tests,
studies, and data withe Bidding Documents;

I. promptly give Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Bidder discovers
in the Bidding Documents and confirm that the written resolution thereof by Engineer is acceptable to Bidder; and

J. determine that the Bidding Documents are generally sufficient to indicate and convey understanding of all terms
and conditions for the performance of the Work.

4.08 The submission of a Bid will constitute an incontrovertible representation by Bidder that Bidder has complied
with every requirement of this Article 4, that without exception the Bid is premised upon performing and furnishing the
Work required by theBidding Documents and applying any specific means, methods, techniques, sequences, and
procedures of construction that may be shown or indicated or expressly required by the Bidding Documents, that Bidder
has given Engineer written notice of all confli@srors, ambiguities, and discrepancies that Bidder has discovered in the
Bidding Documents and the written resolutions thereof by Engineer are acceptable to Bidder, and that the Bidding
Documents are generally sufficient to indicate and convey unddrgdasfdall terms and conditions for performing and
furnishing the Work.

ARTICLE 5- PREBID CONFERENCE

5.01 A norrmandatory préBid conference will be held 410:00a.m. local time oMonday, December,2023 at
Suwannee County Airport Conference Room, 13302T&frace, Live Oak, FL 32060Representatives of Owner and
Engineer will be present to discuss the Project. Bidders are encouraged to attend and participate in the conference.
Engineewill transmit to all prospective Bidders of record such Addenda as Engineer considers necessary in response to
questions arising at the conference. Oral statements may not be relied upon and will not be binding or legally effective.

ARTICLE 6 - SITE AND OTHER AREAS

6.01  The Site is identified in the Bidding Documents. Easements for permanent structures or permanent changes in
existing facilities are to be obtained and paid for by Owner unless otherwise provide®idding Documents. All
additional lands and access thereto required for temporary construction facilities, construction equipment, or storage of
materials and equipment to be incorporated in the Work are to be obtained and paid for by Contractor.

ARTICLE 7 - INTERPRETATIONS AND ADDENDA
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7.01  All questions about the meaning or intent of the Bidding Documents are to be submitted to Engineer in writing.
Interpretations or clarifications considered necessary by Engineer in response to such questions will be issued by
Addenda mailed or delared to all parties recorded by Engineer as having received the Bidding Documents. Questions
received less than ten days prior to the date for opening of Bids may not be answered. Only questions answered by
Addenda will be binding. Oral and other inteations or clarifications will be without legal effect.

7.02  Addenda may be issued to clarify, correct, or change the Bidding Documents as deemed advisable by Owner or
Engineer.

ARTICLE 8- BID SECURITY

8.01 A Bid must be accompanied by Bid security made payable to Owner in an améumteof c ent of Bi dd
maximum Bid price and in the form of a certified check or bank money order or a Bid bond (on the form attached) issued
by a surety meeting the requirements of Paragraphs 5.01 and 5.02 of the General Conditions.

8.02 The Bid security of the Successful Bidder will be retained until such Bidder has executed the Contract
Documents, furnished the required contract security and met the other conditions of the Notice of Award, whereupon the
Bid security will be returng: If the Successful Bidder fails to execute and deliver the Contract Documents and furnish
the required contract security within 15 days after the Notice of Award, Owner may annul the Notice of Award and the
Bid security of that Bidder will be forfeite@he Bid security of other Bidders whom Owner believes to have a reasonable
chance of receiving the award may be retained by Owner until the earlier of seven days after the Effective Date of the
Agreement or 61 days after the Bid opening, whereupon Bidigefurnished by such Bidders will be returned.

8.03  Bid security of other Bidders whom Owner believes do not have a reasonable chance of receiving the award
will be returned within seven days after the Bid opening.

ARTICLE 9- CONTRACT TIMES

9.01  The number oflays within which, or the dates by which, the Work is to be substantially completed and ready
for final payment are set forth in the Agreement.

ARTICLE 10- LIQUIDATED DAMAGES

10.01 Provisions for liquidated damages, if any, are set forth ik\glieement.

ARTICLE11-SUBSTI TUTE -BRQDAB®RI TEMS

11.01 The Contract, if awarded, will be on the basis of materials and equipment specified or described in the Bidding
Documents without consi deegq@ualoc iotfempo.ssi\WHeneswdrstiitt uite
Bidding Documere t hat a seadwalid uitteemrofiomateri al or equi pment n
if acceptable to Engineer, application for such acceptance will not be considered by Engineer until after the Effective

Date of the Agreement.
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ARTICLE 12- SUBCONTRACTORS, SUPPLIERS, AND OTHERS

12.01 Ifthe Supplementary Conditions require the identity of certain Subcontractors, Suppliers, individuals, or entities
to be submitted to Owner in advance of a specified date prior to the Effective Date of the Agreement, the apparent
Successful Biddeand any other Bidder so requested, shall within five days after Bid opening, submit to Owner a list of
all such Subcontractors, Suppliers, individuals, or entities proposed for those portions of the Work for which such
identification is required. Suchtishall be accompanied by an experience statement with pertinent information regarding
similar projects and other evidence of qualification for each such Subcontractor, Supplier, individual, or entity if
requested by Owner. If Owner or Engineer, after thuestigation, has reasonable objection to any proposed
Subcontractor, Supplier, individual, or entity, Owner may, before the Notice of Award is given, request apparent
Successful Bidder to submit a substitute, without an increase in the Bid.

12.02 If apparent Successful Bidder declines to make any such substitution, Owner may award the Contract to the
next lowest Bidder that proposes to aseeptable Subcontractors, Suppliers, individuals, or entities. Declining to make
requested substitutions will not constitute grounds for forfeiture of the Bid security of any Bidder. Any Subcontractor,
Supplier, individual, or entity so listed and agaiwhich Owner or Engineer makes no written objection prior to the
giving of the Notice of Award will be deemed acceptable to Owner and Engineer subject to revocation of such acceptance
after the Effective Date of the Agreement as provided in Paragraplof@l@e General Conditions.

12.03 Contractor shall not be required to employ any Subcontractor, Supplier, individual, or entity against whom
Contractor has reasonable objection.

ARTICLE 13- PREPARATION OF BID

13.01 The Bid Form is includenith the Bidding Documents. Additional copies may be obtained from Engineer.

13.02 All blanks on the Bid Form shall be completed by printing in ink or by typewriter and the Bid signed in ink.

Erasures or alterations shall be initialed in ink by the person signing the Bid Form. A Bid price shall be indicated for
each section,Bidt em, alternative, adjustment unit price item, a
ANo Change, 6 or fANot Applicabled entered.

13.03 A Bid by a corporation shall be executed in the corporate name by the president eprasitent or other
corporate officer accompanied by evidence of authority to sign. The corporate seal shall be affixed and attested by the
secretary or an astant secretary. The corporate address and state of incorporation shall be shown below the signature.

13.04 A Bid by a partnership shall be executed in the partnership name and signed by a partner (whose title must
appear under the signature), accompanied by evidence of authority to sign. The official address of the partnership shall
be shown below thegmature.

13.05 A Bid by a limited liability company shall be executed in the name of the firm by a member and accompanied
by evidence of authority to sign. The state of formation of the firm and the official address of the firm shall be shown
below the signature.

1306 A Bid by an individual shall show the Bidderds name

13.07 A Bid by a joint venture shall be executed by each joint venturer in the manner indicated on the Bid Form. The
official address of the joint venture shall be shown below the signature.

13.08 All names shall be typed or printed in ink below the signatures.

13.09 The Bid shall contain an acknowledgment of receipt ohddlenda, the numbers of which shall be filled in on
the Bid Form.
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13.10 The address and telephone number for communications regarding the Bid shall be shown.
1311 The Bid shall contain evidence of Bidderdés authorit

Project is |l ocated or covenant to obtain such qgquwalifica
number, if anyshall also be shown on the Bid Form.

ARTICLE 14- BASIS OF BID; COMPARISON OF BIDS

14.01 Unit Price
A. Bidders shall submit a Bid on a unit price basis for each item of Work listed in the Bid schedule.

B. The total of all estimated prices will be the sum of the products of the estimated quantity of each item and the
corresponding unit price. The final quantities and Contract Price will be determined in accordance with Paragraph 11.03
of the General Catitions.

C. Discrepancies between the multiplication of units of Work and unit prices will be resolved in favor of the unit
prices. Discrepancies between the indicated sum of any column of figures and the correct sum thereof will be resolved
in favor of the corret sum. Discrepancies between words and figures will be resolved in favor of the words.

14.02 The Bid price shall include such amounts as the Bidder deems proper for overhead and profit on account of cash
allowances, if any, named in the Contract Documents as provided in Paragraph 11.02 of the General Conditions.

14.03 Bid prices will be compared after adjusting for differences in the time designated by Bidders for Substantial

Completion. The adjusting amount will be determined at the rate set forth in the Contract Documents for liquidated
damages for failing tochieve Substantial Completion for each day before or after the desired date appearing . Article

ARTICLE 15- SUBMITTAL OF BID

15.01 With each copy of the Bidding Documents, a Bidder is furnished one separate unbound copy of the Bid Form,
and, if required, the Bid Bond Form. The unbound copy of the Bid Form is to be completed and submitted with the Bid
security and the followindata:

BID SUMMARY

BID FORM

PUBLIC ENTITY CRIMES STATEMENT

REFERENCES

E-VERIFY STATEMENT

FAILURE TO PERFORM QUESTIONNAIRE

CONTRACT/CONSTRUCTION TIME ALLOCATION ACKNOWLEDGEMENT
NON-DISCRIMINATION POLICY ACKNOWLEDGEMENT

COPIES OF APPLICABLBBUISNESS AND PROFESSIONAL LICENSES
PROOF OF INSURANCE

ANY OTHER DOCCUMENT IN ACCORDANCE WITH SPECIFICATIONS
ONE ORIGINAL AND THREE (3) COPIES OF BID

. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER RESPONSIBILITY
MATTERS PRIMARY COVEREDTRANSACTIONS

BIDDER'S QUALIFICATION STATEMENT

AFFIDAVIT OF NON-COLLUSION

ZrRCTIOIMUO®P

oz
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15.02 A Bid shall be submitted no later than the date and time prescribed and at the place indicated in the
Advertisement or Invitation to Bid and shall be enclosed in an opaque sealed envelope plainly marked with the Project
title (and, if applicable, the desigted portion of the Project for which the Bid is submitted), the name and address of
Bidder, and shall be accompanied by the Bid security and other required documents. If a Bid is sent by mail or other
delivery system, the sealed envelope containinggitieshall be enclosed in a separate envelope plainly marked on the
outside with the not atZ0@IOUTHOHID RKENTEDLIVEDEK, B GZ206EEALED

BID NO. 2024-01 - ACATALYST WATER MAIN EXTENSIOND .

ARTICLE 16- MODIFICATION AND WITHDRAWAL OF BID

16.01 A Bid may be modified or withdrawn by an appropriate document duly executed in the manner that a Bid must
be executed and delivered to the place where Bids are to be submitted prior to the date and time for the opening of Bids.

16.02 If within 24 hours after Bids are opened, any Bidder files a duly signed written notice with Owner and promptly
thereafter demonstrates to the reasonable satisfaction of Owner that there was a material and substantial mistake in the
preparation of & Bid, that Bidder may withdraw its Bid, and the Bid security will be returned. Thereafter, if the Work

is rebid, that Bidder will be disqualified from further bidding on the Work.

ARTICLE 17- OPENING OF BIDS

17.01 Bids will be opened at the time and place indicated in the Advertisement or Invitation to Bid and, unless
obviously norresponsive, read aloud publicly. An abstract of the amounts of the base Bids and major alternates, if any,
will be made available Bidders after the opening of Bids.

ARTICLE 18- BIDS TO REMAIN SUBJECT TO ACCEPTANCE

18.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Form, but Owner may, in its
sole discretion, release any Bid and return the Bid security prior to the end of this period.

ARTICLE 197 EVALUATION OF BIDS AND AWARD OF CONTRACT

19.01 Owner reserves the right to reject any or all Bids, including without limitation, nonconforming, nonresponsive,
unbalanced, or conditional Bids. Owner further reserves the right to reject the Bid of any Bidder whom it finds, after
reasonable inquirgnd evaluation, to not be responsible. Owner may also reject the Bid of any Bidder if Owner believes
that it would not be in the best interest of the Project to make an award to that Bidder. Owner also reserves the right to
waive all informalities notrivolving price, time, or changes in the Work and to negotiate contract terms with the
Successful Bidder.

19.02 More than one Bid for the same Work from an individual or entity under the same or different names will not
be considered. Reasonable grounds for believing that any Bidder has an interest in more than one Bid for the Work may
be cause for disqual@@tion of that Bidder and the rejection of all Bids in which that Bidder has an interest.

19.03 In evaluating Bids, Owner will consider whether or not the Bids comply with the prescribed requirements, and
such alternates, unit prices and other data, as may be requested in the Bid Form or prior to the Notice of Award.
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19.04 In evaluating Bidders, Owner will consider the qualifications of Bidders and may consider the qualifications
and experience of Subcontractors, Suppliers, and other individuals or entities proposed for those portions of the Work
for which the identityof Subcontractors, Suppliers, and other individuals or entities must be submitted as provided in the
Supplementary Conditions.

19.05 Owner may conduct such investigations as Owner deems necessary to establish the responsibility,
qualifications, and financial ability of Bidders, proposed Subcontractors, Suppliers, individuals, or entities to perform the
Work in accordance with th@ontract Documents.

19.06 If the Contract is to be awarded, Owner will award the Contract to the Bidder whose Bid is in the best interests
of the Project.

ARTICLE 20- CONTRACT SECURITY AND INSURANCE

2001 Article 5 of the General Conditions, as may be modi
requirements as to performance and payment bonds and insurance. When the Successful Bidder delivers the executed
Agreement to Owner, it shdde accompanied by such bonds.

ARTICLE 21- SIGNING OF AGREEMENT

21.01 When Owner gives a Notice of Award to the Successful Bidder, it shall be accompanied by the required number
of unsigned counterparts of the Agreement with the other Contract Documents which are identified in the Agreement as
attached thereto. Withitb days thereafter, Successful Bidder shall sign and deliver the required number of counterparts
of the Agreement and attached documents to Owner. Within ten days thereafter, Owner shall deliver one fully signed
counterpart to Successful Bidder with angete set of the Drawings with appropriate identification.

ARTICLE 22- RETAINAGE

2201 Provisions concerning Contractord6s rights to depos
Agreement.
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| This document has important legal consequences; consultation with an attorney is encouraged with respect to its usationmodifi |

SUGGESTED FORM OF AGREEMENT
BETWEEN OWNER AND CONTRACTOR FOR
CONSTRUCTION CONTRACT (STIPULATED PRICE)

Prepared by
ENGINEERS JOINT CONTRACT DOCUMENTS COMMITTEE
and

Issued and Published Jointly By

ACEC

AMERICAN COUNCIL OF ENGINEERING COMPANIES

A sc American Society
of Civil Engineers

PROFESSIONAL ENGINEERS IRRIVATE PRACTICE
a practice division of the
NATIONAL SOCIETY OF PROFESSIONAL ENGINEERS

AMERICAN COUNCIL OF ENGINEERING COMPANIES

AMERICAN SOCIETY OF CIVIL ENGINEERS

This document has been approved endorsed by

The Associated General Contractors of America

Knowledge for Creating
‘h and Sustaining
the Built Environment

Construction Specifications Institute
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This Suggested Form of Agreement has been prepared for use with the Standard General Conditipns of the
Construction Contract (200, 2002 Edition). Their provisions are interrelated, and a change in ong may
necessitate a change in the other. The lange@gained in the Suggested Instructions to Biddera(q@

2002 Edition) is also carefully interrelated with the language of this Agreement. Their usage is discussed
in the Commentary on EJCDC Construction Documents. See also Guide to the Preparation of
Supplementary (€800, 2002 Edition).

National Society of Professional Engineers
1420 King Street, Alexandria, VA 22312415

AmericanCouncil of Engineering Companies
1015 15th Street, N.W., Washington, DC 20005

American Society of Civil Engineers
1801 Alexander Bell Drive, Reston, VA 2018400
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Introduction

This Suggested Form of Agreement between OwnerGordractor for Construction Contract (Stipulated Price)
("Agreement”) has been prepared for use with the Guide to the Preparation of Instructions to Bidders
(Al nstr u20Q, 2002 Edidign) abhd with the Standard General Conditions of the Constri@miatnact
(AGener al CtO® 2002 Edition).s Their(provisions are interrelated, and a change in one may necessitate
a change in the others. For guidance in the preparation of Supplementary Conditions and coordination with
Instructionsto Biddets see Gui de to the Preparation of Suppl ement a
800, 2002 Edition). See al €10,2802 Bdifiens Tre @ICBC s netpnepared i Bi d
a suggested form of Advertisement or Invitation td Because such documents will vary widely to conform to
statutory requirements.

This form and the other Bidding Documents prepared and issued by the EJCDC assume acceptance of the Project
Manual concept of the Construction Specifications Institute which provides for an organizational format for location
of all bound documentary inforation for a construction project, namely: Bidding Requirements (which term refers
to the Advertisement or Invitation to Bid, the Instructions, and any Bid Form that may be suggested or prescribed, all
of which provide information and guidance for all Bédd) and the Contract Documents (defined in Article 1 of the
General Conditions), which include the Agreement, bonds and certificates, the General Conditions, the Supplementary
Conditions, the Drawings, and the Specifications. The Bidding Requirememista@nsidered part of the Contract
Documents because much of their substance pertains to the relationships prior to the award of the Contract and has
little effect or impact thereafter and because many contracts are awarded without going througtinip¢tudelss.
In some cases, however, the actual Bid may be attached as an exhibit to the Agreement to avoid extensive retyping.
(The terms fABidding Documentsodo and fABidding Requiremen
The Project Maual concept is explained in the Manual of Practice issued by the Construction Specifications Institute.

Suggested |l anguage is presented herein with fANotes to
language should be usable on most projects, but modifications and additional provisions will often be necessary. The
suggested language has beenrdinated with the other standard forms produced by the EJCDC. When modifying
the suggested language or writing additional provisions, the user must check the other documents thoroughly for
conflicts and coordination of language usage and make apgi@pevisions in all affected documents.

Refer to the discussions in EJCDCds Recommended Compe
(ABi ddi ng Pr oc-80uUe8eéEdaign) (o beaeissu#din2002) on the particular paragraphs of which
frequent reference is made below.

Bidders are r e

For brevitypar agraphs of the | nst ctions o]
hose of this Agr.

ru t
referenced with the prefix ABF, 06 and t

NOTES:

1. EJCDC publications may be ordered from:

NSPE headquarters
1420 King Street
Alexandria VA 223142715
7036842800

WWW.NSpe.org

ACEC headquarters
1015 15th Street NW
Washington DC 20005
202-347-7474
www.acec.org

ASCE headquarters

1801 Alexander Bell Drive
Reston, VA 20194400
8005482723
www.asce.org
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EJCDC
SUGGESTED FORM OF AGREEMENT
BETWEEN OWNER AND CONTRACTOR FOR
CONSTRUCTION CONTRACT (STIPULATED PRICE)

THIS AGREEMENT is by and between Suwanneéounty Board of County Commissioners

(Owner) and

(Contractor).

Owner and Contractor, in consideration of the mutual covenants set forth herein, agree as follows:

ARTICLE 1- WORK

1.01 Contractor shall complete all Work gsgecified or indicated in the Contract Documents. The Work is
generally described as follows:

Construction of:

A. Construction opotable watemainwith appurtenances.
B. Jack and bore crossing of the railspur

ARTICLE 2 - THE PROJECT

2.01 The Project for which the Work under the Contract Documents may be the whole or only a part is generally
described as follows:

A. CATALYST WATER MAIN EXTENSION
B. SUWANNEE COUNTY, AL

ARTICLE 3- ENGINEER
3.01 The Project has been designed by
North FloridaProfessional Servicetnc.
1450 SW State Road 47
Lake City, FL 32025
(Engineer), who is to act as Ownerds representative, a

authority assigned to Engineer in the Contract Documents in connection with the completion of the Work in
accordance with the Contract Docants.

EJCDC-820 Suggested Form of Agreement Between Owner and Contractor for Construction Contract (Stipulated Price)
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ARTICLE 4 - CONTRACT TIMES
4.01 Time of the Essence

A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness for final payment
as stated ithe Contract Documents are of the essence of the Contract.

4.02 Days to Achieve Substantial Completion and Final Payment

A. The Work will be substantially completedthin 150 days after the date when the Contract Times commence
to run as provided in Paragraph 2.03 of the General Conditions, and completed and ready for final payment in
accordance with Paragraph 14.07 of the General Conditions WBAidays after the date when the Contract Times
commence to run.

4.03 Liquidated Damages

A. Contractor and Owner recognize that time is of the essence of this Agreement and that Owner will suffer
financial loss if the Work is not completed within the times specified in Paragraph 4.02 above, plus any extensions
thereof allowed in accordance witrticle 12 of the General Conditions. The parties also recognize the delays,
expense, and difficulties involved in proving in a legal or arbitration proceeding the actual loss suffered by Owner if
the Work is not completed on time. Accordingly, inste&dequiring any such proof, Owner and Contractor agree
that as liquidated damages for delay (but not as a penalty), Contractor shall pay@&8@&ior each dayhat expires
after the time specified in Paragraph 4.02 for Substantial Completion until the Work is substantially complete. After
Substantial Completion, if Contractor shall neglect, refuse, or fail to complete the remaining Work within the Contract
Time or any proper extension thereof granted by Owner, Contractor shall pay $4&0€for each daythat expires
after the time specified in Paragraph 4.02 for completion and readiness for final payment until the Work is completed
and ready for final payment.

ARTICLE 5- CONTRACT PRICE

5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract Documents an amount
in current funds equal to the sum of the amounts determined pursuant to Paragraphs 5.01.A, 5.01.B, and 5.01.C below:

A. For all UnitPrice Work, an amount equal to the sum of the established unit price for each separately identified
item of Unit Price Work times the estimated quantity of that item as indicated in this paragraph 5.01.B:

As provided in Paragraph 11.03 of the General Conditions, estimated quantities are not guaranteed, and
determinations of actual quantities and classifications are to be made by Engineer as provided in Paragraph 9.07 of
the General Conditions. Unit prickave been computed as provided in Paragraph 11.03 of the General Conditions.

Suwannee County Catalyst Water Main Extension
NFPS Project No.:L220705SUW

Unit Total

Pay Item Description Quantity | Units Price Cost
1 MOBILIZATION 1| LS
2 MAINTENANCE OF TRAFFIC 1| LS
3 EROSIORONTOL 1| LS
4 DEMOLITION 1 LS

EJCDC-820 Suggested Form of Agreement Between Owner and Contractor for Construction Contract (Stipulated Price)
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5 DISINFECTION AND TESTING 1| LS
6 F&l 12" @00 PIPE DR18 WATER MAIN 16800| LF
7 F&l 12" GATE VALVE 38| EA
8 F&l FIRE HYDRANT ASSEMBLY W6"X6" DI MJ 7] 7| EA
9 F&l 12" DI MJ 11.25 BEND 6| EA
10 F&l 12" DI MJ 22.5 BEND 12| EA
11 F&l 12" TEE 6| EA
12 F&l 12" DI MJ 45 BEND 8| EA
13 F&l 12" DI MJ 90 BEND 6| EA
14 F&l 12" AIR RELEASE VALVE 14| EA
15 JACK & BORE 12" HDPE DR 11 600| LF
16 F&l 12" HDPE BR 500| LF
17 JACK & BORE 20" HDPE DR 17 CASING 600| LF
18 SEED AND MULCH 1| LS
GRAND TOTAL

ALTERNATE BID ITEM = Quantity

Alt. 1 F&l 12" HDPE Pipe DR13.5 WATER MAIN 16800 LF
ALT. 1 GRAND TOTAL

Pay Item 2 Maintenance of Traffi¢ Includes all elements required for the traffic control plan, construction stakeout,
and includes temporary centerline delineation and stop bars placed ataibridgng times.

Pay Item 3- Erosion Controli Includes synthetic bales, staked silt fence, and other items necessary to minimize
erosion and prevent sediment from leaving the project limits and/or entering inlets and culverts.

Pay Item 4- Demolitioni Includes removal of all pavement, concrete, pipe, vegetation or any other demolition
required for the project.

Pay Item 5 Disinfection and Testing Includes all requirements of AWWA and ASTM and FDEP.

Pay Iltems 6 C900 DR18i PVC pipe material pay item includes all restrained joints requaey other required
appurtenances or componeatsl temporary sample taps

Pay Iten8 - Fire Hydrant Assembly Fire hydrant assembly includes all valves and appurtenances shown in the detail
in the construction plans.

Pay Item Alt. 1- HDPE pipe includes all joint fusions, all MJ adapters (with stiffener insents) other required
appurtenances or componeats] temporary sample taps.

C. For all Work, at the prices stated in Contractoréos

EJCDC-820 Suggested Form of Agreement Between Owner and Contractor for Construction Contract (Stipulated Price)
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ARTICLE 6 - PAYMENT PROCEDURES
6.01 Submittal and Processing of Payments

A. Contractor shall submipplications for Payment in accordance with Article 14 of the General Conditions.
Applications for Payment will be processed by Engineer as provided in the General Conditions.

6.02 Progress Payments; Retainage

A. Owner shall make progress payments on account of the
for Payment on or about tHElstday of each month during performance of the Work as provided in Paragraphs
6.02.A.1 and 6.02.A.2 below. All such payments will be measured by the schedule of values established as provided
in Paragraph 2.07.A of the General Conditions (and in the caSaibPrice Work based on the number of units
completed) or, in the event there is no schedule of valuespeislgd in the General Requirements:

1. Prior to Substantial Completion, progress payments will be made in an amount equal to the percentage
indicated below but, in each case, less the aggregate of payments previously made and less such amounts as Engineer
may determine or Owner may withholdciading but not limited to liquidated damages, in accordance with
Paragraph 14.02 of the General Conditions:

a. 90 percent of Work completed (with the balance being retainage). If the Work has been 50 percent
completed as determined by Engineer, and if the character and progress of the Work have been satisfactory to
Owner and Engineer, Owner, on recommendation ofrieeg, may determine that as long as the character and
progress of the Work remain satisfactory to them, there will be no additional retainage; and

b. 90 percent of cost of materials and equipment not incorporated in the Work (with the balance being
retainage).

2. Upon Substantial Completion, Owner shall pay an amount sufficient to increase total payments to
Contractor to90 percent of the Work completed, less such amounts as Engineer shall determine in accordance with
Paragraph 14.02.B.5 of the General Conditionsandle@s er cent of Engineer 6s esti mat
be completed or corrected as shown on the tentative list of items to be completed or corrected attached to the
certificate of Substantial Completion.
6.03 Final Payment

A. Upon final completion and acceptance of the Work in accordance with Paragraph 14.07 of the General
Conditions, Owner shall pay thremainder of the Contract Price as recommended by Engineer as provided in said
Paragraph 14.07.
ARTICLE 7- INTEREST
7.01 All moneys not paid when due as provided in Article 14 of the General Conditions shall bear interest at the rate
of Q percent per annum.
ARTICLEBT CONTRACTOR®S REPRESENTATI ONS

8.01 In order to induce Owner to enter into this Agreement Contractor makes the following representations:

A. Contractor has examined and carefully studied the Contract Documents and thelatbeérata identified in
the Bidding Documents.

EJCDC-820 Suggested Form of Agreement Between Owner and Contractor for Construction Contract (Stipulated Price)
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B. Contractor has visited the Site and become familiar with and is satisfied as to the general, local, and Site
conditions that may affect cost, progress, and performance of the Work.

C. Contractor is familiar with and is satisfied as to all federal, state, and local Laws and Regulations that may
affect cost, progress, and performance of the Work.

D. Contractor has carefully studied all: (1) reports of explorations and tests of subsurface conditions at or
contiguous to the Site and all drawings of physical conditions in or relating to existing surface or subsurface structures
at or contiguous to th Site (except Underground Facilities) which have been identified in the Supplementary
Conditions as provided in Paragraph 4.02 of the General Conditions and (2) reports and drawings of a Hazardous
Environmental Condition, if any, at the Site which hasnhbidentified in the Supplementary Conditions as provided
in Paragraph 4.06 of the General Conditions.

E. Contractor has obtained and carefully studied (or assumes responsibility for doing so) all additional or
supplementary examinations, investigations, explorations, tests, studies, and data concerning conditions (surface,
subsurface, and Underground Fig$) at or contiguous to the Site which may affect cost, progress, or performance
of the Work or which relate to any aspect of the means, methods, techniques, sequences, and procedures of
construction to be employed by Contractor, including any spegifians, methods, techniques, sequences, and
procedures of construction expressly required by the Bidding Documents, and safety precautions and programs
incident thereto.

F. Contractor does not consider that any further examinations, investigations, explorations, tests, studies, or data
are necessary for the performance of the Work at the Contract Price, within the Contract Times, and in accordance
with the other terms angbnditions of the Contract Documents.

G. Contractor is aware of the general nature of work to be performed by Owner and others at the Site that relates
to the Work as indicated in the Contract Documents.

H. Contractor has correlated the information known to Contractor, information and observations obtained from
visits to the Site, reports and drawings identified in the Contract Documents, and all additional examinations,
investigations, explorations, tesstudies, and data with the Contract Documents.

I.  Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that
Contractor has discovered in the Contract Documents, and the written resolution thereof by Engineer is acceptable to
Contractor.

J. The Contract Documents are generally sufficient to indicate and convey understanding of all terms and
conditions for performance and furnishing of the Work.

ARTICLE 9- CONTRACT DOCUMENTS
9.01 Contents

A. The Contract Documents consist of the following:

1. This Agreement (pages 110, inclusive).
2. Performance bond (pages _to___, inclusive).
3. Payment bond (pages _to___, inclusive).
4. Otherbonds (pages  to__ , inclusive).
a. (pages to , inclusive).

EJCDC-820 Suggested Form of Agreement Between Owner and Contractor for Construction Contract (Stipulated Price)
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b. (pages to , inclusive).
C. (pages to , inclusive).
5. General Conditions (pages _to_____, inclusive).
6. Supplementary Conditions (pages to__, inclusive).

7. Specifications as listed in the table of contents of the Project Manual.

8. Drawings consisting of  sheets with each sheet bearing the following general title: [or] the
Drawings listed on attached sheet index.

9. Addenda (numbers to , inclusive).

10. Exhibits to this Agreement (enumerated as follows):

a. Contractords tBi d,ifclusivg)e s
b. Documentation submitted by Contractor prior to Notice of Award (pages_to , inclusive).
c.

11. Thefollowing which may be delivered or issued on or after the Effective Date of the Agreement and are
not attached hereto:

a. Notice to Proceed (pages _ to , inclusive).
b. Work Change Directives.
c. Change Order(s).

B. The documents listed in Paragraph 9.01.A are attached to this Agreement (except as expressly noted otherwise
above).

C. There are n€ontract Documents other than those listed above in this Article 9.

D. The Contract Documents may only be amended, modified, or supplemented as provided in Paragraph 3.04 of
the General Conditions.
ARTICLE 10- MISCELLANEOUS
10.01 Terms

A. Terms used in this Agreement will have the meanings stated in the General Conditions and the Supplementary
Conditions.

10.02 Assignment of Contract

A. No assignment by a party hereto of any rights under or interests in the Contract will be binding on another party
hereto without the written consent of the party sought to be bound; and, specifically but without limitation, moneys
that may become due @moneys that are due may not be assigned without such consent (except to the extent that the
effect of this restriction may be limited by law), and unless specifically stated to the contrary in any written consent
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to an assignment, no assignment will release or discharge the assignor from any duty or responsibility under the
Contract Documents.

10.03 Successors and Assigns

A. Owner and Contractor each binds itself, its partners, successors, assigns, and legal representatives to the other
party hereto, its partners, successors, assigns, and legal representatives in respect to all covenants, agreements, and
obligations contaiad in the Contract Documents.

10.04 Severability
A. Any provision or part of the Contract Documents held to be void or unenforceable under any Law or Regulation
shall be deemed stricken, and all remaining provisions shall continue to bandliinding upon
Owner and Contractor, who agree that the Contract Documents shall be reformed to replace such

stricken provision or part thereof with a valid and enforceable provision that comes as close as possible
to expressing the intention of the sken provision.

10.05 Other Provisions
IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement in duplicate. One counterpart each
has been delivered to Owner and Contractor. All portions of the Contract Documents have been signed or identified

by Owner and Contractor or on thegHalf.

This Agreement will be effective on , (which is the Effective Date of the Agreement).

OWNER: CONTRACTOR:

Suwannee County Board @bunty Commissioners

By: Franklin White By:

Title: Chairman

[CORPORATE SEAL]

Attest:

Title:

Address for giving notices:

13150 8@ Terrace

Title:

[CORPORATE SEAL]

Attest:

Title:

Address for giving notices:

Live Oak, FL 32060

(If Owner is a corporation, attach evidence of authority
sign. If Owner is a public body, attach evidence of authc
to sign and resolution or otheaocuments authorizin
execution of OwnetContractor Agreement.)

License No.:

(Where applicable)

Agent for service or process
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(If Contractor is a corporation or a partnership, attach evider
of authority to sign.)
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This document has important legal consequences; consultation with an att@emeyusaged with respe
to its use or modification. This document should be adapted to the particular circumstances

Cct
5 of the

contemplated Project and the Controlling Law.

STANDARD
GENERAL CONDITIONS
OF THE
CONSTRUCTION CONTRACT

Prepared by
ENGINEERS JOINT CONTRACT DOCUMENTS COMMITTEE
and

Issued and Published Jointly By

National Society of . p
= Professional Engineers Asc ﬁn&e_r{ﬁn S'oclety
Professional Engineers in Privale Practice of Livii Engineers

AMERICAN COUNCIL OF ENGINEERING COMPANIES

PROFESSIONAL ENGINEERS IN PRIVATE PRACTICE
a practice division of the
NATIONAL SOCIETY OF PROFESSIONAL ENGINEERS

AMERICAN COUNCIL OF ENGINEERING COMPANIES

AMERICAN SOCIETY OF CIVIL ENGINEERS

This document has been approved and endorsed by

The Associated General Contractors of America

Knowledge for Creating
‘. and Sustaining
the Built Environment
EJCDC-T0 Standard Generai Conuiuons or tne vonstruction Contract.

Copyright © 2002 National Society of Professional Engineers for EJCDC. All rights reserved.
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Construction Specifications Institute

Copyright ©2002

National Society of Professional Engineers
1420 King Street, Alexandria, VA 22314

American Council of Engineering Companies
1015 15th Street, N.W., Washington, DC 20005

American Society of Civil Engineers
1801 Alexander Bell Drive, Reston, VA 2012400

These General Conditions have been prepared for use with the Suggested Forms of Agreement Between Owner and
Contractor Nos. €20 or G525 (2002 Editions). Their provisions are interrelated and a change in one may necessitate

a change in thether. Comments concerning their usage are contained in the EJCDC Construction Documents, General
and Instructions (No. ©01) (2002 Edition). For guidance in the preparation of Supplementary Conditions, see Guide

to the Preparation of Supplementary Coiodis (No. G800) (2002 Edition).

EJCDC-D0 Standard General Conditions of the Construction Contract.
Copyright © 2002 National Society of Professional Engineers for EJCDC. All rights reserved.
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GENERAL CONDITIONS

ARTICLE 1 - DEFINITIONS
AND TERMINOLOGY

1.01 Defined Terms

A. Wherever used in the Bidding
Requirements or Contract Documents and printed with
initial capital letters, the terms listed below will have
the meanings indicated which are applicable to both
the singular and plural thereof. In addition to terms
specifically defined, terms with initial capital letters in
the Contract Documents include references to
identified articles and paragraphs, and the titles of
other documents or forms.

1. Addenda-Written or graphic instruments
issued prior to the opening of Bids which clarify,
correct, or change the Bidding Requirements or the
proposed Contract Documents.

2. AgreementThe written instrument which
is evidence of the agreement between Owner and
Contractor covering the Work.

3. Application for PaymenrtThe form
acceptable to Engineer which is to be used by
Contractor during the course of the Work in requesting
progress or final payments and which is to be
accompaied by such supporting documentation as is
required by the Contract Documents.

4. AsbestosAny material that contains more
than one percent asbestos and is friable or is releasing
asbestos fibers into the air above current action levels
established by the United States Ocdiqural Safety
and Health Administration.

5. Bid--The offer or proposal of a Bidder
submitted on the prescribed form setting forth the
prices for the Work to be performed.

6. Bidder-The individual or entity who
submits a Bid directly to Owner.
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7. Bidding DocumentsThe Bidding
Requirements and the proposed Contract Documents
(including all Addenda).

8. Bidding RequirementsThe
Advertisement or Invitation to Bid, Instructions to
Bidders, bid security of acceptable form, if any, and
the Bid Form with any supplements.

9. Change OrderA document
recommended by Engineer which is signed by
Contractor and Owner and authorizes an addition,
deletion, or revision in the Work or an adjustment in
the Contract Price or the Contract Times, issued on or
after the Effective Date of the Agreement.

10. Claim--A demand or assertion by Owner
or Contractor seeking an adjustment of Contract Price
or Contract Times, or both, or other relief with respect
to the terms of the Contract. A demand for money or
services by a third party is not a Claim.

11. Contract-The entire and integrated
written agreement between the Owner and Contractor
concerning the Work. The Contract sugestes prior
negotiations, representations, or agneats, whether
written or oral.

12. Contract Documents Those items so
designated in the Agreeent. Only printed or hard
copies of the items listed in the Agreement are
Contract Documents. Approved Shop Drawings, other
Contractords submittal s,
of subsurface and physical conditiare not Contract
Documents.

13. Contract Price-The moneys payable by
Owner to Contractor for completion of the Work in
accordance with the Contract Dacants as stated in
the Agreement (subject to the provisions of Paragraph
11.03 in the case of Unit Price Work).

14. Contract TimesThe number of days or
the dates stated in the Agreement to: (i) achieve
Milestones, if any, (ilpchieve Substdial
Completion; and (iii) corplete the Work so that it is
ready for final payment
written recommendation of finglayment.

15. Contractor-The individual or entity with
whom Owner has entered into the Agresnt.

16.Cost of the WorkSee Paragraph 11.01.A
for definition.
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17. Drawings-That part of theContract
Documents prepared or approved by Engineer which
graphically shows the scope, extent, and charaaf
the Work to be performed by Contractor. Shop
Drawings and other Contractor submittals are not
Drawings as so defined.

18. Effective Date of the Agreemeiithe
date indicagd in the Agreement on which it becomes
effedive, but if no such date is indicated, it means the
date on which the Agreement is signed and delivered
by the last of the two parties to sign and deliver.

19.Engineer-The individual or entity named
as such in the Agreement.

20. Field Order-A written order issued by
Engineer which requires minor changes in the Work
but which does not involve a change in the Contract
Price or the Contract Times.

21. General RequirementsSections of
Division 1 of the Specifications. The General
Requirements pertain to all sections of the Speeifica
tions.

22. Hazardous Environmental
Condition-The presence at the Site of Asbestos,
PCBs, Petdeum, Hazardous Waste, or
Radioactive Material in such quantities or
circumstances that may present a substantial
danger to persons or property exposed thereto in
connection with the Work.

23. Hazardous WasteThe term Hazardous
Waste shall have the meaning provided in Section
1004 of the Solid Waste Disposal Act (42 USC Section
6903) as amended from time to time.

24.Laws and Regulations; Laws or Regula
ions-Any and all applicable laws, rules, regulations,
ordinanes, codes, and orders of any and all govern
mertal bodies, agencies, authorities, and courts having
jurisdiction.

25. Liens-Charges, security interests, or
encumbrances upon Project funds, real property, or
personal propéy.

26. Milestone-A principal event specified in
the Contract Documents relating to emtermediate
completion date or time prior to Substantial Comple
tion of all the Work.
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27. Notice of AwardThe written notice by
Owner to the Successful Bidder stating that upon
timely compliance by the Successful Bidder with the
conditions precedent listed therein, Owner will sign
and deliver the Agreement.

28.Notice to ProceedA written notice given
by Owner to Contractor fixing the date on which the
Cortract Times will commence to run and on which
Contractor shall start to perform the Work under the
Contract Documents.

29. Owner-The individual or entity with
whom Contractor has entered into the Agreement and
for whom the Work is to be performed.

30.PCBs-Polychlorinated biphenyls.

31. Petroleum-Petroleum, including crude
oil or any fraction thereof which is liquid at sthard
condtions of temperature and pressure (60 degrees
Fahremeit and 14.7 pounds per square inch absolute),
such as oil, petroleum, fuel oil, oil sludge, oil refuse,
gasolire, kerosene, and oil mixed with other
nonHazardous Waste and crude oils.

32.Progress SchedweA schedule, prepared
and maintained by Contractor, describing the sequence
and duration of the activities comprising the
Contractordés plan to
Contract Times.

33. Project-The total construction of which
the Work to be performed under the Contract
Documents may be the whole, or a part.

34.Project Manual-The bound documentary
information prepared for bidding and constructing the
Work. A listing of thecontents of the Project Manual,
which may be bound in one or more volumes, is
contained in the table(s) of contents.

35. Radioactive MateriatSource, special
nucler, or byproduct material as defined by the
Atomic Energy Act of 1954 (42 USC Section 2011 et
seq.) as amerd from time to time.

36. Related Entity-- An officer, director,
partner, employee, agent, consultant, or subcontractor.

37. Resident Project Representativihe
authaized representative of Engineer who may be
assigned to the Site or any part thereof.
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38.SamplesPhysical examples of materials,
equipment, or workmanship that are representative of
some portion of the Work and which establish the
standards by which such portion of the Work will be
judged.

39. Schedule ofSubmittalssA schedule,
prepared and maintained by Contractor, of required
submittals and the time requirements to support
scheduled performance of related construction
activities.

40.Schedule of Values\ schedule, prepared
and maintained by Contractor, allocating portions of
the Contract Price to various portions of the Work and

used as t he basi s for
Applications for Payment.
41. Shop DrawingsAll drawings,

diagrams, illustraons, schedules, and other data
or information which are specifically prepared or
assembled by or for Contractor and submitted by
Contractor to illustrate some portion of the Work.

42. Site-Lands or areas indicated in the
Contract Documents as being furnished by Owner
upon which the Work is to be performed, including
rights-of-way and easements for access thereto, and
such other lands furnished by Owner which are desig
nated for the use of @tractor.

43. Specifications That part of the Caract
Documents consisting of written requirements for
materials, equipment, systems, stards and
workmanship as applied to the Work, and certain
administrative requirements and procedural matters
applicable thereto.

44. SubcontractorAn individual or entity
having a direct contract with Contractor or with any
other Subcontractor for the performance of a part of
the Work at the Site.

45. Substantial CompleticrThe time at
which the Work (or a spdied part thereof) has
progressed to the point where, in the opinion of
Engineer, the Work (or a specified part thereof) is
sufficiently complete, in accordance with the Contract
Documents, so that the Work (or a dfied part
thereof) can be utilized for the purposes for which it is
intended. The terms
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46. Successful  BiddeiThe  Bidder
submitting a responsive Bid to whom Owner makes an
award.

47. Supplementary Conditior§ hat part of
the Contract Documents which amends or
supplements these General Conditions.

48.Supplier-A manufacturer, fabricator,
suppler, distributor, materialman, or vendor
having a direct contract with Contractor or with
any Subcotrtador to furnish materials or
equipment to be incorpoed in the Work by
Contractor or any Subconttac.

revi ewi ractords

n L? Cont
49, nderground FacilitiesAll
underground pipelines, cduits, ducts, cables, wires,
manholes, vaults, tanks, tunnels, or other such
facilities or attachments, and any encasdsien
containing such facilities, including those that convey
electricity, gases, steam, liquid petroleyoroducts,
telephone or other communt@ns, cable television,
water, wastewater, storm water, other liquids or
chemicals, or traffic or other control systems.

50. Unit Price Work-Work to be paid for on
the basis of unit prices.

51. Work-The entire construction or the
various separately identifiable parts theregfiiesd to
be provided under the Contract Dogents. Work
includes and is the result of performingpmoviding
all labor, services, and documentation necessary to
produce such constrtign, and furnishing, installing,
and incorporating all materials and equgnt into
such construction, all as required by the Contract
Documents.

52. Work Change DirectiveA written
statement to Contractor issued on or after the Effective
Date of the Agreement and signed by Owner and
reconmended by Engineer ordering an addition,
deletion, or revision in the Work, or responding to
differing or unforeseen subsurface or phgsic
conditions under which the Work is to be performed
or to emergedies. A Work Change Directive will not
change the Contract Price or the Contract Times but is
evidence that the parties expect that the change
ordered or docummed by a Work Change Directive
will be incorporated in a subgeently issued Change

i s u b Otder Motloiviagl negptiatione bypHe gdrtiesdas ta isd

Asubst anplieatld dyd caosm ap p | i e deffectaf ang,lonh the Contrapt @rice or @ohtract Times.

the Work refer to Substantial Completion thereof.
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1.02 Terminology

A. The following words or terms are not
defined butwhen used in the Bidding Requirements
or Contract Documents, have the following meaning.

B. Intent of Certain Terms or Adjectives
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respondiility for the protection thereof has
been assumed by Owner at Substantial
Completion in accatance with Paragraph
14.04 or 14.05).

E. Furnish, Install, Perform, Provide

1. The word Afurnish, o0 whe

1. The Contract Documents include the terms tion with services, materials, or equipment, shall mean
fifas allowed,o fas appro vt8 &up%Iy arHjadgllver Spig, éerw@ed; materlﬁl
directedodo or terms of I ik tftheSegor ec"ﬂjthorll
an exercise of professional judgment by Engineer. In ocatlon) ready for use or instal at|on and |n usab eor
addition, t he adjectivesOP%a\blg%@d@%able,O Aisuitabl e, 0
flacceptable, 0 Aproper, 0 fisatisfactory, o or gdj ectives of
like effect or import are used to describe an action or 2. The word fAinstall,o wh
determination of Engineer as to the Work. It is tion wqh services, mater_lals_, or equ_lpment,_shall mean
intended that such exercise of professional judgment, to put_lnto use or p_Iace in final position said services,
action or determination will be solely to auate, in materials, or equipment complete and ready for
general, the Work for compliance with the require intended use.
ments of and information in the Contract Documents
and confomance with the design concept of the eom 3. The words fiperformo or
pleted Project as a functimy whole as shown or used in conndin with services, materials, or
indicated in the Contract Documents (tggli¢here is a equipment, shall mean to furnish and install said
specific statement indicating otherwise). The use of  Services, materials, or equipment complete and ready
any such term or adjective is not intended to and shall ~ for intended use.
not be effective to assign to Engineer any duty or
authority to supervise or direct the performance of the 4 . When #Afurnish, o fAinsta
Work or any duty or authdy to undertake fipriodeo is not wused in conne

responsibility contrary to the provisions of Paragraph

materials, or equipment in a context clearly requiring

9.09 or any other provision of the Contract an obligation of Contractor,
Documents.
F. Unless statedtherwise in the Contract
C.Day Documents, words or phrases which have a well
known technical or construction industry or trade
1. The word fdayo me afeaning are usedeip g Contract Documents in

day of 24 hours measured from midnight to the next
midnight.

accordance with such recognized meaning.

D. Defective
ARTICLE 2 - PRELIMINARY
1. The word fAdefective -I-\A‘-IEF modlfy|ng t he
word fAWork, o refers to M%‘ 1S unsatisfactory,

faulty, or deficient in that it:

a. does not conform to the Contract
Documents, or

b. does not meet the requiments of any
applicable inspection, reference standard,
test, or approval referred to in the Contract
Documents, or

C. has been damaged
recommendation of final payment (unless

2.01 Delivery of Bonds and Evidence of
Insurance

A. When Contractor delivers the exeedt
counterparts of the Agreement to Owner, Contractor
shall also deliver to Owner such bonds as Contractor
may be required to furnish.

prior to Engineer6s
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B. Evidence of InsurancéBefore any Work
at the Site is started, Contractor and Owner shall each
deliver to the other, with copies to each additional
insured identified in the Supplementary Conditions,
certificates of insuance (and other evidence of insur
ance which either ofhem or any additional insured
may reasoably request) which Contractor and Owner
respectively are required to purchase and maintain in
accordance with Article 5.

2.02 Copies of Documents

A. Owner shall furnish to Contractor
up to one printed or hard copies of the Drawings and
Project Manual and one set in electronic format.
Additional copies will be furnished upon request at the
cost of reproduction.

2.03 Commencement of Contract

Times; Notice to Proceed

A. The Contract Times will commence to run
on thethirtieth day after the Effective Date of the
Agreament or, if a Notice to Proceed is given, on the
day indicated in the Notice to Proceed. A Notice to
Proceed may be given at any time within 30 days after
the Effective Date of the Agreement. In no ewiit
the Contract Times comence to run later than the
sixtieth day after the day of Bid opening or the thirtieth
day after the Effective Date of the Agreement,
whiche\er date is earlier.

2.04 Starting the Work

A. Contractor shall start to perform the Work
on the date when the Contract Times ocogence to run.
No Work shall be done at the Site prior to the date on
which the Contract Times camence to run.

2.05 Before Starting Construction

A. Preliminary Scheduleswithin 10 days
after the Effective Date of the Agreement (unless
otherwise spefied in the General Requirements),
Contractor shall submit to Engineer for timely review:

1. a preliminary Progress Schedule; indicat
ing the times (numbers of days or dates) for istgurt
and completing the various stages of the Work,
including any Milestones specified in the Contract
Documents;
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2. a preliminary Schedule of Submittals; and

3. a preliminary Schedule of Values for all of
the Work which includes quantities and prices of items
which when added together equal the Contract Price
and subdiides the Work into compm®nt parts in
sufficient detail to serve as the basis for progress
payments during performance of the Work. Such
prices will include an appropriate amount of overhead
and profit applicable to each item of Work.

2.06 Preconstruction Conference

A. Before any Work at the Site is started, a
conference attended by Owner, Contractor, Engineer,
and others as appropriate will be held to establish a
working understanding among tlparties as to the
Work and to discuss the schedules referred to in
Paragraph 2.05.A, prodaeres for handling Shop
Drawings and other submittals, processing Applica
tions for Payment, and maintaining required records.

2.07 Initial Acceptance of Schedules

A. At least 10 days before submission of the
first Application for Payment a conference attended by
Contractor, Engineer, and others as appetenvill be
held to review for acceptability to Engineer as previd
ed below the schedules subtmit in accorence with
Paragraph 2.05.A. Contractor shall have an additional
10 days to make corrections and adjustments and to
complete and resubmit the schéxb. No progress
payment shall be made to Contractor until acceptable
schedules are submitted to Engineer.

1. The Progress Schedule will be acedjx
to Engineer if it provides an orderly progression of the
Work to compléion within the Contract Times. Such
accepance will not impose on Engineer respongipil
for the Progress Schedule, for sequegcsheduing,
or progress of the Work nor interfere with or relieve
Contractor from
therefor.

2. Contractor ds
be acceptable to Engineer if it provides a workable
arrangement for reviewing and processing the required
submittals.

3. Contractor és
accepable to Engineer as to form and substance if it
provides a reasonable allocation of the Contract Price
to component parts of the Work.
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ARTICLE 3- CONTRACTDOCUM
ENTS: INTENT, AMENDING,
REUSE

3.01 Intent

A. The Contract Documents are comple
mentary; what is required by one is as binding as if
required by all.

B. It is the intent of the Contract Documents
to describe a functionally complete Project (or part
thereof) to be constructed in accordance with the
Contract Docments. Any labor, documentation,
services, materials, or equignt that may reasonably
be inferred from the Contract Daments or from
prevailing custom or trade usage as being required to
produce the intended result will be provided whether
or not specifically called for at no additional cost to
Owner.

C. Clarifications and interpretations of the
Contract Documents shall be issued by Engineer as
provided in Article9.

3.02 Reference Standards

A. Standards, Specifications, Codes, Laws,
and Regulations

1. Reference to standards, specifimas,
manuals, or codes of any technical society, organiza
tion, or association, or to Laws or Regulations,
whether such refence be specific or by implitan,
shall mean the stdard, specification, manual, cqde
or Laws or Reguléons in effect at the time of opening
of Bids (or on the Effective Date of the Agreement if
there were no Bids), except as may be otherwise
specifically stated in the Contract Documents.

2. No provision of any such standard,
specification, manual or code, or any instruction of a
Supplier shall be effective to change the duties or
responsibilities of Owner, Contractor, or Engineer, or
any of their subcontractors, congahts, agents, or
employees from those set forth in the Contract
Documents. No such provision or instruction shall be
effective to assign to Owner, or Engineer, or any of,
their Related Entities, any duty or autiyrto
superviser direct the perfanance of the Work or any
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duty or authority to undertake ressibility
inconsistent with the prosions of the Cortract
Documents.

3.03 Reporting and
Discrepancies

Resolving

A. Reporting Discrepancies

1. Contractoros
Documents Before Starting Woikefore undertaking
each part of the Work, Contractor shall carefully study
and compare the Contract Documents and check and
verify pertinent figures therein and all applicable field
measurments. Contractor shall promptly report in
writing to Engineerany conflict, error, ambiguity, or
discrepancy which Contractor may discover and shall
obtain a written interpretation or clarification from
Engineer before proceeding with any Work affected
thereby.

2. Contractoros
Documents During Performance of Woik during
the performance of the Work, Contractor discovers
any conflict, error, amiguity, or discrepancy within
the Corract Documents or between the Contract
Documents and any prosion of any Law or
Regulation applicable to the penfoance othe Work
or of any standard, specifittan, manual or code, or of
any instruction of any Supplier, Contractor shall
promptly report it to Engineer in writing. Contractor
shall not proceed with the Work affected thereby
(except in an emergency as required by Paragraph
6.16.A) until an amendment or supplent to the
Contract Documents has been issued by one of the
methods indicated in Paragraph 3.04.

3. Contractor shall not bdiable to Owner or
Engineer for failure to report any conflict, error,
ambiguty, or direpancy in the Contract Documents
unless Contractor knew or reasity should have
known thereof.

B. Resolving Discrepancies

1. Except as may be otherwise specifically
stated in the Cdract Documents, the praions of the
Contract Documents shall take precedence in
resolving any conflict, error, ambigy, or discrepan
cy between the provisions of the G@tt Documents
and:

a. the provisions of any stdard,
specification, manual, code, or insttiot

EJCDC-T0 Standard General Conditions of the Construction Contract.
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(whether or not specifally incorporated by
reference in the Contract Documents); or

b. the provisions of any Laws or Regulations
applicable to the performance of the Work
(unless such ainterpretation of the provi
sions of the Contract Documents would result
in violation of such Law or Regulation).

3.04 Amending and Supplementing
Contract Documents

A. The Contract Documents may be amended
to provide for additions, deletions, and revisions in the
Work or to modify the terms and conditions thereof by
either a Change Order or a Work Change Directive.

B. The requirements of the Cuwact
Documents may be supplemented, and minor
variations and deviations in the Work may be autho
rized, by one or more of the following ways:

1. A Field Order;

2. Engineer6s
Sample; (Subject to the provisions of Paragraph
6.17.D.3); or

3. Engineer 6s
clarification.

3.05 Reuse of Documents

A. Contractor and any Subcontractor or
Supplier or other individual or entity performing or
furnishing all of the Work under a direct or indirect
contract with Contractor, shall not:

1. have or acquire any title to or ownership

rights in any of the Drawings, Specifications,
or other documents (or copies of any thereof) prepared
by or bearing the seal
consultants, including electronic media editions; or

2. reuse any of such Drawings,
Specifications, other documents, or copies thereof
on extensions of the Project or any other project
without written consent of Owner and Engineer and
specific written verification or adaption by Engineer.

B. The prohibition of this Paragraph 3.05 will
survive final payment, or termination of the Contract.
Nothing herein shall preclude Contractor from

Catalyst WateMain Extension
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retaining copies of the Contract Documents for record
purposes.

3.06 Electronic Data

A. Copies of data furnished by Owner or
Engineer to Contractor or Contractor to Owner or
Engineer that may be relied upon are limited to the
printed copies (also known as hard copies). Files in
electronic media format of text, data, graphics, or other
types are furnished only for the convenience of the
receiving party. Any conclusion or information
obtained or derived from such electronic files will be
at the userdés sole risk.
the electronic files and the hard copies,ithed copies
govern.

B. Because data stored in electronic media
format can deteriorate or be modified inadvertently or
ot herwise without
the party receiving electronic files agrees that it will
perform acceptance tests or procedures wébidays,
after which the receiving party shall be deemed to have
accepted the data thus transferred. Any errors detected
within the 60day acceptance period will be corrected
by%%traﬁbfer%y@B y.nDIr awling ofr

C. When transferring documents in electronic
media format, the transferring? f%:ilrty makes no

et cOnlpatibility,
usability, or readability of documents resulting from
the use of software application packages, operating

systems, ocomputer hardware differing from those
used by the databds

ARTICLE 4 - AVAILABILITY
OF LANDS; SUBSURFACE
AND PHYSICAL CONDIK

ENVIRONMENTAL
CONDITIONS; REFERENCE
POINTS

4.01 Availability of Lands

EJCDC-T0 Standard General Conditions of the Construction Contract.
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A. Owner shall furnish the Site. Owner shall
notify Contractor of any encumbrances or restrictions
not of general application but specifically related to
use ofthe Site with which Contractor must comply in
performing the Work. Owner will obtain in a timely
manner and pay for easements for permanent
structures or pernment changes in existing facilities.

If Contractor and Owner are unable to agree on entitle
mentto or on the amount or extent, if any, of any

adjustment in the Contract Price or Contract Times, or
both, as a result of any

Site or a part thereof, Contractor may make a Claim
therefor as provided in Paragraph 10.05.

B. Upon reasoable written request, Owner
shall furnish Contractor with a current statement of
record legal title and legal desdign of the lands
upon which the Workistobeden r med and
interest therein as necessary for giving notice rof o
filing a mechanic's or construction lien against such
lands in accordance with applicable Laws and Regula
tions.

C. Contractor shall provide for all additional
lands and access thereto that may be required for

temporary construction facilities or storage of
materials and equipent.
4.02 Subsurface and Physical
Conditions

A. Reports and Drawings: The

Supplementary Conditions identify:

1. those reports of explorations and tests of
subsurface conditions at or contiguous to the Site that
Engineer has used in preparing the Contract
Documents; and

2. those drawings of physical conditions in or
relaing to existing surface or subsurface structures at
or contiguous to the Site (except Underground
Facilities) that Engineer has used in preparing the
Contract Documents.

B. Limited Reliance by Contractor on
Technical Data Authrized: Contractor may rely upon
the general accuracy of
in such reports and drawings, but such reports and
drawings are not ContractDaoie nt s . Saat h
dat ao fiedin thedSupplementa Conditions.
Except for suchreliance on such
Contractor may not rely upon or make any claim

Catalyst WateMain Extension
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against Owner or Engineer, or any of their Related
Entities with respect to:

1. the completeness of such reports and
drawings for Cont ingbutmtr 6 s
limited to, any aspects of the means, methods,
techniques, sequences, and procedures of construction
to be employed by Contractor, and safety préoas
andprograms incident thereto; or

del ayp othér d&daV ivterprétationd, Hidin® arih i n g

information contained in such reports or shown or
indicated in such drawgs; or

3. any Contractor interpretation of or
conclusion drawn from any "technical data" or any
such other data, interpretations, opinions, or

O nrBr@dtich S

4.03 Differing Subsurface or Physical
Conditions

A. Notice: If Contractor believes that any
subsuface or physical condition at or contiguous to
the Site that is uncovered ovealedeither:

1. is of such a nature as to establish that any
itechnical dataodo on which
as provided in Paragraph 4.02 is materially inaccurate;
or

2.is of such a nature as to require a change in
the Contract Doaments; or

3. differs materially from that shown or
indicated in the Contract Doments; or

4. is of an unusual nature, and differs
materially from conditions ordinarily encountered and
generally recognized as inherent in work of the
character provided for in the Contract Documents;

then Contractor shall, promptly after becoming aware
thereof and before further disturbing the subsurface or
physical conditions or performing any Work in

connetion therewith (except in an emergency as
required by Paragraph 6.16.A), notify Owner and

shall not further disturb such condition or perform any
tbhnetion therewith (except as afeaid)
until receipt of written order to do so.
a, o

B. Engi neer 6 f\fter Recript eofv
written notice as required by Paragraph 4.03.A,

EJCDC-T0 Standard General Conditions of the Construction Contract.
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Engineer will promptly review the pertinent cotidi,
detemine the necessity of Owner's obtaining
additional exploration or tests with respect thereto, and
advise Owner in writing (with a copy to Contractor) of
Engineerds findings and

C. Possible Price and Times Adjunsnts

1. The Contract Price or the Contract Times,
or both, will be equitably adjusted to the extent that the
existence of such differing subsurface or physical
condition causes an drease or decrease in
Contractords cost ofmaneor
of the Work; subject, however, to the follmg:

a. such condition must meet any one or more
of the categories deribed in Paragraph
4.03.A; and

b. with respect to Work that is paid for on a
Unit Price Basis, any adjustment in Contract
Price will be subject to the provisions of
Paragraphs 9.07 and 11.03.

2. Contractor shall not be ethtid to any
adjustment in the Caract Price or Contract Times if:

a. Contractor knew of the existence of such
conditions at the time Contractor made a final
commitment to Owner with respect to
Contract Price and Ctract Times by the
submision of a Bid or becoming bound
under a negotiatl contract; or

b. the existence of such cotidn could
reasonably have been discovered or revealed
as a result of any examination, intigation,
explaration, test, or study of the Site and
contiguous areas required by the diith
Requirements or Contract Daventsto be
conducted by or for Contractor prior to
Contractor's making such final comitment;

or

c. Contractor failed to give the written notice
as reguired by Paragraph 4.03.A.

3. If Owner and Contractor are unable to
agree on entitlement to or on the amount or extent, if
any, of any adjustment in the Contract Price or
Contract Times, or both, a Claim may be made
therefor as provided in Paragraph 10.05. However,
Owner and Engirer, and any of their Related Entities
shall not be liable to Contractor for any claims, costs,
losses, or damages (including but not limited to all fees
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and charges of engineers, architects, attorneys, and
other professionals and all court or arbitratiomther
dispute resolution costs) sustained by Contractor on or
in connection with any other project or anticipated

c pmoject. usi ons.

4.04 Underground Facilities

A. Shown or IndicatedThe informaion and
data shown or indicated in the Contract Doents
with respect to existing Underground Faaié at or
tcon;[Tigquous to the Sitertmse%ﬂ or} infanation and PI a
flrniSfed to SWhéror Eﬁg ee b?/ fhe owRefs bf'sifth

Undeground Faciliies, including Owner, or by
others. Unless it is otherwise expressly provided in the
Suplementary Condiions:

1. Owner and Engineer shall not be
responsible for the accuracy or copleteness of any
such information or data; and

2. the cost of all of the following will be
included in the Contract Price, and Contractor shall
have full responsibility for:

a. reviewng and checiag all such informa
tion and data,

b. locating all Underground Facilities shown
or indicated in the Contract Documents,

c. coordnation of the Work with the owners
of such Umlerground Facities, including
Owner, during constrtion, and

d. the safety and protection of all such Under
ground Facilies and repaing any damage
thereto resuibg from the Work.

B. Not Shown or Indicated

1. If an Undeground Facility is uncovered or
revealed at or contigous to the Site which was not
shown or indicated, or not shown or indicated with
reasonable accuracy in the Contract Documents,
Contractor shall, promfyt after becorning aware
thereof and before further disturbing conditions
affected thereby or performing any Work in
connection therewith (except in an emergency as
required by Paragraph 6.16.A), identify the owner of
such Undeground Facility and give written notice to
that owner andat Owner and Engineer. Engineer will
promptly review the Undground Facility and
determine the extent, if any, to which a change is

EJCDC-T0 Standard General Conditions of the Construction Contract.
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required in the Contract Documents to reflect and t he general accuracy of the 0
document the consequences of the existence or in such reports and drawings, but such reports and

location of the Undeyround Facility. During such drawings are not Contract Doc!
time, Contractor shall be responsible forthe safetyand dat ao i s identified in the Si
protection of such Underground Facility. Except for such r eldaatnac,ed0 on

2. If Engineer concludes that a change in the
Contract Documents is required, a Work Change
Directive or a Change Order will be issued to reflect
and docment such consgiences. An equitable
adjustment shall be made in the Contract Price or
Contract Tines, or both, to the extent that they are
attributable to the existence or location of any
Underground Facility that was not shown or indicated
or not shown or indicated with reasonable accuracy in
the Contract Documents and that Contractor did not
know ofand could not reasonably have been expected
to be aware of or to have anticipated. If Owner and
Contractor are unable to agree on entitlement to or on
the amount or extent, if any, of any such adjustment in
Contract Price or Contract Times, Owner or
Contractor may make a Claim therefor as provided in
Paragraph 10.05.

4.05 Reference Points

A. Owner shall provide engineering surveys
to establish reference points for construction which in
Engineer ds judgment ar e
Contractor tgoroceed with the Work. Contractor shall
be responsible for laying out the Work, shall protect
and preserve the established reference points and
property monuments, and shall make no changes or
relocdions without the prior written approval of
Owner. Contactor shall report to Engineer wheweev
any reference point or property monument is lost or
destroyed or requires relocation because of necessary
changes in grades or locations, and shall be
responsible for the accurate replacement or relocation
of such eference points or property monuments by
professionally qualified personnel.

4.06 Hazardous Environmental

Condition at Site

A. Reports and Drawing®Reference is made
to the Supplementary Conditions for the identification
of those reports and drawings relating to a Hazardous
Environmental Condition identified at the Site, if any,
that have been utilized by the Engineer in the
preparation of the ConttaDocuments.

B. Limited Reliance by Contractor on
Technical Data AuthorizedContractor may rely upon

Contractor may not rely upon or make any claim
against Owner or Engineer, or any of their Related
Entities with respect to:

1. the completeness of such reports and
drawings for Contractoros
limited to, any aspects of the means, methods,
techniques, sequences and procedures of construction
to be employed by Contractor and safety precautions
and progams incident thereto; or

2. other data, interpretations, opinions and
information contained in such reports or shown or
indicated in such drawings; or

3. any Contractor interpretation of or

conclusion drawn from any
such other data, interpretations, opinions or
information.

C. Contractor shall not be responsible for any
Hazardoug€Environmental Condition uncovered or re
vealed at the Site which was not shown or indicated in
Drawings. gr_ Specifiations or idenfied ,in the
Co%t?a(gt eD%c?né?ﬁs)go betsvﬁthin t eItl s%obpi c%f the
Work. Contractor shall be responsible for a Hazardous
Envirormental Condition created with any magdsi
brought to the Site by Contractor, Subcontractors,
Suppliers, or anyone else for whom Contractor is
responsible.

D. If Contractor encounters a Hazardous
Environmental Condition or if Contractor or anyone
for whom Contractor is responsible creates a
Hazardous Environmental Condition, Contractor shall
immeditely: (i) secure or otherwise isolate such
condition; (ii) stop all Work in connection with such
condition and in any area affected thereby (except in
an emegency as required by Paragraph 6.16.A); and
(i) notify Owner and Engineer (and promptly
thereafter confirm such notice in writing). Owner shall
prompty consult with Engineer concerning the
necessity for Owner to retain a qualified expert to
evaluate such contibin or take corrective action, if
any.

E. Contractor shall not be required to resume
Work in connection with such condition or in any
affected area until after Owner hastaibed any
required permits related thereto and delivered to
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Contractor written notice: (i) specifying that such engineers, architects, attorneys, and other
condition and any affected area is or has been rendered professionals and all court or arbitration or other

safe for the resuntipn of Work; or (ii) specifyng any dispute resolution costs) arising out of or relating to a
special condions under which such Work may be re Hazardos Environmental Condition created by
sumed safely. If Owner and Contracttannot agree Contractor or by anyone for whom Contractor is
as to entitlenent to or on the amount or extent, if any, responsible. Nothing in this Paragraph 4.06.H shall
of any adjustment in Contract Price or Contract Times, obligate Contractor to indemnify any individual or
or both, as a result of such Work spage or such entity from and against the consequences of that
special conditions under which Work is agreedtobe i ndi vi dutayl s ogemceeme gl i
resumed by Contractor, bér party may make a Claim
therefor as provied in Paragraph 10.05. I. The provisions of Paragraphs 4.02, 4.03,
and 4.04 do not apply to a Hazardous Environmental
F. If after receipt of such written notice Condition uncovered or revealed at the Site.

Contractor does not agree to resume such Work based

on a reasonable belief it is unsafe, or does not agree to

resume such Work under sugjrecial condions, then

Owner may order the portion of the Work that is in the

area affected by such cotidn to be deleted from the ARTICLE 5 - BONDS AND
Work. If Owner and Contractor cannot agree as to  |[NSURANCE

entittement to or on the amount or extent, if any, of an
adjustment inContract Price or Contract Times as a
result of deleting such portion of the Work, then either
party may make a Claim therefor as provided in 5.01 Performance, Payment, and Other
Paragraph 10.05. Owner may have such deleted Bon

portion of the Work performe(cjisby Owner 6s own forces
or others in acardance with Articler.

A. Contractor shall furnish performance and
payment bonds, each in an amount at least equal to the
Contract Price as security for the faithful penfiance
and payment of al | of Contrac
the Contract Documents. These bonds shall ireina
effect until one year after the date when final payment
becomes due or until completion of the correction
period specified in Paragraph 13.07, whichever is
later, except as provided otherwise by Laws or
Regulations or by the Contract Documents. Caottr
shall also furnish such other bonds as are required by
the Contract Documents.

G. To the fullest extent permitted by Laws
and Regulations, Owner shall indemnify and hold
harmless Contractor, Subcontiars, and Engineer,
and the officers, directors, partners, employees,
agents, consultants, and subcontractors of each and
any of then from and against all claims, costs, losses,
and damages (including but not limited to all fees and
charges of engineers, architects, attorneys, and other
professionals and all court or arbitration or other
dispute resolution costs) arising out of or tielg to a
Hazaraus Environmental Contibn, provided that
such Hazardous Environmental Condition: (i) was not
shown or indicated in the Dramgs or Specifications
or identified in the Contract Doaents to be included
within the scope of the Work, arfil) was not created
by Contractor or by anyone for whom Contractor is

B. All bonds shall be in the form prescribed
by the Contract Documents except as provided other
wise by Laws or Regulations, and shalkxecuted by
such sureties as are named in the current list of

i IR ACompani es Hol ding Certifica
responsible. Nothing in this Paragraph 4.06. G shall i
obligate Owner to indemfyi any individual or entity Acceptable Sureties on Federal Bonds and as

. Acceptaple Rei i pad e s 0 lishexdl inpu b
from and againstthecorgg@&l e nces of t hat § %b VYR, 6)
or entitjgénee. own neg.| Clrcuﬁ O(amended) by the Financial Management

Service, Surety Bond Branch U.S. Department of the

Treasury. All bonds signed by an agent must be
accompani ed by a certified (
authority to act.

H. To the fullest extent permitted by Laws
and Regulations, Contractor shall indemnify and hold
harmless Owner and Engineer, and the officers,
directors, partners, employees, agents, consultants,
and subcontractors of each and any of them from and
against all claims, costs, losses, and damages
(including but not limited to all fees and charges of

C. If the surety on any bond furnished by
Contractor is declared bankrupt or becomes insolvent
or its right to do business is terminated in any state
where any part of the Project is located or it ceases to
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meet the requirements of Paragraph 5.01.B, Contractor
shall promptly notify Owner and Engineer and shall,
within 20 days after the event giving rise to such
notification, provide another bond and surety, both of
which shall comply with the requirements of
Paragraphs 5.01.B and 5.02.

5.02 Licensed Sureties and Insurers

A. All bonds and insurance required by the
Contract Documents to be purchased and tasied
by Owner or Contractor shall be obtained from surety
or insurance companies that are duly licensed or
authorized in the jurisdiction in which the Project is
located to issue bonds or insurce policies for the
limits and coverages so required. Such surety and
insurance companies shall also meet suchtiaddi
requirements and qualifications as may be provided in
the Supplenentary Conditions.

5.03 Certificates of Insurance

A. Contractor shall deliver to Owner, with
copies to each additional insured id&at in the
Supplenentary Conditions, certificates of inamce
(and other evidence of insurance reqeesity Owner
or any other additional insured) which Contractor is
required to purchase and mizim.

B. Owner shall deliver to Contractor, with
copies to each additional insured identified in the
Supplenentary Condions, certificates of insurance
(and other ewence of inswance requested by
Contractor or any other additional insured) which
Owner isrequired to purchase and maintain.

C. Failure of Owner to demand such

certificates or other evidence of full compliance
with these insurance requirements or failure of
Owner to identify a deficiency from evidence

provided shall not be construed as a waiver of
Contractor os
insurance.

D. By requiring such insurance and
insurance limits herein, Owner does not represent
that coverage and limits will necessarily be
adequate to protect Contractor, and such
coverage and limits shall not be deemed as a
i mitation on Codet thea c t
indemnities granted to Owner in the Contract
Documents.

Catalyst WateMain Extension
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504 Contractoros Li

A. Contractor shall purchase and ntain
such liability and other insurance as is ajppiate for
the Work being performed and as will provide
protection from claims set forth below which may
arise out of or result
thewWor k and Contractords
Contract Documents, whether it is to befpamed by
Contractor, any Subctmactor or Supplier, or by
anyone directly or indirectly employed by any of them
to perform any of the Work, or by anyone for vgko
acts any of them may be liable:

1. cl ai ms under
disability benefits, and othaimilar employe benefit
acts;

2. claims for damages because of bodily
injury, occupational sickness or disease, or death of
Contractorb6s employees;

3. claims for damages because of bodily
injury, sickness or disease, or death of any person
other than Contractoroés

4. claims for damages insured by reasonably
available personal injury liability coverage which are
sugained:

a. by any person as a result of an offense
directly or indirectly related to the qutoy-
ment of such person by Contractor, or

b. by any other person for any other reason;

5. claims for damages, other than to the Work
itself, because of injury to or desttion of tangible
property wherever located, including loss of use
resulting therefrom; and

n t60 claim& frl dAmages because of bodily
injury or death of any person or property damage
arising out of the ownership, mainnce or use of
any motor vehicle.

B. The policies of insurance required by this
Paragraph 5.04 shall:
th r

P t fo;:i nce
%aragraph Sb4 ;geqthlrougfu)?

include as additional insured (subject to any customary
exclusion regarding professiahliability) Owner and
Engineer, and any other individuals or entities

ed by
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identified in the Supplaertary Condiions, all of 1. Workersdé Compensation, and
whom shall be listed as adidinal insureds, and coverages under Paragraphs 5.04.A.1
include coverage for the respige officers, directors, and A.2 of the General Conditions:

partners, emplaes, agents, consultants and
subcontractors of each and any of all such tamthl
insureds, and the insurance afforded to these- addi
tional insureds shall provide primary coverage for all b. Applicable Federal
claims covered thereby;

a. State:(Chapter 440 F.S.)
Statutory

(e.g.,Longshoremands) :

2. include at least the specific coverages and Statutory

be written for not less than the limits of liability c. Empl oyer 08$20000abi | ity:
provided in the Supplementary Conditions or required

by Laws or Regulations, whichever is greater; Contractoros Gener al Liabili

Paragraphs 5.04.A.3 through A.6 of the
General Conditions which shall include
completed operations and product liability
i o coverages and eliminate the exclusion

4. include contractual liability insurance with respect to property under the care,

covering Contractorés i ”dem”'cdst%dyaﬂd%bntnﬁcﬁ‘éohtﬁédﬂoﬁ under
Paragraphs 6.11 and 6.20;

3. include completed operations insurance;

a. General Aggregate

5. contain a provision or endorsentthat the $2,000,000
coverage afforded will not be.canceled, matiéyri . b. Products - Completed
changed or renewal refused until at least 30 days prior )
written notice has been given to Owner and Contractor Operations Aggregate
and to each other adutinal insured identified in the $2,000,000
Supplementary Condit_ions tohom a certifd:a}t_e of c. Personal and Advertising
insurance has been issued (and the certificates of .
insurance furnished by the Contractor pursuant to Injury
Paragraph 5.03 will so provide); $500,000

o - Each Occurrence
6. remain in effect at least until final payment

and at all times thereafter when Contractor may be (Bodily Injury and
correcting, rer_noving, or replany dgfective Work in Property Damage)
accordance with Paragraph 13.07; and $1,000,000

7. with respect to completed optoas insur Property Damage liability insurance will
ance, and any insurance coverage written on a claims provide Explosion, Collapse, and
made basis, remain in effect for at least two years after Undgr—ground coverages where
final payment. applicable.

Excess or Umbrella Liability
a. Contractor shall furnish Owner and each

other additional insured identified in the 1) General Aggregate

Supplenentary Conditions, to whom a $2,000,000
certificate of insurance has been issued, 2) Each Occurrence$1,000,000
evidence satisfactory to Owner and any such S
additional insured of contintian of such Automobile Liability under Paragraph
insurance at final payment and one year 5.04.A.6 of the General Conditions:
thereafter. a. Baodily Injury:
The limits of liability for the insurance required by Each person

Paragraph 5.04 of the General Conditions $1,000,000

shall provide coverage for not less than the _

following amounts or greater where required Each Accident

by Laws and Regulations: $1,000,000

Property Damage:
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Each Accident an insuable interest and shall be listed as an insured
$1,000,000 or additional insured;

Combined Single 2. be written oniakBubblkder

Limit of open peril or special causes of loss policy form that
$1,000,000 shall at least include insurance for physical loss or

damage to the Work, temgaoy buildings, false work,
and materials and equipment in transit, dmalisSnsure
against at least the following perils or causes of loss:
fire, lightning, extended coverage, theft, vaistal
and malicious mischief, earthquake, collapse, debris
a. Bodily Injury: remowal, demolition occasioned by fencement of
Each Accident Laws and Regulations, wateramtag_e, (other than
caused by flood) and such other perils or causes of loss

The Contractual Liability coverage required
by Paragraph 5.04.B.4 of the General
Conditions shall provide coverage for not
less than the following amounts:

$1,000,000 as may be specdaly required by the Supplememnya
Annual Aggregate Conditions;
$2,000,000

3. include expenses incurred in the repair or

Property Damage: replacement of any insured property (including but not

Each Accident limited to fees and charges of engineers and archi
$1,000,000 tects);

Annual Aggregate . .
$2'00%%0% 4. cover materials and equipment stored at

the Site or at another location that was agreed to in
writing by Owner prior to being incorporated in the
Work, provided that such materials and egugmt
have been included in an Application for Payment

505 Owner ds Liabil it yrecompedeqpyEadipee o

5. allow for partial utilization of the Work by

A. In addition to the insurangequired to be
Owner,

provided by Contractor under Paragraph 5.04, Owner,
at Owner 6s option, may purchase mai ntain at
Owneros expense Ownerds own |G '%Cwqelte?‘t'f‘gya”dStﬁ@ﬁj"?‘”ﬁ nce as
will protect Owner against claims which may arise

from operations under the Contract Domnts. 7. be maintained in effect until final panent
is made unless otherwise agreed to in writing by

Owner, Contractor, and Engineer with 30 days written
5.06 Property Insurance notice to each other adiinal insured to whom a
certificate of insurance has been issued.
A. Unless otherwise provided in the Supple
mentay Conditions, Owner shall purchase and B. Owner shall purchase and maintain such
maintain property insurance upon the Work at the St pojler and machinery insurance or additional property

(subject to suchleductible amounts as may be previd  Condiions or Laws and Regulations which will
ed in the Supplementary Conditions or required by include the interests of Owner, Contractor,
Laws and Regulations). This insurance shall: Subcontractors, ral Engineer, and any other

individuals or entities identified in the Supplementary
1. include the interests of Owner, Contractor,  Conditions, and the officers, directors, partners,
Subcontractors, and Engineer, and any other employees, agents, consultants and subcontractors of
individuals or entities iderfied in the Supplementary each and any of them, each of whom is deemed to have
Condtions, and the officers, directors, partners,  an insuable interest and shall be listed as an insured
employees, agents, consultants and subcontractors of or addtional insured.
each and any of them, each of whom is deemed to have

C. All the policies of insurance (and the
certificates or other evidence thereof) required to be
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purchased and maintained in accordance with
Paragraph 5.06 will contain a provision or
endorsement that the coverage afforded will not be
canceled or materially changed or renewal refused
until at least 30 days prior written notice has been
given to Ownerand Contractor and to each other
additional insured to whom a certificate of insurance
has been issued and will contain waiver provisions in
accodance with Paragraph 5.07.

D. Owner shall not be responsible for
purchagng and maintaining any property insurance
specified in this Paragraph 5.06 to protect the interests
of Contractor, Subcontraars, or others in the Work to
the extent of any deductible amounts that are idedtifie
in the Supplmentary Conditions. The risk of loss
within such identified deductible amount will be borne
by Contractor, Subcontractors, or others suffering any
such loss, and if any of them wishes property insurance
covelage within the limits of suchnaounts, each may
purchase and mai nt ain it
expense.

E. If Contractor requests in writing that other
special insurance be included in the property insurance
policies provided under Paragraph 5.06, Owner shall,
if possible, include such insurance, and the cost
thereof will be charged to Contractor by apprafsi
Change Order. Prior to canmencement of the Work at
the Site, Owner shall in writing advise Contractor
whether or not such other insurance has been procured
by Owner

5.07 Waiver of Rights

A. Owner and Contractor intend that all
policies purchased in acdance with Paragraph 5.06
will protect Owner, Contractor, Subcontractors, and
Engineer, and all other individuals or entities identi
fied in the Supplmentary Condions to be listed as
insureds or additional insureds (and the officers,
directors, partners, employees, agents, consultants and
subcontractors of each and any of them) in such
policies and will provide primary covage for all
losses and damages caused by the perils or safise
loss covered thereby. All such policies shall contain
provisions to the effect that in the event of payment of
any loss or damage the insurers will have no rights of
recowery against any of the insureds or additional
insureds thereunder. Owner andn@actor waive all
rights against each other and their respective officers,
directors, partners, employees, agents, consultants and
subcontractors of each and any of them for all losses
and damages caused by, arising out of or resulting
from any of the peils or causes of loss covered by such

Catalyst WateMain Extension
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policies and any other property insurance applieto

the Work; and, in addon, waive all such rights
against Subcontréamrs, and Engineer, and all other
individuals or entities identified in the Supplertary
Condtions to be listed as insuredadditional insured
(and the officers, directors, partners, employees,
agents, consultants and subcontractors of each and any
of them) under such policies for losses and damages
so caused. None of the above waiversllsixtend to

the rights that any party making such waiver may have
to the pra@eeds of insurance held by Owner as trustee
or othewise payable under any policy so issued.

B. Owner waives all rights against
Contractor, Subcontréars, and Engineer, and the
officers, directors, partners, employees, agents,
consultants and subcontractors of each and any of
them for:

1. loss due to business imgption, loss of
us@ tor othdr €onspquentialhless exteridimgohd W n
direct physical |l oss or
the Work caused by, arising out of, or resulting from
fire or other perils whether or not insured by K,
and

2. loss or damage to the cpleted Prgect or
part thereof caused by, arising out of, or resulting from
fire or other insured peril or cause of loss covered by
any property insurance ma#ined on the completed
Project or part thereof by Owner duringarpal
utilization pursuant to Paragraph 14.05, after Substan
tial Conpletion pursuant to Paragraph 14.04, or after
final payment pursuant to Paragraph 14.07.

C. Any insurance policy maintained by
Owner coveing any loss, damage or consequential
loss referred to in Paragraph 5.07.B shall contain
provisions to the effect that in the event of payment of
any such loss, damage, or consequential loss, the
insurers will have no rights of recovery against
Contractor, Sutontradors, or Engineer, and the
officers, directors, partners, employees, agents,
consultants and subcontractors of each and any of
them.

5.08 Receipt and Application of

Insurance Proceeds

A. Any insured loss under the policies of
insurance required by Paragraph 5.06 will be adjusted
with Owner and made payable to Owner as fiduciary
for the insureds, as their interests may appear, subject
to the requirements of any applicable mortgage elaus
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and of Paragraph 5.08.B. Owner shall deposit in a
separate account any money so received and shall
distribute it in accordance with such agremt as the
parties in interest may reach. If no other special
agreement is reached, the damaged Work shall be
repaired or rplaced, the moneys so received applied
on account thereof, and the Work and the cost thereof
covered by an appropriate Change Order.

B. Owner as fiduciary shall have power to
adjust and settle any loss with the insurers unless one
of the parties in interest shall object in writing within
15 days after the occurrtr
exercise of this power. If such objection be made,
Owner as fiduciary shall make settlement with the
insurers in accordance with such agreement as the
parties in interest may reach. If no such agreement
among the parties in interest is reached, Owner as
fiduciary shall adjust and settle the loss with the
insurers and, if required in writing by any party in
interest, Owner as fiduciary shall give bond for the
proper performance of such duties.

5.09 Acceptance of Bonds and
Insurance; Option to Replace

A. If either Owner or Contractor has any
objection to the coverage afforded by or other provi
sions of thebonds or insurance required to be
purchased and maintained by the other party in accor
dance with Article 5 on the basis of roanformance
with the Contract Documents, the objecting party shall
so notify the other party in writing within 10 days after
reaeipt of the certificates (or other evidence requested)
required by Paragraph 2.01.B. Owner and Contractor
shall each provide to the other such additional
information in respect of insurance provided as the
other may reasonably request. If either party duss
purchase or maintain all of the bonds and insurance
required of such party by the Ciosct Documents,
such party shall notify the other party in writing of
such failure to purchase prior to the start of the Work,
or of such failure to maintain prido any change in
the required coverage. Without prejudice to any other
right or remedy, the other party may elect to obtain
equivdent bonds or insurance to protect such other
party's interests at the expense of the party who was
required to provide sucltoverage, and a Change
Order shall be issued to adjust the Contract Price
accordingly.
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5.10 Partial Utilization,
Acknowledgment of Property Insurer

A. If Owner finds it necessary to occupy or
use a portion or portions of the Work prior to Stamn
tial Completion of all the Work as provided in
Paragraph 14.05, no such use or @eowcy shall
commence before the insurers providing the property
insurarte  pursuant to Paragraph 5.06 have
acknowledged notice thereof and in writing effected
any ehanges in copapesnecessitated theveby Mies
insurers providing the propgrinsurance shall consent
by endorsment on the policy or policies, but the
property nsurance shall not be canceled or permitted
to lapse on account of any such partial use or oceupan

cy.

ARTICLE6-CONTRACTORG S

RESPONSIBILITIES

6.01 Supervision and Superintendence

A. Contractor shall supervise, inspect, and
direct the Work competently and efficiently, dengt
such attention thereto and applying such skills and
expertise as may beecessary to perform the Work in
accordance with the Contract Documents. Contractor
shall be solely responsible for the means, methods,
techniques, sequences, and pdwes of
construction. Contractor shall not be responsible for
the negligence of Ownar Engineer in the design or
specification of a specific means, method, tégbe,
sequence, or prodare of construction which is shown
or indicated in and expressly required by the Contract
Documents.

B. At all times during the progress of the

Work, Contractor shall assign a competent resident
superitendent who shall not be replaced without
written notice to Owner and Engineer except under
extraordinary circumstances. The superidat will

be Cont act or 6s
have authority to act on behalf of Contractor. All
communications given to or received from the superin
tendent shall be binding on Contractor.

EJCDC-T0 Standard General Conditions of the Construction Contract.

Copyright © 2002 National Society of Professional Engineers for EJCDC. All rights reserved.

00700- 21

representative

a’



NFPS

6.02 Labor; Working Hours

A. Contractor shall provide competent,
suitably qualified personnel to survey and lay out the
Work and perform construction as required by the
Contract Docments. Contractor shall at all times
maintain good displine and order at the Site.

B. Except as otherise required for the safety
or protection of persons or the Work or property at the
Site or adjacent thereto, and except as otiserstated
in the Contract Doaments, all Work at the Site shall
be performed during regular working urs.
Contractor will not permit the performance of Work
on a Saturday, Sunday, or any legal holiday without
Owner 0s written consent
unreasonably withheld) given after prior written notice
to Engineer.

6.03 Services, Materials, and

Equipment

A. Unless otherwise specified in the Contract
Documents, Contractor shall provide and assume full
responsibility for all services, materials, equipment,
labor, transportation, construction equipment and
machirery, tools, appliances, fuel, power, lighgat,
telephone, water, sanitary facilities, temporary
facilities, and all other facilities and incidentals
necessary for the performance, testing, stprtand
completion of the Work.

B. All materials and equipment incorporated
into the Work shall be as specified or, if not specified,
shall be of good quality and new, except as otherwise
provided in the Contract Doments. All special
warranties and guartees required by the Specifi
tions shall expressly run to the benefit of Owner. If
required by Engineer, Contractor shall furnish
satisfactory evidence (including reports of required
tests) as to the source, kind, and quality of materials
and equiment.

C. All materials and equipment shall be
stored, applied, installed, connected, erected,
protected, used, cleaned, and conditioned in
accordance with instructions of the applicable
Supplier, except as otherwise may be provided in the
Contract Docments.
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6.04 Progress Schedule

A. Contractor shall adhere to the Press
Schedule established in accordance with Paragraph
2.07 as it may be adjusted from time to time as
providedbelow.

1. Contractor shall submit to Engineer for
acceptance (to the extent indied in Paragraph 2.07)
proposed adjustments in the Pregs Schedule that
will not result in changing the Contract Times. Such
adjustments will comply with anyprovisions of the
General Rguirements applicable theéoe

2. Proposed adjustments in the Progress
Schedhleé tikabwill cwande the Canwakt Timeseshall be
submitted in accordance with the requirements of
Article 12. Adjustments in Contract Times may only
be made by a Change Order.

6.05 SubstitutEtgquadmd A Or

A. Whenever an item of material or equip
ment is specified or described in the @ant Docu
ments by using the name of a prepeairy item or the
name of a particular Supplier, the specifica or
description is intended to establish the type, fiomg
appearance, and quality required. Unless the specifica
tion or description cdains or is followed by words
reading that no -édqkal, 0 eiqtue mad
no substitution is permitted, other items of material or
equipment or material or equient of other Suppirs
may be submitted to Engineer for review under the
circumstances described below.

1.AOEqual 0ol Ftems:Engineer ds
discrdion an item of material or equipent prgposed
by Contractor is functically equal to that named and
sufficiently similar so that no change in related Work
will be required, it may be caidered by Engineer as
an -égopab i tem, in which case re
of the proposed item may, in
tion, be accomplished without compliance with some
or all of the requirments for approval of proposed
substiute items. For the purpose$ this Paragraph
6.05.A.1, a proposed item of material or equipment
will be considered functionally equal to an item so
named if:

a. in the exercise of reasonable judgment
Engineer determines that:
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1) it is at least equal in materials of
construction, quality, durability, appearance,
strength, and design characteristics;

2) it will reliably perform at least
equally well the function and achieve the
results imposed by the design concept of the
completed Project as a functioning whole,

3) it has a proven record of
performance and availability of responsive
service; and

b. Contractor certifies that, if approved and
incorporated into the Work:

1) there will be no increase in cost to
the Owner or increase in Contract Times, and

2) it will conform substantially to
the detailed requirements of the item named
in the Contract Documents.

2. Substitute Items

Catalyst WateMain Extension
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a) perform adguately the functions
and achieve the results called for by
the general design,

b) be similar in substance to that
specified, and

¢) be suited to the same use as that
specified;

2) will state:

a) the extent, if any, to which the use

of the prgosed substitute item will
prejildi ce Contractords
of Substatial Compldion on time;

b) whether or not use of the
proposed substitute item in the
Work will require a change in any of
the Contract Doaments (or in the

provisions of any other direct
contract with Owner for other work
on the Project) to adapt thesilgn to

a. I f in Engineerods sol e di s cthegroposedssiute itgm; andn o f
materal or equipment pqosed by
Contractor does-ematalual i fy ad whether d oot incorporation or

item under Paragraph 6.05.A.1, it will be
considered a proposed substitute item.

b. Contractor shall submit sutfent infoma
tion as provided below to allow Engineer to
determine that the item of material or
equipment proposed is essentially eqléna

to that named and an accalpie substitute
therefor. Rguests for review of npposed
substitute items of matadior equipment will
not be accepted by Engineer from anyone
other than Contractor.

c. The requirements for review by Engineer
will be as set forth in Paragraph 6.05.A.2.d,
as supplemented in the General
Requirements and as Engineer may decide is
appropriate under the circumstances.

d. Contractor shall make written applicen

to Engineer for review of a proposed
substitute item of material or equipment that
Contractor seeks to furnish or use. The
application:

1) shall certify that the proposed
substiute item will:

use of the proposed sultste item

in comection with the Work is sub
ject to payment of any license fee or
royalty;

3) will identify:

a) all variations of the pposed
substitute item from that specified,

and
b) available engineering, sales,
maintenance, repair, and

replacement services;

4) and shall contain an itemized esti
mate of all costs or credits that will result
directly or indrectly from use of such
substitute item, including costs of resim
and claims of other cdractors affected by
any resulting change,

B. Substitute Construction Methods or
Procedures: If a specific means, method, technique,
sequence, or procedure of construction is expressly
required by the Contract Documen@yntractor may
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furnish or utilize a substitute means, nath able objection. Contractor shall not be required to

technique, sequence, or procedure of stauttion employ any Sutontractor, Supplier, or other

approved by Engineer. Contractor shall submit individual or entity to furnish or perform any of the
sufficient information t o Wotkl againstEwhgm rCentractor has rdzeng i neer 6 s

sole discréon, to determine that the substitute objection.
proposed is equivalent to that expressly called for by

the Contract Doaments. The requirements for review B. If the Supplementary Conditions require
by Engineer will be similar to those provided in the identity of certain Subcontractors, Suppliers, or
Paragraph 6.05.A.2. other individuals or entities to be subtai to Owner

in advance for acceptance by Owner by a d$jgeci
C.Engi neer 06 s Engneerlwill bet i o rdate prior to the Effdétve Date of the Agrament and
allowed a reasonable time within which to evaluate  if Contractor has subntéd a list thereof in accdance
each propad or submittal made pursuant to with the Supplment ary Conditions,
Paragraphs 6.05.A and 6.05.B. Engineer may require acceptance (either in writing or by failing to make
Contractor to furnish additional data about the-pro written objedion thereto by the date indicated for
posed substitute item. Engineer will the sole judge acceptance or objection in the Bidding Dotents or
of accepabilit y . No fior equal © or the Qobract Dotuménts) ofvany such ISebtrastor,
i

der ed, installed or wutil i Supglier,wndtherl indiddug orneatigyrsd islentifiedlv i e w i
complete, which will be evidenced by either a Change  may be revoked on the basis of readaa objection
Order for a substitute or an approved Shopwimg after due investigation. Contractor shall submit an
for an fAor equal . o6 Engi ne accepablé replacemeahtfor thegeete@ Subdontractort or i n
writing of any negative determination. Supplier, or other individual or entity, and the Contract
Price will be adjusted by the diffemce in the cost
D. Special GuaranteeOwner may require occasioned by such replacement, and an appropriate

Contractor to f upemseaspeciat CChangeOuler wibbe sssied g\ acaere by Owner
performance guarantee or other surety with respectto of any such Subcdractor, Supplier, or other
any substitute. individual or entity, whether initiyf or as a

replacement, shall constte a waiver of any right of

E.Engineer 6 s Co sBEnginBee i mb@WneS @r fargineer to reject defective Work.

wi || record Engatmeasubditste costs in evalu

proposed or submitted by Contractor pursuant to C. Contractor shall be fully respsible to
Paragraphs 6.05.A.2 and 6.05.B Whether or not Owner and Engineer for all acts and osiogs of the

Engineer approves a substitute item soppsad or Subcontractors, Supplis, and other individuals or
submitted by Contractor, Contractor shadlmburse entities perforring or furnishing any of the Work just

Owner for the charges of Engineer for evahgeach as Contractor is rewmasnsi bl e
such proposed subttte. Contractor shall also and omissions. Nothg in the Contract Documents:

reimburse Owner for the charges of Engineer for

making changes in the Contract Documents (or in the 1. shall create for the benefit of any such

provisiors of any other direct contract with Owner) Subcontractor, Supplier, or other individual or entity
resulting from the acceptance of each proposed any contratual relatioship béween Owner or
substitute. Engineer and any such Subcontractor, Supplier or
other individual or entity, nor
F.Contract or Gmtradiox ghalln s e
provide all datan support of any pqoosed substitute 2. shall anything in the Contract Documents
or -digpural 6 at Contractor ds ex p eraaeany obligation on the part of Owner or
Engineer to pay or to see to the payment of any
moneys due any such Subtwctor, Supplier, or other

6.06 _Concemmg Subcontractors, individual or entity except as may otherwise be re
Suppliers, and Others quired byLaws and Regutions.

A. Contractor shall not eptoy any Subcon D. Contractor shall be solely resysiole for
tractor, Supplier, or other individual or entity (inctud scheduling and coordinating the Work of $ab
ing those acceptable to Owner as indicated in tractors, Suppliers, and other individuals or entities
Paragraph 6.06.B), wheth initially or as a perfornming or furnisiing any of the Work under a

replacement, against whom Owner may have reason  direct or indirect contract with Contractor.
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E. Contractor shall require all Subdmc
tors, Suppliers, and such other individuals or entities
performing or furnisling any of the Work to comu-
nicate with Engineer through Contractor.

F. The divisions and sections of the
Specificdions and the identifications of any Drawings
shall not control Contractor in dividing the Work
among Subcdnactors or Suppliers or delineating the
Work to be performed by any specific trade.

G. All Work performed for Contractor by a
Subcontractor or Supplier will be pursuant to an
apprgriate agreement between Contractor and the
Subcontractor or Supplier which specifically binds the
Subcontractor or Supplier to the applicable terms and
condiions of the Contract Documents for the benefit
of Owner and Engineer. Whenever any such
agreement is with a Subcontractor or Supplier who is
listed as an additional insured on the property insur
ance provided in Paragraph 5.06, the agreement
between the Gntractor and the Subcontractor or
Supplier will contain provisions whereby the
Subcontrar or Supplier waives all rights against
Owner, Contractor, and Engineer,, and all other
individuals or entities identified in the Supplementary
Conditions to be fited as insureds or additional
insureds (and the officers, directors, partners,
employees, agents, consultants and subcontractors of
each and any of them) for all losses and damages
caused hy, arising out of, relating to, or resulting from
any of the per or causes of loss covered by such
policies and any other property insurance applicable to
the Work. If the insurers on any such policies require
separate waiver forms to be signed by any
Subcontractor or Supplier, Contractor will obtain the
same.

6.07 Patent Fees and Royalties

A. Contractor shall pay all license fees and
royalties and assume all costs incident to the use in the
performance of the Work or thacorporation in the
Work of any invention, design, process, product, or
device which is the subject of patent rights or
copyrights held by others. If a particular invention,
design, process, product, or device is specified in the
Contract Docments for ge in the performance of the
Work and if to the actual knowledge of Owner or
Engineer its use is subject to patent rights or
copyrights calling for the payment of any license fee
or royalty to others, the existence of such rights shall
be disclosed by Owmnén the Contract Documents.
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B. To the fullest extent permitted by Laws
and Regulons, Contractor shall indemnify and hold
harmless Owner and Engineer, and the officers,
directors, partners, employees, agents, ctastd and
subcontractors of each and any of them from and
agains all claims, costs, losses, and damages
(including but not limited to all fees and charges of
engineers, architects, attorneys, and other
professionals and all court or arbitration or other
dispute resolution costs) arising out of or relating to
any infringement of patent rights or copyrights
incident to the use in the performance of the Work or
resulting from the incorpation in the Work of any
invention, design, process, product, or device not
specified in the Canact Docunents.

6.08 Permits

A. Unless otherwise provided in the Supple
mentary Conditions, Contractor shall obtain and pay
for all construction permits and licenses. Owner shall
assist Contractor, when necessary, in olgirsuch
permits and licenses. Contractor shall pay all
govenmental charges and inspection fees necessary
for the prosecution of the Work which are applicable
at the time of opening of Bids, or, if there are no Bids,
on the Effective Date of the Agreement. Owner shall
pay all charges of utility owners for connects for
providing permanent service to the Work.

6.09 Laws and Regulations

A. Contractor shall give all notices required
by and shall comply with all Laws and Redidas
applicable to the performance of the Work. Except
where otherwise expressly required by applicable
Laws and Regulations, neither Owner nor Engineer
shall be responsible for monitorn g
compliance with any Laws or Regulations.

B. If Contractor pdiorms any Work knowng

or having reason to know that it is contrary to Laws or
Regulations, Contractor shall bear all claims, costs,
losses, and damages (including but not limited to all
fees and charges of engineers, architectsyrays,
and other professionals and all court or arbitration or
other dispute resolution costs) arising out of or relating
to such Work. However, [
primary responsibility to make certain that the
Specificdions and Drawings arin accordance with
Laws and Regulations, but this shall not relieve
Contractor of
Paragraph 3.03.
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C. Changes in Laws or Regulations not
known at the time of opening of Bids (or, on the
Effective Date of the Agreement if there were no Bids)
having an effect on the cost or time of performance of
the Work shall be the subject of an adjustment in
Contract Price or Contract Times. If Owner and
Contractor are unable to agree on entitlement to or on
the amount or extent, if any, of any such adjustment, a
Claim may be made therefor as provided in Paragraph
10.05.

6.10 Taxes

A. Contractor shall pay all sales, cumer,
use, and other similar taxes required to be paid by
Contractor in accordance with the Laws and
Regulations of the place of the Project which are
applicable during the performance of the Work.

6.11 Use of Site and Other Areas

A. Limitation on Use of Site and Other Areas

1. Contractor shall confine construction
equipment, the storage of materials and equipment,
and the operations of workers to the Site and other
areaspermitted by Laws and Relgtions, and shall
not unreasonably encumber the Site and other areas
with constrution equipment or other matals or
equipment. Contractor shall assume full responsibility
for any damage to any such land or area, or to the
owner or occupant thereof, or of any adjacent land or
areas resulting from the performance of the Work.

2. Should any claim be made by any such
owner or occupant because of the performance of the
Work, Contractor shall promptly settle with such other
party by negotiation or otherwise resolve the claim by
arbitration or other dispute resolution proceedingtor
law.

3. To the fullest extent permitted by Laws and
Reguldions, Contractor shall indemnify and hold
harmless Owner and Engineer, and the ceff,
directors, partners, employees, agents, consultants and
subcontractors of each and any of them from and
agains all claims, costs, losses, and damages
(including but not limited to all fees and charges of
engineers, architects, attorneys, and other
professionals and all court or arbitration or other
dispute resolution costs) arising out of or relating to
any claimor action, legal or equitde, brought by any
such owner or ocqant against Owner, Engineer, or
any other party indemfiéd hereunder to the extent
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caused by or based upon Contractor's performance of
the Work.

B. Removal of Debris During Performance of
the Work:During the progress of the Work Contractor
shall keep the Site and other areas free fromraata
tions of waste materials, rubbish, and other debris.
Removal and disposal of such waste matsyi
rubbish, and other debris shall ¢orm to applichle
Laws and Regulations.

C. Cleaning:Prior to Substantial Completion
of the Work Contractor shall clean the Site and the
Work and make it ready for utilization by Owner. At
the conpletion of the Work Contractor shall remove
from the Site all tools, appliances, constioic
equipment and nchinery, and surplus matafs and
shall restore to original condition all property not
designated for alteration by the Contract Documents.

D. Loading StructuresContractor shall not
load nor permit any part of any structure to be loaded
in any manner that will endanger the structure, nor
shall Contractor subject any part of the Work or
adjacent propéy to stresses or pressures that will
endanger it.

6.12 Record Documents

A. Contractor shall maintain in a safe place at
the Site one record copy of all Drawings, Specifica
tions, Addenda, Change Orders, Work Change
Directives, Field Orders, and written interptaias
and clarifications in good order and annotated to show
changes made during consttion. These record
documents together with all approved Samples and a
counterpart of all approved Shop Drawings will be
available to Engieer for reference. Upon comptm
of the Work, these record documents, Samples, and
Shop Drawings will be delivered to Engger for
Owner.

6.13 Safety and Protection

A. Contractor shall be solely responsible for
initiating, maintaining andsupervising all safety
precations and programs in connection with the
Work. Contractor shall take all necessary precautions
for the safety of, and shall provide the necessary
protection to prevent damage, injury or loss to:

1. all persons on the Site or who may be
affected by the Work;
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2. all the Work and materials and equignt
to be incorporated therein, whether in storage on or off
the Site; and

3. other property at the Site or adjacent
thereto, including trees, shrubs, lawns, walks, pave
ments, roadways, structures, utilities, and Under
ground Faciliies not designated for removal, releca
tion, or replacement in the course of condiorc

B. Contractor shall comply with all applica
ble Laws and Regulations relating to the safety of
persons or property, or to the protection of persons or
property from damage, injury, or loss; and shall erect
and maimain all necessary safeguards for suafety
and protetion. Contractor shall notify owners of
adjacent property and of Underground Facilities and
other utility owners when prosecution of the Work
may affect them, and shall cooperate with them in the
protection, remoal, relocation, and reptament of
their property.

C. All damage, injury, or loss to any proper
referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused,
directly or indirectly, in whole or in part, by
Contractor, any Subctnactor, Supplier, or any other
individual or entity directly or indirett employed by
any of them to perform any of the Work, or anyone for
whose acts any of them may be liable, shall be
remedied by Contractor (except damage or loss
attributable to the fault of Drangs or Specifications
or to the acts or omissions of Owner or Eregr or ,
or anyone employed by any of them, or anyone for
whose acts any of them may be liable, and not
attributable, directly or indirectly, in whole or in part,
to the fault or negligence of Contractor or any
Subcontractor, Supplier, or other individual entity
directly or indirectly emloyed by any of them).

D. Contractor 6sitiestot i es

safety and for protection of the Work shall continue
until such time as all the Work is completed and
Engineer has issued a notice to Owner and Contractor
in accordance with Paragraph 14.07.B that the Work
is accepble (except as otherwisepgrssly provided

in connection with Substantial Compta).

6.14 Safety Representative

A. Contractor shall designate a qualified and
experienced safety representative at the Site whose
duties and responsibilities shall be the prevention of
accidents and the maintaining and supervising of
safety precautions and programs.

Catalyst WateMain Extension
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6.15 Hazard Communication Programs

A. Contractor shall be responsible for coerdi
nating any exchange of material safety data sheets or
other hazarccommunication information required to
be made available to or exchangetiNwzn or among
employers at the Site in accordance with Laws or
Regulations.

6.16 Emergencies

A. In emergencies affecting the safety or
protedion of persons or the Work or property at the
Site or adjacent thereto, Contractor is obligated to act
to prevent threatened dage, injury, or loss.
Contractor shall give Engineer prompt written notice
if Contractor believes that any significant changes in
the Work or variations from the Contract Documents
have been caused thereby or are required as a result
thereof. If Engineer determines that a change in the
Contract Documents is requireddagise of th action
taken by Contractor in response to such an emergency,
a Work Change Directive or Change Order will be
issued.

6.17 Shop Drawings and Samples

A. Contractor shall submit Shop Drawgs
and Samples to Engineer for review and approval in
accodance with the acceptable Schedule of
Submittals (as required by Paragraph 2.07). Each
submittal will be identified as Engineer may require.

1. Shop Drawings

a. Submit number of copies specified in the

a n dCeneRlRgayirpmants. i |

b. Data shown on the Shop Drawings will be
complete with respect to quitres, dimen
sions, spefied perfomance and design
criteria, materials, and similar data to show
Engineer the services, materials, and
equipment Contractor proposes to provide
and to enable Engineer to review the informa
tion for the limited purposes required by
Paragraph 6.17.D.

2. Samples: Contractor shall also submit
Samples to Engineer for review and approval in accor
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dance with the acceptable schidof Shop Drawngs Documents with respect to Col
and Sample submittals. approwal of that submittal.
a. Submit number of Samples specified in the 3. With each submittal, Contractor shall
Specifications. give Engineer specific written notice of any

variations, that the Shop Dravg or Sample may
b. Clearly identify each Sample as to  have from the requireents of the Contract
material, Supplier, perient data such as Documents. This notice shall be both a written
catalog numbers, the use for which mte_nded communication separate fromthe Shop
and other data as Engineer may require to Drawi ngds or Sample Submit:

enable Engineer to review the submittal for b ii tati d h sh
the limited purposes required by Paragraph y a' Speciiic notation .ma e on ‘?aC op
6.17.D. Drawing or Sample suhitted to Engineer for

review and approval of each such variation.

B. Where a Shop Drawing or Sample is re
quired by the Contract Documents or the Schedule of DEngineer6s Review
Submittals , any related Work performed prior to
Engineerds review and appr ovla Enginedr wilt progide pmely revigweoh t
submittal will be at the sole expense and responsibility ~ Shop Dravings and Samples in accordance with the

of Contractor. Schedlle of Submittals acceptable to Engineer.
Engineerds review and-approva
C. Submittal Procedures mine if the items covered by the submittals will, after

instalation or incorporation in the Work, ctorm to
1. Before submitting each Shop Drawing or the information given in the Contract Donents and

Sample, Contractor shall have determined and-veri P& compatible with the design concept of the
fied: completed Project as a functioning whole as indicated

by the Contract Doauents.
a. all field measurements, quantities, dimen

sions, specified perfarance and design 2. Engineer0s arwlwviotew and
criteria, installation requiraents, materials, extend to means, mattis, techiques, sequences, or

catalog numbers, and similar information procedures of constrtion (except where a partila

with respect thereto; means, method, technique, sequence, or pgroeeof

corstruction is specifically and gxessly cded for by

the Contract Documents) or to safety precautions or
programs incident thereto. The review and approval of
a separate item as such will not indicate approval of
the assembly in which the item functions.

b. the suitability of all materials with respect
to intendkd use, fabrication, shipping, han
dling, storage, assdaty, and installation
pertaining to the perfanance of the Work;

call information relatjveEN@i 88 08ctBYpEW and ap
responsibilities for means, meiths, tech relieve Contractor from responsibility for any
niques, sequences and, pndxcés of variation from the requireents of the Contract

constrution, and safety prections and Docqments unless Contractor has complied _with the
programs inaent thereto; and rngremgnts of Paragraph 6.17.C.3 and E_ngmeer has

given written apmval of each such vatian by
specific written notation thereof incorporated in or
accompaning the Shop Drawing or Sample.
Engineerds review and approv
Contractor from responsibility for complying with the
requirements of Paragrép6.17.C.1.

d. shall also have reviewed and coogated
each Shop Drawing or Sample with other
Shop Drawings and Samples and with the
requirements of the Work and the Contract
Documents.
2. Each submittal shall bear a stamp or specif E.Resubmittal Procedures
ic written certification that Contractor has shdd , .
Contractor 6s obligations b é” n (éolntractotrs}p%Imak%t‘tg)rﬁm§r%q8|r d
y Engineer and shall return the required number of
comected copies of Shop Drawings and mith as

EJCDC-T0 Standard General Conditions of the Construction Contract.

Copyright © 2002 National Society of Professional Engineers for EJCDC. All rights reserved.

00700- 28



NFPS Catalyst WateMain Extension 05/2023

required, new Samples for review and approval. 4. use or occupancy of the Work or any part
Contractor shall direct specific attention in writing to thereof by Owner;
revisions other than the corrections called for by

Engineer on prewvius submittals. 5. any review an@pproval of a Shop Draw
ing or Sample submittal or the isswce of a notice of
6.18 Continuing the Work accepability by Engineer;

A. Contractor shall carry on the Work and 6. any inspection, test, orjamval by others;

adhere to the Progress Schedule during ghiudes or or

disagreements with Owner. No Work shall be delayed 7 anv correction of defective Work b
or postponed pending resolution of any disputes or owner ' y y
disagreements, except as permitted by Paragraph '

15.04 ¢ as Owner and Contractor may otherwise

agree in writing. 6.20 Indemnification

6.19 Contractor ds Gene ! 4\]&10 “\é/&'t“FSire@riﬁ R%f itted byd'-gwlz
an e ns, Contractor shall In mn an 0
and Guaantee 9u ! ity

harmless Owner and Engineer, and the officers,
directors, partners, employees, agents, consultants and

A. Contractor warrants and guatees to subcontractors of each and any of them from and
Owner that a” WOI’k will be n accordance W|th the against a” C|aimS, COStS, |OsseS, and damages
Contract Doctments and will not be defective. (including but not limited to all fees and charges of

Engineer and its Related Entities shall be entitled to engineerS, architects1 attorneyS, and other
rely on representation ofprofessidrials arfdtaP £olrs or Wbitfafiod Brt other 2 n d

guarante. dispute resolution costs) arising out of or relating to
the perfomance of the Work, provided that any such
B. Contractords wa r r achimycostaldssl or damadyeé i atttibat&ble to bodily
hereunder excludes defects or damage caused by: injury, sickness, disease, or death, or to injury to or
destruction of tangible property (other than the Work

1. abuse, modification, or improper main itself), includng the loss of use resultingaitefrom but

tenance or operation by persons other than Contractor, only to the extent caused by any ngglit act or

Sulcontractors, Suppliers, or any other individual or omission of Contractor, any Subcont@g any
entity for whom Contractor is responsible; or Supplier, or any individual or entity directly or
indirecly employed by any of them to perform any of

2. normal wear and tear under normal usage.  the Work or anyone for whose acts anytliém may

be liable .
C. Cont r addnaa feorm arld!l i g a
complete the Work in accordance with the €act B. In any and all claims against Owner or
Documents shall be absolute. None of the foitgyv Engineer or any of their respective consultants, agents,

will constitute an acceptance of Work that is not in officers, directors, partners, or employees by any
accodance with the Contract Documents or a release employee (or the survivor or personal representative
of Contractoroés obl i gat i oof suchemployee) bfContmactar,iary Sulveontriactori n

accordance with the Contract Doceants: any Supplier, or any individual or entity directly or
indirecly employed by any of them to perform any of
1. observations by Engineer; the Work, or anyone for whose acts any of them may
be liable, the indemnification obligation under
2. recommendation by Engineer or pnt Paragraph 6.20.A shall not be limited in any vigy
by Owner of any progress or final payment; any limitation on the amount or type of damages,

compensation, or benefits payable by or for Contractor

or any such Subcontractor, Sugmpli or other

i ndividual or ent isstignactspnder wo
disability benefit acts, or other employeab#t acts.

3. the issuance of a certificate of Stanmtial
Completion by Engineer or any payment related
thereto by Owner;

C. The indemnification obligations of
Contractor under Paragraph 6.20.A shall not extend to
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t he liability of Engi ne e perfoamante akdrdgsigm ceiteria §iveen andftHe designr s
directors, partners, emplegs, agents, consultants and concept expressed in the Contract Documents.
subcontractors arising out of: Engineerdéds review and approva

other submittals (except design calculations and
1. the preparation or approval of, or the design drawings) will be only for the purpose stated in
failure to prepare or approve, maps, Drawings, Paragraph6.17.D.1.
opinions, reports, surveys, Change Orders, designs, or

Specificdions; or E. Contractor shall not be responsible for the
adequacy of the performance or design criteria
2. giving directions or instructions, or failing required by the Contract Documents.
to give them, if that is the primary cause of the injury
or damage.

6.21 Delegation of Professional Design ARTICLE 7 - OTHER WORK
Services AT THE SITE

A. Contractor will not be required to provide
professional design services unless such services are

specifically required by the Contract Documents fora  7.01 Related Work at Site
portion of the Work or unless such services are

required to carry outorContr acg @Wné thayp&isrh SHedwork felhtddtol €S f
construction means, methods, techniques, sequences the project at the Sitewthwner 6s empl oyees ,
and procedures. Contractor shall not be required 10 gther direct contracts therefor, or have other work

provide professional services in violation of applicable performed by utility owners. If such other work is not

law. noted in the Camact Documents, then:

B. If professional design services or 1. written notice thereof will be given to

certifications by a design professional related t0  contractor prior to starting any such other work; and
systems, materials or equipment are specifically

required of Contractor by the Contract Documents,
Owner and Engineer will specify all performance and
design criteria that such services must satisfy.
Contractor shall cause such services or certifications
to be provided by a properly licensed professional,
whose signature and seal shall appear on all drawings,
calculations, specifications, certifications, Shop
Drawings and other submittals prepared by such
professional. Shop Drawings and other submittals

related to the Work designed or certified by such " . . .
professional, if prepared by others, shall bear such utility owner and Owner, if Owner '? derming other

professional 6s written apworrokv | tV\r/1 Oms,%ro;?rsa????%aafesy[ 0
Engineer B "2V Sk , a rga%erble pr iy for the
' introduction and storage of materials and equipment

and the execution of such other work, and shall
properly coordinate the Work with theirs. Contractor
shall do all cutting, fitting, and patching of the Work
that may be required to properly connect or othsewi
make its several parts come together and properly
integrate with such other work. Contractor shall not
endanger any work of others by cutting, excinator
. otherwise altering their work and will only cut or alter

D. Pursuant to this Paragraph 6.21,  thejr work with the written consent &ngineer and
Engineerdos review and app iR ¥iets wibde woriewillibdaffecdCTR dbtidsladat I o n's
and design drawings will be only for the limited responsibilities of Contractor under this Paragraph are
purpose of checking for conformance with for the benefit of such utility owners and other

2. if Owner and Contractor are unable to
agree on entitlement to or on the amount or extent, if
any, of any adjustment in the Contract Price or
Contract Times that should be allowed as a result of
such other work, a Claim may be made tfaras
providedin Paragraph 10.05.

B. Contractor shall afford each other
contractor who is a party to such a direct contract, each

C. Owner and Engineer shall be entitled to
rely upon the adequacy, accuracy and completeness of
the services, certifications or approvals performed by
such design professionals, provided Owner and
Engineer have specified to Contractor all performance
anddesign criteria that such services must satisfy.
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contractors to the extent that there are comparable and disruption costs incurred by such other contractor

provisions for the benefit of Contractor in said direct
contracts between Owner and such utility owners and
other contractors.

C. If the proper execution or results of any
part of Contractords
formed by others under this Article 7, Contractor shall
inspect such other work and promptly report to
Engineer in writing any delays, defects, or deficien
in such other work that render it unavailable or
unsuitable for the proper execution and results of
Contractords Wor k.
will constitute an acceptance of such other work as fit
and proper for
except for latent defects and deficiencies in such other
work.

7.02 Coordination

A. If Owner intends tacontract with others
for the performance of other work on the Project at the
Site, the following will be set forth in Supplementary
Condtions:

1. the individual or entity who will have
authority and responsibility for coordination of the
activities among the various contractors will be
identified;

2. the specific matters to be covered by such
authority and responsibility will be itemized; and

3. the extent of such authority and respensi
bilities will be provided.

B. Unless otherwise provided in the
Supplementary Contibns, Owner shall have sole
authority and respaibility for such coordination.

7.03 Legal Relationships

A. Paragraphs 7.01.A and 7.02 are not
applicable for utilities not under the control of Owner.

B. Each othedirect contract of Owner under
Paragraph 7.01.A shall provide that the other
contractor is liable to Owner and Contractor for the
reasonable direct delay and disruption costs incurred
by Contractor as a
actions or inactions

C. Contractor shall be liable to Owner and
any other contractor for the reasonable direct delay

Wor k

as a result of

A%I'pCeLrEds 8up6n QWIN EpBr(j S

RESPONSIBILITIES

Contractor 6s

resul t

8.01 Communications to Contractor
failure to so

A. Except as othevise provided in these

i nt egrkat i odbnedichnBionsCOwhér shaICidsife falP OmmUR T

cations to Contractor through Engineer.

8.02 Replacement of Engineer

A. In case of termintéon of the employment
of Engineer, Owner shall appoint an engineer to whom
Contractor makes no reasonable objection, whose
status under the Contract Documents shall be that of
the former Engineer.

8.03 Furnish Data

A. Owner shall promptly furnish the data
required of Owner under the Contract Documents.

8.04 Pay When Due

A. Owner shall make payments to Contractor
when they are due as provided in Paragraphs 14.02.C
and 14.07.C.

8.05 Lands and Easements; Reports
and Tests

A Owner 06s duties in
lands and easements and providing engineering
surveys to establish reference points are set forth in
Paragraphs 4.01 and 4.05. Paragraph 4.02 refers to
Owner 6s identifying and
Contractor copiesf reports of exploions and tests
of subsurface conditions and drawings of physical
conditions in or relating to existing surface or
zubsgr{ace Ptrrlflc_:éures att % %optige éoothne tSite that

ave been utilized by
Contract Docments.

ngineer n~ preparing “the
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8.06 Insurance ARTICLE 9 - ENGI NEEROGS

A. Owner 06s responsibil$-lr’|AIU,Sif any, iQURU\JgeCt
to purchasing and maintaining liability and property CONSTRUCTION

insurance are set forth in Article 5.

8.07 Change Orders 9.01 Owner 6s Representat|i

A. Owner is obligated to execute Change

Orders as indicated in Paragraph 10.03. A.Engineer will bteOwneros

during the construction period. The duties and
. respondiilities and the limitations of authority of
8.08 Inspections, Tests, and ApprovalS Engineer as owner s Frepres
construction are set forth in the Contract Documents
A. Owner 0s responsi biadnd wilfnot benchagedevetioet evtitten tomsent of
certain inspettons, tests, and approvals is set forth in Owner and Engineer.
Paragraph 13.03.B.

9.02 Visits to Site
809 Li mitations on Owner 0s
Responsibilities A. Engineer will make visits to the Site at
intervals appropriate to the various stages of construc
A. The Owner shall not supervise, direct, or tion as Engineer deems necessary in order to observe

have control or authority over, nor be responsible for, &S @n experienced and qualified design pmesl
Contractords means guemest h o '8 Progress thaf has QF%néngde a”éi @e quélibe

or procedures of construction, or the safety V@ rious aspect Contractor
precautions and programs incident thereto, or for any ~©n informdion obtained durmg SU_Ch visits and

failure of Contractor to comply with Laws and observ:_mon;s, Engmeer,_for the bene_ﬂt of Owne_r, w_|II
Regulations applidde to the perfanance of the determine, in general, if the Work is proceeding in

Wor k. Owner will not be r Wm%fd@rhc% with the Cepragl DocgmeRisERgineet o g g

failure to perform the Work in accordance with the t be required to make exhaustive or continuous
Contract Documents. inspections on the Site to check the quality or quantity

of the Work. Engineerds effor
. providing for Owner a greater degree of confidence
8.10 Undisclosed Hazardous that the completed Work witlonform generally to the
Environmental Condition Cortract Documents. On the basis of such visits and

observations, Engineer will keep Owner informed of

A. Owneros responsi bi Itheprogress gf the Warkapd.will endegto gugrd
undixlosed Hazamus Environmental Condition is Owner against defective Work.
set forth in Paragraph 4.06.

B. Engi neer 6 s vationssaret s and

. . . subject to all the | itymi t ati or
8.11 Evidence of Financial and responsibility set forth in Paragraph 9.09. Particu
Arrangements larly, but without limitation, during or as a result of

Engineer's visits or observations of Contoa's Work

A. If and to the extent Owner has agreed to Engineer will not SUperVise, direct, control, or have
furnish Contractor reasonable gence that financial authority over or be respons
arrangements have been mdngans megds, lechnigues ;sgauences. Piedrogedures
obligations under the Co n@frcanstiution oot (theesafetys precayfionse ang s

responsibility in respect thereof will be as set forth in ~ Programs incident thereto, or for angiléire of
the Supplementary Conditions. Contractor to comply with Laws and Regulations

applicable to the performance of the Work.
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9.03 Project Representative

A. If Owner and Engineer agree, Engineer
will furnish a Resident Project Representative to assist
Engineer in providing more extensive observation of
the Work. The authority and responsibilities of any
such Resident Project Representative and assistants
will be as provided in the Supplementary Conditions,
and limitations on the responsibilities thereof will be
as provided in Paragraph 9.09. If Owner designates
another represeative or agent to represent Owner at
the Site who is
ployee, the responsibilities and authority and
limitations thereon of such other individual or entity
will be as provied in the Supplaertary Conditions.

9.04 Authorized Variations in Work

A. Engineer may authorize minor vai@ns
in the Work from the requirements of the Contract
Documents which do not involve an adjusnt in the
Contract Price or the Contract Times and are compat
ible with the design concept of the coleted Project
as a functioning whole as indicated by the Contract
Documents. These may be accomplished by a Field
Order and will be binding on Ownend also on
Contractor, who shall perform the Work involved
promptly. If Owner or Contractor believes that a Field
Order justifies an adjustment in the Contract Price or
Contract Times, or both, and the parties are unable to
agree on entitlement to or omet amount or extent, if
any, of any such adjustment, a Claim may be made
therefor as provided in Paragraph 10.05.

9.05 Rejecting Defective Work

A. Engineer will have authority to reject
Work which Engineer believes to be defective, or that
Engineer believes will not produce a completed
Project that conforms to the Contract Documents or
that will prejudice the integiy of the design concept
of the completed Project as a functioning whole as
indicated by the Contract Documents. Engineer will
also have authority to require special ingjmt or
testing of the Work as provided in Paragraph 13.04,
whether or not the Work is fabricated, installed, or
completed.

9.06 Shop Drawings, Change Orders
and Payments
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A. I n connecti on
and limitations thereof, as to Shop Drawings and
Samples, see Paragraph 6.17.

B. I n connection
and limitations thereof, as to design calculations and
design drawings submitted in response to a delegation
of professional design services, if any, see Paragraph
6.21.

C. I n

connection with

nagentoEemy i n el@Ghange Cxdgrs, seg Articlgsn1p, 11, and 12.

D. I n connection with
to Applications for Payment, see Article 14.
9.07 Determinations for Unit Price

Work

A. Engineer will determine the actual quanti
ties and classifications of Unit Price Work feemed
by Contractor. Engineer will review with Contractor
the Engineerds
matters before rendering a written dgen thereorfby
recommendation of an Application for Ragnt or
ot herwise). Engineer6s
final and binding (except as modified by Engineer to
reflect changed factual conditions or more accurate
data) upon Owner and Contractor, subjéztthe
provisions of Paragraph 10.05.

9.08 Decisions on Requirements of
Contract Documents and Acceptability of
Work

A. Engineer will be the initial intgreter of
the requirements of the Contract Documents and judge
of the acceptability of the Work thereunder. All
matters in question and other matters between Owner
and Contractor arising prior to the date final payment
is due relating to the acceptabildfthe Work, and the
interpretation of the requirements of the Contract
Documents pertaining to the performance of the Work,
will be referred initially to Engineer in writing within
30 days of the event giving rise to the question

B. Engineer will, with reasonable
promptness, render a written decision on the issue
referred. If Owner or Contractor believe that any such
decision entitles them to an adjustment in the Contract
Price or Contract Times or both, a Claim may be made
under Par agr aph 10. 05. The
decision shall be the date of the event giving rise to the
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issues referenced for the purposes of Paragraph
10.05.B.

C. Engineerds written
referred will be final and binding on Owner and
Contractor, subject to the provisions of Paragraph
10.05.

D. When functioning as interpreter and judge
under this Paragraph 9.08, Engineer will not show
partiality to Owner or Contractor and will not be liable
in connection with any interpretation or decision
rendered in good faith in such capacity.

909 Li mi t ati ons on
Authority and Responsibilities

A. Neither Engineer d6s
sibility under this Article 9 or under any other provi
sion of the Contract Documents nor any decision made
by Engineer in good faith either to exercise or not-exer
cise such authority or respsihility or the umlertak
ing, exercise, or performance of any authority or
resposibility by Engineer shall create, impose, or give
rise to any duty in contract, tort, or otherwise owed by
Engineer to Contractor, any Subtactor, any
Supplier, any other individual or &ty, or to any
surety for or emploge or agent of any of them.

B. Engineer will not supervise, direct,
control, or have authority over or be responsible for
Contract or O6oss, tethnigues, gaenoest h
or procedures of construction, or the safety
precautions and programs incident thereto, or for any
failure of Contractor to comply with Laws and
Regulations applicable to the perfmnce of the
Work. Engineer will not be respsible for
Contractorb6s failure to
dance with the Contract Documents.

C. Engineer will not be responsible for the
acts or omissions of Contractor or of any Subcontrac
tor, any Supplier, or of any other individual or entity
performing any of the Work.

D. Engineer ds r evtiorew
for Payment and accompanying documentation and all
maintehance and operiafy instructions, schedules,
guarantees, bonds, certificates of inspection, tests and
approvals, and other docuntation required tobe
delivered by Paragraph 14.07.A will only be to
determine genaily that their content complies with
the requirenents of, and in the case of certificates of
inspections, tests, and approvals that the results
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certified indicate compdince with the Catract
Documents.

d e c E.sTh® nimitations tupos adtoyu and
respondiility set forth in this Paragraph 9.09 shall also
apply to, the Resident Project Reggatative, if any,
and assistants, if any.

ARTICLE 10 - CHANGES IN
THE WORK; CLAIMS

Engi neer 0SS
10.01 Authorized Changes in the Work

aut A? Q/\ﬁthioﬁt ¥nval?darltingrthee SRRt and

without notice to any surety, Owner may, at any time
or from time to time, order additions, deletions, or
revisions in the Work by a Chan@¥der, or a Work
Change Directive. Upon receipt of any such document,
Contractor shall promptly proceed with the Work
involved which will be performed under the applicable
conditions of the Contract Documents (except as
otherwise specifically provided).

B. If Owner and Contractor are unable to
agree on entitlement to, or on the amount or extent, if
any, of an adjustent in the Contract Price or Contract
Times, or both, that should be allowed as a result of a
Work Change Directive, a Claim may be made
therefor as provided in Paragraph 10.05.

10.02 Unauthorized Changes in the
Work _
perform the Work in accor

A. Contractor shall not be entitled to an
increase in the Contract Price or an extension of the
Contract Times with respect to any work foemed
that is not required byhe Contract Doaments as
amended, modified, or supplemented as provided in
Paragraph 3.04, except in the case of an gemey as
provided in Paragraph 6.16 or in the case of
dncobelng Work a8 Brdvided th Pardgraph 13.04.B.

10.03 Execution of Change Orders

A. Owner and Contractor shall execute
approprate Change Orders recommended by Engineer
covering:
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1. changes in the Work which are: (i) ordered
by Owner pursuant to Paragraph 10.01.A, (ijuieed
because of acceptance of defective Work under
Paragraph 13.08. A or
Work under Paragraph 13.09, or (iii) agreed to by the
parties;

2. changes in the Contract Price or Contract
Times which are agreed to by the parties, including
any undisputed sum or amount of time for Work
actually performed in accordance with a Work Change
Directive; and

3. changes in the Contract Price or Contract
Times which embody the substance of any written
decision rendered by Engineer pursuant to Paragraph
10.05; provided that, in lieu of executing any such
Change Order, an appeal may be taken from any such
decsion in accodance with the provisions of the
Contract Documents and applicable Laws and Regula
tions, but during any such appeal, Contractor shall
carry on the Work and adhere to the Progress Schedule
as provided in Paragraph 6.18.A.

10.04 Notification to Surety

A. If notice of any change affecting the
general scope of the Work or the provisions of the
Contract Documents (including, but not limited to,
Contract Price or Contract Times) is required by the
provisions of any bond to be given to a surety, the
giving o f any such
responsibility. The amount of each applicable bond
will be adjusted to reflect the effect of any such
change.

10.05 Claims

A. Engineer ds
Claims, except those waived pursuant to Paragraph
14.09, shall be referred to the Engineer for decision. A
decision by Engineer shall be required as a condition
precedent to any exercise by Owner or Contractor of
any rights or remedies either may @etise have
under the Contract Documents or by Laws and
Regulations in respect of such Claims.

B. Notice: Written notice stating the general
nature of each Claim, shall be delivered by the
claimant to Engineer and the other party to the
Contract promptly (but in no event later than 30 days)
after the start of the event giving rise thereto. The
responsibility ® substantiate a Claim shall rest with
the party making the Claim. Notice of the amount or
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extent of the Claim, with supporting data shall be
delivered to the Engineer and the other party to the
Contract within 60 days after the start of suckerd

Ow n e r(uiless Engirmreer allows additonabtifme for eldingacttoi v e

submit additional or more ac@ate data in support of
such Claim). A Claim for an adjustment in Contract
Price shall be prepared in accordance with the
provisions of Paragraph 12.01.B. A Clairor fan
adjustment in Contract Time shall be prepared in
accordance with the provisions of Paragraph 12.02.B.
Each Claim shall be accgranied by claimant's
written statement that the adjustment claimed is the
entire adjustment to which the claimant belieitds
entitled as a result of said event. The opposing party
shall submit any response to Engineer and the claimant
within 30 days after
submittal (unless Engineer allows additional time).

C.Engi n e e r: &msinearowill iregiew
each Claim and, within 30 days after receipt of the last
submittal of the claimant or the last submittal of the
opposing party, if any, take one of the following
actions in writing:

1. deny the Claim in whole or in part,
2. approve the Claim, or
3. notify the parties that the Engineer is

unable to resolve the
discretion, it would be inappropriate for the Engineer

notice wiodp SOuFar pupases of frihgr gesoluon of the

Claim, such notice shall be deemed a denial.
D. In the event that Engineer does not take
action on a Claim within said 30 days, the Claim shall

be deemed denied.

E. Engineerdés written
10.08.€ grulénial@utsuant to Paragraphs 10.05.C.3 or
10.05.D will be final and binding upon Owner and
Contractor, unless Owner or Contractor invoke the
dispute resolution procedure set forth in Article 16
within 30 days of such action or denial.

F. No Claim for an adjustment in Contract
Price or Contract Times will be valid if not submitted
in accordance with this Paragraph 10.05.
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ARTICLE 11 - COST OF THE
WORK; ALLOWANCES; UNIT
PRICE WORK

11.01 Cost of the Work

A. Costs Included:The term Cost of the
Work means the sum of all costs, except those
excluded in Paragraph 11.01.B, necessarily incurred
and paid by Contractor in the proper performance of
the Work. When the value of any Work covered by a
Change Order or when a Claim fan adjustment in
Contract Price is determined on the basis of Cost of the
Work, the costs to be reimbursed to Contractor will be
only those additional or incremental costs required
because of the change in the Work or because of the
eventgiving rise to the Claim. Except as otherwise
may be agreed to in writing by Owner, such costs shall
be in amounts no higher than those prevailing in the
locality of the Project, shall include only the following
items, and shall not include any of the sosémized
in Paragraph 11.01.B.

1. Payroll costs for employees in the direct
employ of Contractor in the perfoance of the Work
under schedules of job classifications agreed upon by
Owner and Contractor. Such employees shall include,
without limitation, superiterdents, foremen, and
other personnel employed full time at the Site. Payroll
costs for employees not employed full time on the
Work shall be appdioned on the basis of their time
spent on the Work. Payroll costs shall include, but not
be limited to, salaries and wages plus cost of fringe
benefits, which shall include social security
contributions, unemloyment, excise, and payroll
taxes, wor ker sb
benefits, bonuses, sick leave, vacation and holiday pay
applicable thereto. The expersef performing Work
outside of regular working hours, on Saturday,
Sunday, or legal holidays, shall be included in the
above to the extent authorized by Owner.

2. Cost of all materials and equipment-fur
nished and incorporated in the Work, indhgl costs
of transportation and
field services required in conrém therewith. All
cash discounts shall accrue to Contractor unless
Owner deposits funds with Contractor with which to
make paynents, in which case the cash discounts shall
accrue to Owner. All trade disunts, rebates and
refunds and returns from sale of surplus materials and
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equipment shall accrue to Owner, and Contnashall
make provisions so that they may be obtained.

3. Payments made by Contractor to
Subcontractors  for  Work  performed by
Subcontractors. If required by Owner, Contractor shall
obtain competive bids from subcontréors
acceptable to Owner and Contractor and shall deliver
such bids to Owner, who wilhen determine, with the
advice of Engineer, which bids, if any, will be
acceptable. If any subcontract pides that the
Subcontractor is to be paid on the basis of Cost of the
Wor k plus a fee, the
and fee shall be detern&d in the same manner as
Contractords Cost of the
this Paragraph 11.01.

4. Costs of special consultants (including but
not limited to Engineers, architects, testing labmra
ries, surveyors, attorneys, and acdants) erployed
for services specifically related to the Work.
the

5. Supplemental costs

following:

including

a. The proportion of necessary trpadation,
travel, and subsistence penses of
Contractor ds
of dutiesconnected with the Work.

b. Cost, including transpottan and maite-
nance, of all materials, supplies, equgnt,
machinery, appliances, office, and temgpy
facilities at the Site, and hand tools not owned
by the workers, which are consumed in the
perfomance of the Workand cost, less
market value, of such items used but not-con
sumed which remain the property of

(Comfrgeol t b and reti

c¢. Rentals of all construction equoient and
machinery, and the parts thereof whesth
rented from Contractor or others in accor
dance with rental agreements approved by
Owner with the advice of Engineer, and the
costs of transportation, loading, unldag,
assembly, dismantling, and removal tladre

st or ag eAllgueh gaste shall be inpcrordaneg withthey ¢ ¢ 5 5

terms of said rental agneents. The rental of
any such equiment, mahinery, or parts
shall cease when the use thereof is no longer
necessary for the Work.

d. Sales, consumer, use, and other similar
taxes related to the Work, and for which
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Contractor is liable, imposed by Laws and job classificions referred to in Paragraph 11.01.A.1

Reguations. or specifically covered by Paragraph 11.01.A.4, all of
which are to be considered administrative costs
e. Deposits lost for causes other than regli covered by the Contractorods f
gence of Contractor, any Stdntractor, or
anyone directly or indirectly employed by 2. Expenses of paCandt ractor

any of them or for whose acts any of them branch offices other than Co
may be liable, and royalty payments and fees  Site.
for permits and licenses.

3. Any part of Coesfractor
f. Losses and damages (and related expenses) i ncl udi ng i nterest on Contr ac
caused by damage to the Work, not for the Work and charges against Contractor for
compensad by insurance or otherwise, sus delinquent paments.
tained by Contractor in connection with the
performance of the Work (except losses and 4. Costs due to the negligence of Contractor,
damages within the dedilfe amounts of any Subcontractor, or anyone directly or nedily

property insurance established in accordance  employed by any of them or for whose acts any of
with Paragraph 5.06.D), provided such losses  them may be liable, includg but not limited to, the
and damages have resulted from causes other correction of defective Work, disposal of matésior

than the negfience of Contractor, any equipment wronly supplied, and making good any
Subcontractor, or anyone directly or indi damage to property.

rectly employed by any of them or for wigos

acts any of them may be liable. Such losses 5. Other overhead or general expense costs of

shall include settlements made with the  any kind and the costs of any item not specifically and

written consent and approval of Owner. NO  expressly included in Paragraphs 11.01.A and
such losses, damages, and expenses shall be 11.01.B.

included in the Cost of the Work for the
purpose of determining Conptd@Acit oF Ot Syndiitsf the& Wark is

) performed on the basis of cgstt us, Contractor
g. The cost of utilities, fuel, and stary shall be determined as set forth in the Agreement.
facilities at the Site. When the value of any Work covered by a Change
Order or when a Claim for an adjustment in Contract
h. Minor expenses such as tglams, long Price is determined on the lmsf Cost of the Work,
distance telephone calls, telephone serviceat Contractoro6s fee shall be det

the Site, expresses, and similar petty cash  Paragraph 12.01.C.
items in connection with the Work.

D. DocumentationWhenever the Cost of the
i. The costs of premiums for all bonds and  Work for any purpose is to be determined pursuant to
insurance Contractor is required by the  Paragraphs 11.01.A and 11.01.B, Contractor will
Contract Documents to purchase and establish and maintain gerds thereof in accordance

maintain. with generally accepted esuning practices and
submit in a form accepde to Engineer an itemized
B. Costs ExcludedThe term Cost of the cost breakdown together with supporting data.

Work shall not include any of the following items:

_ 11.02 Allowances
1. Payroll costs and other compensation of
Contractor 6s of f i qasr ¢of execu
partnerships and sole proprietorships), general manag
ers, safety managers, engineers, architects, dstisna
attomeys, audors, accountants, purchasingdacon

tji.ves rrinci ,

A. Itis understood H1at bontractor haslud-

ed in the Contract Price all allowances so hamed in the
Contract Documents and shall cause the Work so
tracting agents, expedits, timekeepers, clerks, and covered to be_performed for such sums and by such
other personnel employed by Contractor, whether at persons or entities as may be acceptable to Owner and
the Site or i pal @ oranchofficet or Iéngme%r.r i nci

for general administration of the Work and not

specificaly included in the agreed upathedule of B. Cash Allowances
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1. Contractor agrees that:

a. the cash allowances include the cost to
Contractor (less any applicable trade
discounts) of mateals and equipment
required by the allowars to be delivered at
the Site, and alpplicable taxes; and

b . Contractor o6s
handling on the Site, labor, installation , over
head, profit, and other expenses contemplat
ed for the cash alloances have been
included in the Contract Price and not in the
allowances, and no demand for aiduhial
payment on account of any of the foregp
will be valid.

C. Contingency Allowance

1. Contractor agrees that a contingency
allowance, if any, is for the sole use of Owner to cover
unanticipated costs.

D. Prior to final payment, an appropriate
Change Order will be issued as recommended by
Engineer to reflect actual amounts due Contractor on
account of Work covered by allowances, and the-Con
tract Price shall be correspondingly adjusted.

11.03 Unit Price Work

A. Where theContract Documents provide
that all or part of the Work is to be Unit Price Work,
initially the Contract Price will be deemed to include
for all Unit Price Work an amount equal to the sum of
the unit price for each separately identified item of
Unit PriceWork times the estimatl quantity of each
item as indicad in the Agrement.

B. The estinated quantities of items of Unit
Price Work are not guartaed and are solely for the
purpose of comparison of Bids and determining an
initial Contract Price. Deteninations of the actual
guantities and classifications of Unit Price Work
performed by Contractor will be made by Engineer
subject to the provisions of Paragraph 9.07.

C. Each unit price will be deemed to include
an amount considered by Contractor to bejadée to
cover Contractords
separately identified item.

Catalyst WateMain Extension
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D. Owner or Contractor may make a Claim
for an adjustment in the Contract Price in ademice
with Paragraph0.05 if:

1. the quantity of any item of Unit Price Work
performed by Contractor differs mataly and signifi
cantly from the estimated quantity of such item
indicated in the Agreement; and

f 0 2. there s Inmcaresponding adjmstht with
respect any other item of Work; and

3. Contractor believes that Contractor is
entitled to an increase in Contract Price as a result of
having incurred adtional expense or Owner believes
that Owner is entitled to a decrease in Contract Price
and the parties are unable to agree as tortteaiat of
any such increase or decrease.

ARTICLE 12 - CHANGE OF
CONTRACT PRICE; CHANGE
OF CONTRACT TIMES

12.01 Change of Contract Price

A. The Contract Price may only be changed
by a Change Order. Any Claim for an adjustment in
the Contract Price shall be based written notice
submitted by the party making the Claim to the
Engineer and the other party to the Contract in accor
dance with the provisions of Paragraph 10.05.

B. The value of any Work covered by a
Change Order or of any Claim for an adjustment in the
Contract Price will be determined as follows:

1. where the Work involved is covered by
unit prices contained in the Contract Documents, by
applicaion of such unit prices to the quaigs of the
items involved (subject to the praidns of Paragraph
11.03); or

2. where the Work involved is not cened by
unit prices contained in the Contract Documents, by a
mutually agreed lump sum_ (which may include an

over hefoflancé fordoverReadPahd profit AoPrfeces@id € N

accordance with Paragraph 12.01.C.2); or
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3. where the Work involved is not cened by
unit prices contained in the Contract Documents and
agreenent to a lump sum is not reached under

Paragraph 12.01.B.2, on the basis of the Cost of the

Work (determined as provided in Paragraph 11.01)

Catalyst WateMain Extension
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12.02 Change of Contract Times

A. The Contract Times may only be changed

pusaCotract or 0lseadfaederofit @ater o v Py a Change Order. Any Claim for an adjustment in

mined as provided in Paragraph 12.01.C).

the Contract Times shall be based on written notice
submitted by the party making the Claim to the

C.Contr actTored Cofetafamct o rE%gLneef %ng the other party to the Contract in

overhead and profit shall be deténed as follows:
1. a mutually acceptable fixed fee; or
2. if a fixed fee is not agreed upon, then a fee

based on the following percentages of the various
portions of the Cost of the Work:

accordance withhie provisions of Paragraph 10.05.

B. Any adjustment of the Contract Times
covered by a Change Order or any Claim for an
adjustment in the Contract Times will be determined
in accordance with the provisions of this Artidl2.

12.03 Delays
a. for costs incurred under Paragraphs
11.01.A. 1 and 11.01. A. 2, At WaereQonractor is tpevedted from
fee shall be 15 percent; completing any part of the Work within the Contract
Times due to delay beyond the control of Contractor,
b. for costs incurred under Paragraph  the Contract Times will be extended in an amount
11.01. A. 3, the Cont r acegualrtodthe timedast digehoastich delayeif afClaim és
percent; made theefor as provided in Paragraph 12.02.A.

c. where one or more tiers of fugntracts are

on the basis of Cost of the Work plus a fee
and no fixed fee is agreed upon, the intent of
Paragraph 12.01.C.2.a is that the Subcon
tractor who actually performs the Work, at
whatever tier, will be paid aéeof 15 percent
of the costs incurred by such Subcontractor
under Paragraphs 11.01.A.1 and 11.01.A.2
and that any higher tier Subdaoactor and
Contractor will each be paid a fee of five
percent of the amount paid to the next lower
tier Subcotractor;

d. no fee shall be payable on the basis of costs
itemized under Paragraphs 11.01.A.4,
11.01.A.5, and 11.01.B;

e. the amount of credit to belaked by
Contractor to Owner for any change which
results in a net deease in cost will be the
amount of the actual net decrease in cost plus
a deduction in
equal to five percent of such rigcrease; and

f. when both additions and credits are in

volved in any one change, the adjustment in
Contractordos fee
basis of the net change in accordance with
Paragraphs 12.01.C.2.a through 12.01.C.2.e,
inclusive.

Delays beyond the control of Contractor shall include,
but not be limited to, acts or neglect by Owner, acts or
neglect of utility owners or other contractors perferm
ing other work as contempkt by Article 7, fies,
floods, epidemics, abnormal weather conditions, or
acts of God.

B. If Owner, Engineer, or other contractors or
utility owners performing other work for Owner as
contemplated by Article 7, or anyone for whom Owner
is responsible, delays, disrupts, or interferes with the
performance or progress of the Work, then Comdrac
shall be entitled to an equitable adjustment in the
Contract Price or the Contract Times , or both.
Contractoro6s entitl ement
Contract Times is conditioned on such adjustment
being essenti al t o
Work within the Contract Times.

C If Contractor is delayed in the performance
or progress of the Work by fire, flood, epidemic,
abnormal weather conditions, acts of God, acts or

Cont r a cfailgresgosact pfeutdlity pwnersanet uadatghe aontrol
of Owner, or other causes not the fault of and beyond

control of Owner and Contractor, then Contractor shall
be entitled to an equitable adjustment in Contract
Ti mes, i f such
Times. Such an adjustment shall be Contract®r

Paragraph 12.03.C.
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with inspection and testing personnel to facilitate
D. Owner, Engineer and the Related Entites ~ required inspections or tests.
of each of them shall not be liable to Contractor for
any claims, costs, losses, or damages (including but B. Owner shall employ and pay for the
not limited to all fees and charges of Engineers, services of an independent testing laboratory to
architects, attorneys, and other professionals and all perform all inspections, tests, or approvals required by
court or arbitration or other dispute resolution costs)  the Contract Documents except:
sustained by Contractor on or in connection with any
other project or anticipated project. 1. for inspections, tests, or approvals covered
by Paragraphs 13.03.C and 13.03.D below;
E. Contractor shall not be entitled to an
adjustment in Contract Price or Contract Times for 2. that costs incurred in connection with tests
delays within the control of Contractor. Delays or inspections conductegursuant to Paragraph
attributable to and within the control of a 13.04.B shall be paid as provided in said Paragraph
Subcontractor or Supplier shall be deemed to be delays 13.04.C; and
within the contol of Contractor.

3. as otherwise specifically provided in the
Cortract Documents.

ARTICLE 13 - TESTS AND C. If Laws or Regulations of any public body

having jurisdiction require any Work (or part thereof)

|NSPECT|ONS, CORRECT|ON, specifically to be inspected, tested, opagved by an
REMOVAL OR ACCEPTANCE employee or other representative of such public body,

Contractor shall assume full responsibilitior

OF DEFECTIVE WORK arranging and obtaining such inspens, tests, or

approvals, pay all costs in connection therewith, and

furnish Engineer the required certificates of insjwec
or approval.
13.01 Notice of Defects
D. Contractor shall be respsible for

A. Prompt notice of all defective Work of arranging and obtaining and shall pay all costs in
which Owner or Engineer has actual knowledge will connetion with any inspections, tests, or appalsv
be given to Contractor. All defective Work may be required for Ownertuwswkeadnd Eng
rejected, corrected, or accepted as provided in this materials or equipment to be incorporated in the Work;

Article 13. or acceptance of materials, mix designs, or equipment
submitted for approval prior
13.02 Access to Work thereof for incorporation in the Work. Such

inspections, tests, or approvals shall be performed by

) ] organizations accegble to Owner and Engineer.
A. Owner, Engineer, their consultants and

other representatives and personnel of Owner,
independent testing laboratories, and gorental

agencies with jurisdictional interests will have access
to the Site and the Work at reasonable times for their
obsevation, inspecting, and testing. Contractor shall
provide them proper and safe conditions for such

access and advise them of COIE'tLEngo(\:/etrinor\ngrk §si brgvide%aiﬁet y
procedures and programs so that they may comply . 9

E. If any Work (or the work of others) that is
to be inspected, tested, or approved is covered by
Contractor without written concurrence of Engineer, it
must, if requested by Engineer, be ure@d for
observation.

therewith as applicable Paragraph 13.03.E shall be a°
' unless Contractor has given Engineer timely notice of
Contractords intention to cov
13.03 Tests and Inspections has not acted with reasonable prongss in response

to suchnotice.
A. Contractor shall give Engineer timely
notice of readiness of the Work for all required
inspections, tests, or approvals and shall cooperate
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13.04 Uncovering Work entity, or any surety for, or employee or agent of any
of them.

A. If any Work is covered contrary to the
written request of Engineer, it must, if requested by  13.06 Correction or Removal of

Engineer, be uncovered foDefeEt’i\/@i\/\fb?Kerﬁs observation
and replaced at Contractoros expense.

B. If Engineer considers it necessary or A. Promptly after receipt of notice,
a dvisable.that CO\?ere d Work be observed b Enyineer Contractor shall correct all defective Work, whether or
yEng not fabricated, installed, or completed, or, if the Work

or inspeced or tested by others, Contractor, at has been rejected by Engineer, remove it from the

Etﬁe?w:senn?aiera\?aﬁable froreogs:r\?aiofw ,in .S hal I!’rojecfjaﬂocrgpl\étcee it with Work thal i? fot defedtive.
, In$joec Contractor shall pay all claims, costs, losses, and

or testing as Engineer may require, that portion of the damages (including but not limited to all fees and

x:l;ttralln aqntée:(tllgig,m?r:?shlng all necamy labor, charges_ of engineers, architects, attorneys, and other
' ' professionals and all court or arbitration or other
dispute resolution costs) arising out of efating to
such correction or removal (including but not limited
to all costs of repair or replacement of work of others).

C. If it is found that the uncovered Work is
defective, Contractor shall pay all claims, costs, losses,
and damages (including but not limited to all fees and
charges of engineers, architects, attorneys, and other
professionals and all court or arbitraticor other
dispute resolution costs) arising out of or relating to
such uncovering, exposure, obséiwa, inspetion,
and testing, and of satisfactory replacement or
reconstruction (including but not limited to all costs of
repair or replacement of wioiof others); and Owner
shall be entitled to an appropriate decrease in the 13.07 Correction Period
Contract Price. If the parties are unable to agree as to
the amount thereof, Owner may make a Claim therefor A. If within one year after the date of
as provided in Paragraph 10.05. Substantial Completion (or such longer period of time

as may be prescribed by the terms of any applicable

D. If, the uncovered Work is not found to be special guarantee gaired by the Contract
defective, Contractor shall be allowed an increase in  Documents) or by any specific preion of the
the Contract Price or an extension of the Contract Contract Documest any Work is found to be
Times, or both, directly attribable to such defective, or if the repair of any damages to the land
uncovering, exposure, observation, inspection, testing, or ar eas made available for C
replacement, and reconstruction. If the parties are or permitted by Laws and Regulations as contemplated
unable to agree as to the amount or extent thereof, in Paragraph 6.11.A is found to be defective,

B. When correcting defective Work under the
terms of this Paragraph 13.06 or Paragraph 13.07,
Contractor shall take no action that would void or
ot her wi se i mpair Owner 6s S pe
guarantee, if any, on said Work.

Contractor may make a Claim therefor as provithed Contractor shall promptly, without cost to Owner and
Paragraph 10.05. in accordance with Owner o6s wr
13.05 Owner May StOp the Work 1. repair such defective land or areas; or

A. If the Work is defective, or Contractor 2. correct such defective Work; or

fails to supply sufficient skilled workers or suitable
materials or equipment, or fails to perform the Work
in such a way that the completed Work will conform
to the Contract Documents, Owner may order
Contractorto stop the Work, or any portion thereof,
until the cause for such order has been elatdd; 4. satisfatorily correct or repair or remove
however, this right of Owner to stop the Work shall ~ and replace any damage to other Work, to the work of
not give rise to any duty on the part of Owner to  Others or other land @reas resulting thefrem.

exercise this right for the benefit of Contractor, any

Sulcontractor, any Supplier, any other individual or

3. if the defective Work has been rejected by
Owner, remove it from the Project and replace it with
Work that is not defective, and
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B. If Contractor does not promptly comply
with the ter ms
an emergency where delay would cause serious risk of
loss or damage, Owner may have the defedtVork
corrected or repaired or may have the rejected Work
removed and replaced. All claims, costs, losses, and
damages (including but not limited to all fees and
charges of engineers, architects, attorneys, and other
professionals and all court or arbitration or other
dispute resolution costs) arising out of efating to
such correction or repair or such removal and replace
ment (including but not limited to all costs of repair or
replacenent of work of others) will be paid by
Contractor.

C. In special circumstances where a particu
lar item of equipment is placed in contous service
before Substantial Completion of all the Work, the
correction period for that item may start to run from an
earlier date if so praded in the Specificatius.

D. Where defective Work (and damage to
other Work resulting therefrom) has been corrected or
removed and replaced under this Paragraph 13.07, the
correction period hereunder with respect to such Work
will be extended for an additional period of one year
after such correction or removal ancgplacement has
been satisfactorily compled.

E. Contractor 6s obl i
Paragraph 13.07 are in addition to any other obligation
or warranty. The provisions of this Paragraph 13.07
shall not be construed as a substitute for or a waiver of
the provisions of any applicable statute of limida or
repose.

13.08 Acceptance of Defective Work

A. If, instead of requiring correction or
remowal and replacement of defective Work, Owner
(and, prior to Engineerds
ment, Engineer) prefers to accept it, Owner may do so.
Contractor shall pay all claims, costs, losses, and
damages (including but not limited to all fees and
charges of engineers, architects, attorneys, and other
professionals and all court or arbitration or other
di sput e resolution
evaluation of and determination to accept such
defective Work (such costs to be approved by
Engineer as to reasonableness) and the diminished
value of the Work to the extent not otherwise paid by
Contractor pursuant to this sentence. If any such
acceptance occurs pméenor
dation of fhal payment, a Change Order will be issued
incorporating the necessary revisions in the Contract

Catalyst WateMain Extension
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Documents with respect to the Work, and Owner shall
bewemtiilet to annappropriaté decrease in the Contract
Price, reflecting the diminished value of Work so
accepted. If the parties are unable to agree as to the
amount thereof, Owner may make a Claim therefor as
provided in Paragraph 10.05. If the acceptance occurs
after such recommendation, an appropriate amount
will be paid by Contractor to Owner.

13.09 Owner
Work

May Correct Defective

A. If Contractor fails within a reasable
time after written notice from Engineer to correct
defective Work or to remove and replace regdct
Work as required by Engineer in acdance with
Paragraph 13.06.A, or if Contractor fails to perform
the Workin accodance with the Contract Documents,
or if Contractor fails to comply with any other previ
sion of the Contract Documents, Owner may, after
seven days written notice to Contractor, correct or
remedy any such deficiency.

B. In exercising the rights and remedies
under this Paragraph 13.09, Owner shall proceed
expediiously. In connection with such cortee or
remedial action, Owner may exclude Contractor from
all or part of the Site, take possession of all or part of
dhaet i Won'sk B RAHes Ustpheingd Contract
thereto, take posses o n of Contractor ¢
appliances, catruction equipment and machinery at
the Site, and incgorate in the Work all materials and
equipment stored at the Site or for which Owhas
paid Contractor but which are stored elsewhere.

Contractor shall all ow Ow
representatives, agents and emplay s Owner 6s ot
contractors, and Engineer and

access to the Site to enable Owner to exercise the
rightsand remedies under this Paragraph.

r e c ¢maN&lRifs? Eobt® MTssesf antl iddimddes P 2y
(including but not limited to all fees and charges of
engineers, architects, attorneys, and other
professionals and all court or arbitration or other
dispute resolution costs) incurred or sustained by
Owner in exercising the rights and remedies under this

C 0st s )paragraph 13109 Wilt & RHarged dg&inst Eohtiagidr,0 s

ard a Change Order will be issued incomgting the
necessary revisions in the Contract Doemts with
respect to the Work; and Owner shall be entitled to an
appropriate decrease in the Contract Price. If the
parties are unable to agree as to the amourhef
ladustnfeft IOWAER fhayOnfake & €RiM Therefor as
provided in Paragraph 10.05. Such claims, costs,
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losses and damages will include but not be limited to
all costs of repair, or replacement of work of others
destroyed or damaged by correction, removal, or
replacenent of Contractor és

D. Contractor shall not be allowed an exten
sion of the Contract Times because of any delay in the
performance of the Work attributable to the exercise
by Owner of Ownero6s right
Paragraph 13.09.

ARTICLE 14- PAYMENTS TO
CONTRACTOR AND
COMPLETION

14.01 Schedule of Values

A. The Schedule of Values established as
provided in Paragraph 2.07.A will serve as the basis
for progress payments and will be incorporated into a
form of Application for Payment acceptable to
Engineer. Progress payments on account of Unit Price
Work will be based on the number of units completed.

14.02 Progress Payments
A. Applications for Payments

1. At least 20 days before the date dithbd
in the Agreement for each progress payment (but not
more often than once a month), Contractor shall
submit to Engineer for review an Application for
Payment filled out and signed by Contractor covering
the Work completed as of the date of the Apgtiicn
and accompanied by such gapting documentation
as is required by the Ctract Documents. If payment
is requested on the basis of materials and equipment
not incorporated in the Work but delivered and
suitably stored at the Site or at anotheatam agreed
to in writing, the Appliction for Payment shall also be
accompanied by a bill of sale, invoice, or other docu
mertation warranting that Owner has received the
materals and equiment free and clear of all Liens and
evidence that the matals and equipment are covered
by appropriate property insurance or other arrange
ments to protect Owneroés
must be satisfactory to Owner.

Catalyst WateMain Extension
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2. Beginning with the second Application for
Payment, each Application shall include an affidavit
of Contractor stating that all previous progress

d epyments reveved Wroacchunt of the Work have been

applied on di
legitimate  dligations

Applications for Payment.

t o
prior

account
associated with

S C

s a n3d The amoentd df eetsinagenwdtre respecthad s
progress payents will be as stipulated in the
Agreement.

B. Review of Applications

1. Engineer will, within 10 days after receipt
of each Application for Payment, either indicate in
writing a recommendation of payment and present the
Application to Owner or return the Applitan to
Contractor indicatingorin
refusing to recommend payment. In the latter case,
Contractor may make the necessary corrections and
resubmit the Application.

wr it

2. Engineerds recommendat
ment requested in an Application for Payment will
constitute a representation by Engineer to Owner,
based on En gtions erethedSite obthes er v a
executed Work as an experienced and §jadldesign
professbnal and on Engineer's review of the Appli
cation for Payment and the accompanying data and
schedul es, that to the best ¢
information and belief:

a. the Work has progressed to the point
indicakd;

b. the quality of the Work is generally in
accodance with the Contract Documents
(sulject to an evaluation of the Work as a
functionng whole prior to or upon
Substantial Compt®n, to the results of any
subsequent tests called for in the Contract
Documents, to a final deteination of
guantities and classifitians for Unit Price
Work under Paragraph 9.07, and to any other
qualifications stated in the recommetida);

and

c . the conditions precede

being entitled to such peyent appear to have

been fulfilled in so far
i nt e regansibility to ehsesvie he Woskl | o f whi c |
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3. By recommending any such payment
Engineer will not thereby be deemed to have
represerdd that:

a. inspetions made to check the quality or
the quantity of the Work as it has been
performed havéeen exhauive, extended to
every aspect of the Work in progress, or
involved ddailed inspetions of the Work
beyond the resporslities specifcally as
signed to Engineer in the Contract Decu
ments; or

b. that there may not be other matters or
issues between the parties that might entitle
Contractor to be paid additialty by Owner

or entitle Owner to withhold payment to
Contractor.

4 . Neither Engineerds
Work for the purposes of reconending payments nor
Engi neer thedaiom eof oamy paynent,
including final payment, will impose responsibility on
Engineer:

a. to supervise, direct, or control the Work, or
b. for the means, meatds, techniques,

sequences, or proderes of construction, or
the safety precautions and grams incident

thereto, or
C. for Contractords f
Laws and Regulations applicable to

Contractor6s

d. to make any examination to ascertain how
or for what purposes Contractor has used the
moneys paid on account of the Contract
Price, or

e. to determine that title to any of the Work,
mateials, or equipment has passed to Owner
free and clear of any Liens.

5. Engineer may refuse to recomand the
whole or any part of any payment if, Bngi neer
opinion, it would be incorrect to make the representa
tions to Owner stated in Paragraph 14.02.B.2.
Engineer may also refuse to reaoend any such pay
ment or, because of sulggeently discovered evidence
or the results of subgaent inspectios or tests, revise
or revoke any such payment recommendation
previously made, to such extent as may be rsacgs
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in Engineerds nion to

because:

opi

a. the Work is defective, or completed Work
has been damaged, requiring correction or
replacenent;

b. the Contract Price has beerdueed by
Change Orders;

c. Owner has been required to correct defect
ive Work or complete Work in acodance
with Paragraph 13.09; or

d. Engineer has actual knowledge of the
occurrence of any ahe events enumated
in Paragraph 15.02.A.

C. Payment Becomes Due

review of Contractords

1. Thirty days after presentation of the
Applicat i on f or Payment to
reconmendaion, the amount recomended will
(subject to the provisions of Paragraph 14.02.D)
become due, and when due will be paid by Owner to
Contractor.

Owner

D. Reduction in Payment

1. Owner may refuse to make payment of the
full amount recommended by Engineer because:
ail a ‘?aimst h%ve BegnmnPatlje agai\rl1vs (5Wrr‘1er on
Ofcco Ccmartcercmtwt ords p

nishing o? tﬁe V\)N(f( k

b. Liens have been filed in connection with
the Work, except where Contractor has
delivered a specific bond satisfactory to
Owner to secure the satisfaction and
discharge of such Liens;

c. there are other itenentiting Owner to a
setoff against the amount recommet or

d. Owner has actual knowledge of the oecur

rence of any of the events enumerated in
Paragraphs 14.02.B.5.a through 14.02.B.5.c
or Paragraph 15.02.A.

o
%)

2. If Owner refuses to make payment of the
full amount recommended by Engineer, Owner will
give Contractor immedie written notice (with a copy
to Engineer) stating the reasons for such action and
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promptly pay Contractor any amount remaining after
deduction of the amount so withheld. Owner shall
promptly pay Contractor the amount so vaighd, or
any adjushent thereto agreed to by Owner and
Contractor, when
satisfacion the reasons for such action.

3. If it is subsequently determined that
Owner 6s refusal of
amount wrongfully withheld shall be treated as an
amount due as determined by Paragraph 14.02.C.1.

1403Contractorodés Warr

A. Contractor warrants and guatees that
title to all Work, materials, and equipment eosd by
any Application for Payment, whether inporated in
the Project or not, will pass to Owner no later than the
time of payment free and clear of all Liens.

14.04 Substantial Completion

A. When Contractor considers the entire
Work ready for its intended use Contractor shall notify
Owner and Engineer in writing that the entire Work is
substantially complete (except for items specifically
listed by Contractor as incqrtete) and request dh
Engineer issue a certificate of Substantial Completion.

B. Promptly after
Owner, Contractor, and Engineer shall make an
inspection of the Work to determine the status of
completion. If Engineer does not consider the Work
substantially complete, Engineer will notify
Contractor in writhg giving the reasons therefor.

C. If Engineer considers the Work
substantially complete, Engineer will deliver to Owner
a tentdive certificate of Substantial Completion which
shall fix the date of Substantial Completion. There
shall be attached to the certificate a tentative list of
items to be completed or corrected before final
payment. Owner shall have seven days after receipt of
the tentative certifiate during which to make written
objection to Engineer as to any provisions of the
certificate or attached list. If, after congiohg such
objections, Engineer concludes that the Work is not
substatially complete, Engineer will within 14 days
after submission of the tentative cedifte to Owner
notify Contractor in writing, stating the reasons
therefor. If, after considerationf Owner & s
Engineer considers the Work subgially complete,
Engineer will within said 14 days execute and deliver
to Owner and Contractor a definitive certificate of

Catalyst WateMain Extension
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Substantial Complgon (with a revised tentative list of
items to be cmpleted or correed) reflecting such
changes from the terit@ée certificate as Engineer
believes justified after considsion of any objections
to Owner 0s

D. At the time of delivery of the terttae
certificate of Substantial Compien, Engineer will

dation as to division of respohdities pending final
payment between Owner and Contractor with respe
to security, operation, safety, and protection of the
V%mrﬁ, Fn i tensj\cg, h t,i ut{litiFs,einsurance, and
warranties an uartges. Unless” Owner and
Contractor agree otherwise in writing and so inform
Engineer in writing
definitive certificate of Substantial Comfiten,
Engineer 0s
on Owner and Contractor until final payment.

E. Owner shall have the right to exclude
Contractor from the Site after the date of Sub#hn
Completion subject to allowing Contractor reasonable
access to complete or correct items on the tentative list.

14.05 Partial Utilization

A. Prior to Substantial Completion of all the
Work, Owner may use or occupy any substantially
completed part_of the Work which has specifically

Co n hderifehtfidd hshe Botttaét Ddoénds tol hith

Owner, Engineer, and Contractor agree constitutes a
separtely functioning and usable part of the Work that
can be used by Owner for its intended purpose without
significant interference
of the remainder of the Work, subject to the following
condiions.

1. Owner at any time may request Contractor
in writing to permit Owner to use or occupy any such
part of the Work which Owner believes to be ready for
its intended use and substantially complete. If and
when Contractor agrees that such part of the Work is
substantially complete, Contractor will certify to
Owner and Engineer that such part of the Work is
substantially complete and request Engineer to issue a
certificate of Substantial Cqpietion for that part of
the Work.

2. Contractor at any time may notify Owner
and Engineer in writing that Contractor considers any
grt'of)tl’ibs\Nork ready for its intended use and
substatially complete and request Engineer to issue a
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certificate of Substantial Completion for that part of
the Work.

3. Within a reasonable time after either such
request, Owner, Contractor, and Engineer shall make
an inspection of that part of the Work to determine its
status of completion. If Engineer does not consider
that part of the Work to be sstartially complete,
Engineer will notify Owner and Contractor in writing
giving the reasons thde. If Engineer considers that
part of the Work to be substantially complete, the
provisions of Paragraph 14.04 will apply with respect
to certification of Substantial Gopletion of that part
of the Work and the division of responsibility in
respect thereof and access thereto.

4. No use or occupancy or separate operation
of part of the Work may occur prior to compliance
with the requirements of Paragraph 5.10 regarding
property insurance.

14.06 Final Inspection

A. Upon written notice from Contractor that
the entire Work or an agreed portion thereof is
complete, Engineer will promptly make a final
inspection with Owner and Contractor and will notify
Contractor in writing of all partidars in which this
inspection reveals that the Work is incomplete or
defective. Contractor shall immediately take such
measures as are necessary to complete such ®vork
remedy such deficiencies.

14.07 Final Payment

A. Application for Payment

1. After Contractor has, in the opinion of
Engineer, satisfactorily completed all corrections
identified during the final inspection and has
delivered, in accordance with the Contract Docu
ments, all maitenance and operating instructions,
schedules, guartees, bonds, certificates or other
evidence of inswance certificates of inspgan,
markedup record docments (as provied in
Paragraph 6.12), and other documents, Contractor may
make application for final payment follamg the
procedure for prgress pasnents.

2. The final Application for Payment shall be
acconpanied (except as previously delivered) by:

a. all document#on called for in the Contract
Documents, including but not limited to the

Catalyst WateMain Extension
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evidence of insurance required by Paragraph
5.04.B.7;

b. corsent of the surety, if any, to final
payment;

c. a list of all Claims against Owner that
Contractor believes are unsettled; and

d. complete and legally effective releases or
waivers (satisfactory to Owner) of all Lien
rights arising out of or Liens filed in
connection with the Work.

3. In lieu of the releases or waivers of Liens
specified in Paragraph 14.07.A.2 and as approved by
Owner, Contractor may furnish receipts or releases in
full and an affidavit of Contractor that: (i) the releases
and receipts include all labor, servicesaterial, and
equipment for which a Lien could be filed; and (i) all
payrolls, material and equipment bills, and other
indebtedness connected with the Work for which
Owner or Owner's property might in any way be
responsible have been paid or otherwisesfiadi. If
any Subcontractor or Supplier fails to furnish such a
release or receipt in full, Contractor may furnish a
bond or other collateral satisfactory to Owner to
indemnify Owner against any Lien.

B.Engi neer 6s Review of
Acceptance
1. I f on t he baadns of

of the Work during construction and final insgien,
and Engineerds r evtioavor of
Payment and accompanying davertation as re
quired by the Contract Documents, Engineer is
satisfed that the Work has been comphétand
Contractoros ot her
Documents have been fulfilled, Engineer will, within
ten days after receipt of the final Apgdion for
Payment , indicate in wri
dation d payment and present the Applice for
Payment to Owner for payent. At the same time
Engineer will also give written notice to Owner and
Contractor that the Work is acceptable subject to the
provisions of Paragraph 14.09. Othwse, Engineer

will return the Application for Payment to Contractor,
indicaing in writing the reasons for refusing to
recommend final payment, in which case Contractor
shall make the necessary corrections and resubmit the
Application for Payment.

C. Payment Becomes Due
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. . ARTICLE 15 - SUSPENSION
1. Thirty days after the presentation to Owner
of the Application for Payment and accompanying OF WORK AND
documentation, the amount recommended by TERMINATION

Engineer, less any sum Owner is entitled to set off

against Engineerds recommendati on including but not
limited to liquidated damages, will become due and,
will be paid by Owner to Contractor. 15.01 Owner MaySuspend Work
14.08 Final Completion Delayed A. At any time and without cause, Owner
may suspend the Work or any portion thereof for a
A. If, through no fault of Contractor, final period of not more than 90 consecutive days by notice
completion of the Work is significantly delayed, and if in writing to Contractor and Engineer which will fix

Engineer so confirms, Owner shall, upon receipt of  the date on which Work will beesumed. Contractor
Contr act or otienfdr Paynaeht (fox Work i c shall resume the Work on the date so fixed. Contractor
fully completed and accepted) and recommendation of ~ shall be granted an adjuosnt in the Contract Price or

Engineer, and without terminag the Contract, make an extension of the Contract Times, or both, directly
payment of the balance due for that portion of the  attributable to any such suspension if Contractor
Work fully completed and accepted. If the wE@ming makes a Claim theref as provided in Paragraph

balance to be held by Owner for Work not fully 10.05.
completed or corrected is less than the retainage
stipulated in the Agreement, and if bonds have been
furnished as required in Paragraph 5.01, the written
consent of the surety to the payment of thahet due

for that portion of the Work fully completed and
accepted shall be submitted by Contractor to Engineer
with the Application for such payment. Such payment

15.02 Owner May Terminate for Cause

A. The occurrence of any one or more of the
following events will justify termination for cause:

shall be made under the terms and ctowis 1. Contr atent failuré ® pdorenr s i s
governing final payment, except that it shalbt the Work in accordance with the QGoact Documents
constitute a waiver of Claims. (including, but not limited to, failure to supply suffi

cient skilled workers or suitable mats or equip
) ) ment or failure to adhere to the Pregs Shedule
14.09 Waiver of Claims established under Paragraph 2.07 as adjusted from
time to time pursuant to Paragraph 6.04);
A. The making and acceptance of final pay
ment will constitute: 2. Contractoro6s di-sregard
tions of any public body having jurisdion;
1. a waiver of all Claims by Owner against

Contractor, except Claims arising from unsettled 3. Contractordés iyofsregard
Liens, from defective Work appeag after final Engineer; or

inspection pursuant to Paragraph 14.06, from failure to

comply with the Contract Documents or the terms of 4 . Contractoroés violation
any sgcial guarantees specified therein, or from  \ay of any provisions of th€ontract Docments.
Contractor6s continuing obligations under the Contract

Documents; and B. If one or more of the events identified in

) ) Paragraph 15.02.A occur, Owner may, after giving
2. a waiver of all Claims by Contractor Contractor (and surety) seven days written notice of its
against Owner other than those previously made in jntent to terminate the services of Contractor:
accordance with the requirements herein and expressly
acknowledged by Owner in writing as still unsettled. 1. exclude Contractor from the Site, and take
possession of the Work and of
appliances, construction equoient, and machinery at
the Site, and use the same to the full extent they could
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be used by Contractor (witht liability to Contractor A. Upon seven days written notice to
for trespass or conveon), Contractor and Engineer, Owner may, without cause
and without prejudice to any other right or remedy of
2. incorporate in the Work all materials and Owner, terminate the Contract. In such case,
equipment stored at the Site or for which Owner has  Contractor shall be paid for (without duplian of
paid Contractor but which are stored elsewhere, and any items):

3. complete the Work as Owner may deem 1. completed and acceptable Work exedut
expedient. in accordance with the Contract Docents prior to
the effective date of termination, including fair and
C. If Owner proceeds as provided in reasonable sums for overhead and profit on such

Paragraph 15.02.B, Contractor shall not be entitled to ~ Work;
receive any further payment until the Work is

completed. If the unpaid balance of the Contract Price 2. expenses sustained prior to #ifgective
exceeds all claims, costs, losses, and damages date of termination in performing services anchisin-
(including but mt limited to all fees and charges of ing labor, materials, or equigent as rquired by the

engineers, architects, attorneys, and other Contract Documents in connection with ungdeted
professionals and all court or arbitration or other ~ Work, plus fair and reasonable sums for overhead and
dispute resolution costs) sustained by Owner arising  profit on such expenses;

out of or relating to completing the Work, such excess

will be paid b Contractor. If such claims, costs, losses, 3. all claims, costs, losses, and daeswag
and damages exceed such unpaid balance, Contractor (including but not limited to all fees and charges of
shall pay the difference to Owner. Such claims, costs, engineers, architects, attorneys, and other
losses, and damages incurred by Owner will be professionals and all court or arbitration or other
reviewed by Engineer as to their reasonableness and, dispute resolution costs) darred in settlement of
when ® approved by Engineer, incorporated in a  terminate contracts with Subcontractors, Suppliers,
Change Order. When exercising any rights or  and others; and

remedies under this Paragraph Owner shall not be

required to obtain the lowest price for the Work 4. reasonable expenses directly attributable to
performed. termination.
D. Notwithstanding Paragrapii$.02.B and B. Contractor shall not be paid on account of

15.02.C, Contractor ds s er YossCofanticipatet profits ortrevénge ot @hermeco at e d
if Contractor begins within seven days of receipt of nomic loss arising out of or resulting from such

notice of intent to terminate to correct its failure to termindion.

perform and proceeds diligently to cure such failu
within no more than 30 days of receipt of said notice.

15.04 Contractor May Stop Work or

E. Where Contractoros|&@INa€ces have been so
terminated by Owner, the termination will not affect
any rights or remedies of Owner against Contractor A. If, through no act or fault of Contractor, (i)
then existing or which may theréaf accrue. Any the Work is suspended for more than 90 consecutive
retention or payment of moneys due Contractor by  days by Owner or under an order of court or other
Ownerwill not release Contractor from liability. public authority, or (ii) Engineer fails to act on any

Application for Payment within 30 days after & i
F. If and to the extent that Contractor has  submitted, or (i) Owner fails for 30 days to pay
provided a performance bond under the provisions of ~ Contractor any sum finally deteined to be due, then
Paragraph 5.01.A, the termination procedures of that ~Contractor may, upon seven days written notice to
bond shall supersede the provisions of Paragraphs Owner and Engineer, and provided Owner or Engineer
15.02.B, and 15.02.C. do not remedy such susgion or failure withi that
time, terminate the Contract and recover from Owner
15.03 Owner May Terminate For pl)?/orrsu.ant on the same terms as provided in Paragraph

Convenience

EJCDC-T0 Standard General Conditions of the Construction Contract.

Copyright © 2002 National Society of Professional Engineers for EJCDC. All rights reserved.

00700- 48



NFPS Catalyst WateMain Extension 05/2023

B. In lieu of terminahg the Contract and 1. elects in writing to invoke any dispute
without prejudice to any other right or remedy, if resolution process provided for in the Supplementary
Engineer has failed to act on an Application for Conditions, or
Payment within 30 days after it is submitted, or Owner
has failed for 30 days to pay Contractor any sum 2. agrees with the other party to submit the

finally determined to be due, Contractor may, seven  Claim to another dispute resolution process, or

days after written notice to Owner and Engineer, stop

the Work until payment is made of all such amounts 3. gives written notice to the other party of
due Contractor, including interest thereon. The provi  their intent to submit the Claim to a court of competent
sions of this Paragraph 15.04 are not intended to jurisdiction.

preclude Contractor from making a Claim under

Paragraph 10.05 for an adjustment in Contract Price or

Contract Times or othesise for expenses or damage

directly attributable to Cpo r tords s pping the Wor k
as permitted by this Paragraph. AFS-hCELE ]tj) -

MISCELLANEOUS

ARTICLE 16 - DISPUTE

RESOLUTION 17.01 Giving Notice

A. Whenever any provision of the Cioact

Documents requires the giving of written notice, it will

be deemed to have been validly given if:

16.01 Methods and Procedures v
1. deliwvered in person to the individual or to

A Either Owner or Contractor may request 5 member of the firm or to an officer of the corporation
mediation of any Claim submitted to Engineer for a 5 whom it is intened. or

decision under Paragraph 10.05 before such decision
becomes final and binding. The mediation will be
governed by the Construction Industry Mediation
Rules of the Anerican Arbitration Association in
effect as of the Effective Date of the Agreement. The
request for mediation shall be submitted in writing to . .
the American Arbitration Association and the other ~ 17.02 Computation of Times
party to the Contract. Timely submission of the request
shallstay the effect of Paragraph 10.05.E. A. When any period of time is referred to in
the Contract Documents by days, it will be congolt

B. Owner and Contractor shall participate in to exclude the first and include the last day of such
the mediation process in good faith. The process shall period. If the last day of any such period falls on a
be concluded within 60 days of filing of the request. Saturday or Sunday or on a day made a legal holiday
The date of termination of the mediation shall be by the law of the applicable jurisdiction, such day will
determined by application of the mediation rules be omitted from the computation.
referenced above.

2. delivered at or sent by registered or
certified mail, postage prepaid, to the last business
address known to the giver of the notice.

17. mulative Remedi
C. If the Claim is not resolved by mediation, 03 Cumulative Remedies

Engineerds action under
pursuant to Paragraphs 10.05.C.3 or 10.05.D shall
become final and binding 30 days after termination of
the mediation unless, within that time period, Owne
or Contractor:

Parag A. aTRehdut?és(,) éng gbliggtion% rimpglseddb(ye/ nial
these General Conditions and the rights and remedies
available hereunder to the parties hereto are in addition
to, and are not to be construed in any way as a limita
tion of, any rights and remedies aatile toany or all
of them which are otherwise posed or available by
Laws or Regulaons, by special warranty or
guarantee, or by other provisions of the Contract
Documents. The provisions of this Paragraph will be

EJCDC-T0 Standard General Conditions of the Construction Contract.

Copyright © 2002 National Society of Professional Engineers for EJCDC. All rights reserved.
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as effective as if repeated specifigah the Contract
Documents in connection with each particular duty,
obligation, right, and remedy to which theypap

17.04 Survival of Obligations

A. All representations, indemnifications,
warrarties, and guarantees made in, required by, or
given in accadance with the Contract Documents, as
well as all contining obligations indicated in the
Contract Docments, will survive final payment,
comgetion, and acceptance of the Work or termina
tion or compléion of the Contract or termination of
the services of Contractor.

Catalyst WateMain Extension

05/2023

17.05 Controlling Law

A. This Contract is to be governed by the law
of the state in which the Project is located.

17.06 Headings

A. Article and paragraph headings are
inserted forconvenience only and do not
constitute parts of these General Conditions.

EJCDC-T0 Standard General Conditions of the Construction Contract.

Copyright © 2002 National Society of Professional Engineers for EJCDC. All rights reserved.
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Work Change Directive
No. | |

Date of Issuance: Effective Date:

Project: Owner: Owner's Contract No.:
Contract: Date of Contract:
Contractor: Engineer's Project No.:

CONTRACTOR is directed to proceed promptly with the following change(s):

Item No. Descriptior

Attachments (list documents supporting change):

Purpose for Work Change Directive:
Authorization for WORK described herein to proceed on the basis of Cost of the Work due to:

[ ] Nonagreement on pricing of proposed change.

] Necessity to expedite WORK described herein prior to agreeing to changes on Contract Price
and Contract Time.

Estimated change in Contract Price and Contract Times:

Contract Price $ (increase/decrease) ContractTime (increase/decrease)
days
Recommended for Approval by ENGINEER: Date
Authorized for OWNER by: Date
Received for CONTRACTOR hy: Date
Received by Funding Agency (if applicable): Date:

EJCDC-@40 Work Change Directive
Prepared by theEngineers Joint Contract Documents Committee and endorsed by the Construction Specifications Institute.

Page 1 of
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APPENDIX E
EJCDC FORM 941:
CHANGE ORDER
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Date of Issuance:

Catalyst WateMain Extension 05/2023

Change Order
No. [ |

Effective Date:

Project: Owner: Owner's Contract No.:
Contract: Date of Contract:
Contractor: Engineer's Project No.:

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Attachments: (List documents supporting change):

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

[Increase] [Decrease] from previously approved Change

Orders No. to No.

Contract Price prior to this Change Order:

[Increase] [Decrease] of this Change Order:

Contract Price incorporating this Change Order:

Original Contract Times: ¢ Working days ¢ Calendar days
Substantial completion (days or date):

Ready for final payment (days or date):

[Increase] [Decrease] from previously approved Change Orders
No. to No. :
Substantial completion (days):

Ready for final payment (days):

Contract Times prior to this Change Order:
Substantial completion (days or date):

Ready for final payment (days or date):

[Increase] [Decrease] of this Change Order:
Substantial completion (days or date):

Ready for final payment (days or date):

Contract Times with all approved Change Orders:
Substantial completion (days or date):

$ Ready for final payment (days or date):
RECOMMENDED: ACCEPTED: ACCEPTED:
By: By: By:
Engineer (Authorized Signature) Owner (Authorized Signature) Contractor (Authorized Signature)
Date: Date: Date:
Approved by Funding Agency (if applicable): Date:

EJCDC-241 Change Order

Prepared by the Engineers Joint Contract Documents Committee and endorsed by the Construction Specifications Institute.

Page 1o
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This document has important consequences; consultation with an attorney is encouraged with respect to its gompletion
or modification. This document should be adapted to the particular circumstances of the contemplated Project and the
Controlling Law.

SUGGESTED
BID FORM
FOR CONSTRUCTION CONTRACTS

Prepared by
ENGINEERS JOINT CONTRACT DOCUMENTS COMMITTEE
and
Issued and Published Jointly By

National Society of . ;
Professional Engineers Asc i’g‘?"_ﬁ" 5_octety
Professional Engineers in Private Practice orLivi ng’ neers

PROFESSIONAL ENGINEERS IN PRIVATE PRACTICE
A practice division of the
NATIONAL SOCIETY OF PROFESSIONAL ENGINEERS

AMERICAN COUNCIL OF ENGINEERING COMPANIES

AMERICAN SOCIETY OF CIVIL ENGINEERS

This document has been approved and endorsed by

The Associated General Contractors of America

Construction Specifications Institute

Knowledge for Creating
C. and Sustaining
the Built Environment

EJCDC G410 Suggested Bid Form for Construction Contracts
Copyright © 2002 National Society of Professional Engineers for EJCDC. All rights reserved.
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Copyright ©2002

National Society of Professional Engineers
1420 King Street, Alexandria, VA 22314

American Council oEngineering Companies
1015 15th Street, N.W., Washington, DC 20005

American Society of Civil Engineers
1801 Alexander Bell Drive, Reston, VA 2018400

EJCDC G410 Suggested Bid Form for Construction Contracts
Copyright © 2002 National Society of Professional Engineers for EJCDC. All rights reserved.
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NOTES:

1. EJCDC publications may be ordered from:

NSPE headquarters

1420 King Street
Alexandria VA 22314715
7036842800
WwWw.nspe.org

ACEC headquarters
1015 15th Street NW
Washington DC 20005
2023477474
www.acec.org

2. CSIl publications may be obtained from:

Csl

99 Canal Center Plaza, Suite 300
Alexandria, VA 22314
703.684.0300

www.csinet.org

ASCE headquarters

1801 Alexander Bell Drive
Reston, VA 20194400
8005482723
WWW.asce.org

EJCDC G410 Suggested Bid Form for Construction Contracts
Copyright © 2002 National Society of Professional Engineers for EJCDC. All rights reserved.
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BID FORM
CATALYSTWATERMAIN EXTENSION

NFPS Project R200705SUW

TABLE OF ARTICLES

Avrticle Article No.
2 T To I =T odT o 1[= o | PRSPPI 1
Bidder's ACKNOWIEAGEMENIS ... .uuuiuiiiiieie ittt ere s s e e e e e e e e e e e e eeeaaeeaeeeemeesssseesrrrnnrrnnnes 2
Bidder's REPIESENTALIONS. ........uuiiiiiieiiiiieeee ettt e e e e e e r e e e e e e e s e bbb e e et r e e e e eeeeeaannnnes 3
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BASIS OF BIQ.....eeiiiiiiiiiie ittt e e e e amne e e 5
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EJCDC G410 Suggested Bid Form for Construction Contracts
Copyright © 2002 National Society of Professional Engineers for EJCDC. All rights reserved.
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ARTICLE 1 7 BID RECIPIENT
This Bid is submitted to:

Suwanne€ountyBoard of County Commissioners

1.01  The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with Owner
in the form included in the Bidding Documents to performiétirk as specified or indicated in the Bidding
Documents for the prices and within the times indicated in this Bid and in accordance with the other terms
and conditions of the Bidding Documents.

ARTICLE 2 T BIDDER'S ACKNOWLEDGEMENTS

Bidder accepts all of the terms and conditions of the Instructions to Bidders, including without limitation those dealing
with the disposition of Bid security. This Bid will remain subject to acceptance for 60 days after the Bid opening,
or for such longeperiod of time that Bidder may agree to in writing upon request of Owner.

ARTICLE 3 i BIDDER'S REPRESENTATIONS
In submitting this Bid, Bidder represents that:

Bidder has examined and carefully studied the Bidding Documents, the other related data identified in the
Bidding Documents, and the following Addenda, receipt of which is hereby acknowledged.

Addendum No. Addendum Date

Bidder has visited the Site and become familiar with and is satisfied as to the general, local and Site conditions
that may affect cost, progress, and performance of the Work.

Bidder is familiar with and is satisfied as to all federal, state and local Laws and Regulations that may affect
cost, progress and performance of the Work.

Bidder has carefully studied all: (1) reports of explorations and tests of subsurface conditions at or contiguous
to the Site and all drawings of physical conditions in or relating to existing surface or subsurface
structures at or contiguous to the Saggept Underground Facilities) which have been identified in SC
4.02, and (2) reports and drawings of Hazardous Environmental Conditions that have been identified in
SG4.06.

Bidder has obtained and carefully studied (or accepts the consequences for not doing so) all additional or
supplementary examinations, investigations, explorations, tests, studies and data concerning conditions
(surface, subsurface and Underground Fagdljtiat or contiguous to the Site which may affect cost,
progress, or performance of the Work or which relate to any aspect of the means, methods, techniques,
sequences, and procedures of construction to be employed by Bidder, including applying the specifi
means, methods, techniques, sequences, and procedures of construction expressly required by the
Bidding Documents to be employed by Bidder, and safety precautions and programs incident thereto.

EJCDC G410 Suggested Bid Form for Construction Contracts
Copyright © 2002 National Society of Professional Engineers for EJCDC. All rights reserved.
00410- 2
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Bidder does not consider that any further examinations, investigations, explorations, tests, studies, or data
are necessary for the determination of this Bid for performance of the Work at the price(s) bid and within
the times and in accordance with thieestterms and conditions of the Bidding Documents.

Bidder is aware of the general nature of work to be performed by Owner and others at the Site that relates to
the Work as indicated in the Bidding Documents.

Bidder has correlated the information known to Bidder, information and observations obtained from visits to
the Site, reports and drawings identified in the Bidding Documents, and all additional examinations,
investigations, explorations, tests, studiesl data with the Bidding Documents.

Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Bidder has
discovered in the Bidding Documents, and the written resolution thereof by Engineer is acceptable to
Bidder.

The Bidding Documents are generally sufficient to indicate and convey understanding of all terms and
conditions for the performance of the Work for which this Bid is submitted.

Bidder will submit written evidence of its authority to do business in the state where the Project isdbcate
later than the date of its execution of the Agreement.

ARTICLE 4 T FURTHER REPRESENTATIONS

Bidder further represents that:

this Bid is genuine and not made in the interest of or on behalf afratigclosed individual or entity and is
not submitted in conformity with any agreement or rules of any group, association, organization or
corporation.

Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false or sham Bid;
Bidder has not solicited or induced any individual or entity to refrain from bidding; and

Bidder has not sought by collusion to obtain for itself any advantage over any other Bidder or over Owner.

EJCDC G410 Suggested Bid Form for Construction Contracts
Copyright © 2002 National Society of Professional Engineers for EJCDC. All rights reserved.
00410- 3
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ARTICLE 5 i1 BASIS OF BID
5.01 Bidder will complete the Work in accordance with the Contract Documents for the following
price(s):

Suwannee County Catalyst Water Main Extension
NFPS Project No.:L220705SUW

Pay ltem Description Quantity‘ Units Unit Price ‘ Total Cost

1 MOBILIZATION 1 LS
2 MAINTENANCE OF TRAFFIC 1 LS
3 EROSION CONTOL 1 LS
4 DEMOLITION 1 LS
5 DISINFECTION AND TESTING 1 LS
6 F&l 12" C-900 PIPE DR18 WATER MAIN 16,710 LF
7 F& TEMPORARY WATER MAIN SAMPLE TAPS EA
8 F&l 12" GATE VALVE 34 EA
9 F& FIRE HYDRANT ASSEMBLY W6"X6" DI MJ TEE 5 EA
10 |F&l 12" DI MJ 11.25 BEND 4 EA
11 |F&l 12" DI MJ 22.5 BEND 10 EA
12 |F&lI 12" TEE 4 EA
13 |F&I 12" DI MJ 45 BEND 4 EA
14 |F&I 12" DI MJ 90 BEND 4 EA
15 |Fé&l 12" AIR RELEASE VALVE 12 EA
16 |JACK & BORE 12" HDPE DR 11 775 LF
17 |Fé&l 12" HDPE DR-11 140 LF
18 |JACK & BORE 20" HDPE DR 17 CASING 775 LF
19 |SEED AND MULCH 1 LS
GRAND TOTAL
ALTERNATE BID ITEM ‘ Quantity ‘ Units ‘ Unit Price ‘ Total Cost
Alt. 1 |Fé&l 12" HDPE Pipe DR13.5 WATER MAIN 16,710 LF
ALT.1 GRAND TOTAL

Pay Item Notes:
Pay Item 2 Maintenance of Traffi¢ Includes all elements required for the traffic control plan,

construction stakeout, and includes temporary centerline delineatiatognidars placed at all non

working times.

Pay Item 3 Erosion Control Includes synthetic bales, staked silt fence, and other items necessary to
minimize erosion and prevent sediment from leaving the project limits and/or entering inlets and culverts.
Pay Item 4 Demolitioni Includes removal of all pavement, concrete, pipe, vegetation or any other
demolition required for the project.

Pay Item 5 Disinfection and Testing Includes all requirements of AWWA and ASTM and FDEP.

Pay Items 6 C900 DR18 PVC pipe material pay item includes all restrained joints required and
temporary sample taps

EJCDC G410 Suggested Bid Form for Construction Contracts
Copyright © 2002 National Society of Professional Engineers for EJCDC. All rights reserved.
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Pay Item 9 Fire Hydrant Assembly Fire hydrant assembly includes all valves and appurtenances
shown in the detail in the construction plans.

Pay Item Alt. 1- HDPE pipe includes all joint fusions, all MJ adapters (with stiffener inserts) and
temporary sample taps.

Unit Prices have been computed in accordance with Paragraph 11.03.B of the General Conditions.

Bidder acknowledges that estimated quantities are not guaranteed, and are solely for the purpose of comparison of
Bids, and final payment for all Unit Price Bid items will be based on actual quantities, determined as provided in the
Contract Documents.

ARTICLE 6 T TIME OF COMPLETION

6.01  Bidder agrees that the Work will be substantially complete witbihcalendar dayafter the date when the
Contract Times commence to run as provided in Paragraph 2.03 of the General Conditions, and will be
completed and ready for final payment in accordance with Paragraph 14.07.B of the General Conditions
within 180calendar dayafter the date when the Contract Times commence

6.02  Bidder accepts the provisions of the Agreement as to liquidated damages in the event of failure to complete
the Work within the Contract Times.

ARTICLE 7 T ATTACHMENTS TO THIS BID

The following documents are attached to and made a condition of this Bid:

A. Bid Summary

Bid Form

Public Entity Crimes Statement

References

E-Verify Statement

Failure To Perform Questionnaire

Contract/Construction Tima&llocation Acknowledgement
Non-Discrimination Policy Acknowledgement

Copies Of Applicable Buisness And Professional Licenses
Proof Of Insurance

Any Other Doccument In Accordance With Specifications
One Original And Three (3) Copies Of Bid

Certification Regarding Debarment, Suspension, And Other Responsibility Matters Primary
Covered Transactions

N. Bidder's Qualification Statement

O. Affidavit Of Non-Collusion

P. Supplementary Conditions

ARTICLE 8 T DEFINED TERMS

SrxX="IO0MmMoOow

The terms used in this Bid with initial capital letters h#ve meanings stated in the Instructions to Bidders, the
General Conditions, and the Supplementary Conditions.

ARTICLE 9 T BID SUBMITTAL
This Bid submitted by:

EJCDC G410 Suggested Bid Form for Construction Contracts
Copyright © 2002 National Society of Professional Engineers for EJCDC. All rights reserved.
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If Bidder is:
An Individual
Name (typed or printed):

By: (SEAL)
(I'ndividual 6s signatur e)

Doing business as:
A Partnership
Partnership Name: (SEAL)

By:

(Signature of general partner attach evidence of authority to sign)
Name (typed or printed):
A Corporation
Corporation Name: _ (SEAL)

State of Incorporation:
Type (General Business, Professional, Service, Limited Liability):

By:

(Signature-- attach evidence of authority to sign)

Name (typed or printed):

Title: (CORPORATE SEAL)
Attest
Date of Authorization to do business[8tate Where Project is Locateid] / /

A Joint Venture
Name of Joint Venture:

First Joint Venturer Name: (SEAL)

By:

(Signature of first joint venture partnerattach evidence of authority to sign)
Name (typed or printed):

EJCDC G410 Suggested Bid Form for Construction Contracts
Copyright © 2002 National Society of Professional Engineers for EJCDC. All rights reserved.
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Title:

Second Joint Venturer Name: (SEAL)

By:

(Signature of second joint venture partreattach evidence of authority to sign)
Name (typed or printed):
Title:

(Each joint venturemust sign. The manner of signing for each individual, partnership, and
corporation that is a party to the joint venture should be in the manner indicated above.)

Bidder's Business Address

Phone No. Fax No.

SUBMITTED on , 20

State Contractor License No. . (If applicable)

EJCDC G410 Suggested Bid Form for Construction Contracts
Copyright © 2002 National Society of Professional Engineers for EJCDC. All rights reserved.
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CERTIFICATION REGARDING DEBARMENT, SUSPENSION, AND OTHER
RESPONSIBILITY MATTERS PRIMARY COVEREO RANSACTIONS

(1) The prospective primary participant certifies to the best of its knowledge and belief, that it and its
principals:

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

(b) Have not within a thregear period preceding this proposal been convicted of or had a civil
judgement rendered against them for commission of fraud or a criminal offense in connection
with obtaining, attempting to obtain, or performing a public (Fald&tate or local) transaction
or contract under a public transaction; violation of Federal or State antitrust statutes or
commission of embezzlement, theft, forgery, bribery, falsification or destruction of records,
making false statements, or receivsiglen property;

(c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity
(Federal, State or local) with commission of any of the offenses enumerated in paragraph (I)(b) of
this certification; and

(d) Have not within a thregear period preceding this application/proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

(2) Where the prospective primary participant is unable to certify to any of the statements in this
certification, such prospective participant shall attach an explanation to this proposal.

Name Project Name
Title Project Number
Firm

Street Address

City, State, Zip
24 CFR 24.510 & 24 CFR, Part 24, Appendix A

Certification Regarding Debarment, Suspension, And Other Responsibility
Matters Primary Covered Transactions
004501 8



NFPS Catalyst WateMain Extension 05/2023

BIDDER'S QUALIFICATION STATEMENT

Contracting Agency: [INSERT NAME OEONTRACTING AGENCY]
Bid Description:  [INSERT PROJECT DESCRIPTION]

Each bidder is required to complete the following information and to submit this statement to the [INSERT NAME
OF CONTRACTING AGENCY] with the bid proposal. This information will be used to determine each bidder's
professional and financial ability to cgrout the requirements of the contract. Failure to complete any of the
sections below or failure to submit this statement with the bid proposal may result in the bidder's disqualification.

A) ORGANIZATIONAL INFORMATION: In order to be considered a qualified bidder, bidder must be able to

show that the business is in good legal standing and that it has been in business as a corporation, partnership, or sole
proprietorship continuously for at least the last five (5) geangaged in the business of construction contracting.
Towards that end, provide the following information:

1. Indicate exactly the name by which this organization is known:

Name:

2. How many years has this organization been in business under its present business

name?

3. How many years has this organization been in business as a construction

contractor?

4. How many construction employees do you currently have on the payroll?

5. Attach resumes of all supervisory personnel, such as Principals, Project Managers, General Managers and
Supervisors who will be directly involved with the contract on which you are now a bidder. Indicate the
number of years of professional constructaxperience and the number of years in each current position.
6. Submit one credit reference letter from a financial institution.
7. This firmis a: Corporation Partnership Sole Proprietorship Other
a. If a CORPORATION:
Date of incorporation:

State of incorporation:
Officer's names and titles:

Provide an original Certificate of Good Standing less that 30
days old from the Florida Secretary of the State's Office.

Bi dderds Qualification Statement
004501 9
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b. If a PARTNERSHIP:

The date the partnership was organized:
Names and addresses of general partners:

c. If INDIVIDUALLY OWNED or a SOLE PROPRIETORSHIP:

The date of organization:
Name and address of the owner:

For partnership or soleroprietorship, submit a certified copy of a trade name certificate from the town in
which the organization is primarily conducted in accordance with Florida Statutes.

B. PROFESSIONAL CONSTRUCTION EXPERIENCE/ REFERENCES/ PAST PERFORMANCE

List at least two (2) references for [INSERT NATURE OF WORK] within the last three (3) years. Include type
and size of [INSERT NATURE OF WORK].

List names of at least five (5) RECENT construction projects including all information requested in paragraph
B.1 above.

In the past five (5) years, has your organization failed to complete any work awarded to it? If so,
provide details on when, where and why.

In the past five (5) years, has your organization had a contract for construction services terminated for failure to
perform, or for failure to meet any requirements of the contract? If yes, provide details on when,
where and why.

In the past five (5) years, have you been cited by the Labor Department of the State of Florida or by any state
agency for any violations of state or federal labor laws, regulations or guidelines governing payment of
payment of wages and/or benefits to yemployees? If yes, provide details on when, where and
why.

Are there any judgments, claims or suits pending or outstanding against the organization or its
officers? If yes, provide details.

List any OSHA citations within the past (5) years under present business name, or any past business name.
Have you been cited for three (3) or more willful or serious violations of an OSHA or of any standard,
order or regulation promulgated pursuant torsAct which violations were cited in accordance with the
provision of any State or Federal Occupational Safety and Health Acts and which were not abated within
the time fixed by the citation; and which citation has not been set aside following apeahpptopriate
agency or court having jurisdiction? Additionally, list any criminal convictions related to the injury or
death of an employee.

Bi dderds Qualification Statement
00450i 10
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Contractors are required to submit, as part of theypadification response, sample copies of a Certificate
of Insurance, executed by an insurance company licensed to do business in the State of Florida, which
meets the following requirements:

Workers Compensation Insurance consistent with the amount required by the laws of the State of Florida.
A statutory exemption from Workers Compensation 9H@IT be deemed a satisfactory alternative to
meeting this requirement. In no event shall an award be made to any firm failing to provide such
evidence in a form satisfactory to the contracting Agency.

ACKNOWLEDGMENT: I (We), the undersigned, hereby certify that the above information is true and

accurate and that the contracting Agency will rely on said information as a basis for determining the bidder's
qualifications for the construction project described. The wigleed further understands that any material
misrepresentation or inaccuracy above will result in bidder's disqualification, or if applicable, will constitute grounds
for termination of the contract.

Dated at

this day of , 2011.

Name of Organization

BY

Signature

Print Name:

Title:

Subscribed and sworn before me this day of , 2011.

Notary Public:

My Commission Expires:

Bi dderds Qualification Statement
004501 11
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AFFIDAVIT OF NON-COLLUSION

| state that | am (title) of (name of
firm) and that | am authorized to make this affidavit on behalf of my firm, and its ovelvestors, and officers. |
am the person responsible in my firm for the price(s) and the amount of this Bid.

| state that:

(1) The price(s) and amount of this Bid have been arrived at independently and without consultation,
communication or agreement with any other Proposer or potential Proposer.

(2) That neither the price(s) nor the amount of this Bid, and neither the approximate price(s) nor approximate
amount of this Bid, have been disclosed to any other firm or person who is a Proposer or potential Proposer,
and they will not be disclosed beéoBolicitation opening.

3) No attempt has been made or will be made to induce any firm or person to refrain from bidding on this
contract, or to submit a Bid higher than this Bid, or to submit any intentionally high or noncompetitive Bid
or other form of complementary Bid.

4) The Bid of my firm is made in good faith and not pursuant to any agreement or discussion with, or inducement
from, any firm or person to submit a complementary or other noncompetitive Bid.

(5) (name of firm), its affiliates, subsidiaries, officers,
directors and employees are not currently under investigation by any governmental agency and have not in
the last four years been convicted of or fountléafor any act prohibited by State or Federal law in any
jurisdiction, involving conspiracy or collusion with respect to bidding on any public contract, except as
described in the attached appendix.

| state that (name of firm) understands and acknowledges
that the above representations are material and important, and will be relied orSbwtrmee Countip

awarding the contract(s) for which this Bid is submitted. | understand and my firm understands that any
misstatement in this affidavit is and shall be treated as fraudulent concealment fisowdrenee County

of the true facts relating to the submission of Bids for this contract.

(Authorized Signature)

(Name of Company/Position)

Sworn to and subscribed before me this day of , 20

Notary Public for New Mexico

My Commission Expires:

Bi dderds Qualification Statement
00450i 1
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Notice of Award

Dated
Project: Owner: Owner's Contract No.:
Contract: Engineer's Project No.:
Bidder:
Bidder's Address:
You are notified that your Bid dated for the above Contract has been considered. You are the

Successful Bidder and are awarded a Contract for

Brief Project Description Here

The Contract Price of your Contract is
$ ).

(Insert appropriate data if Unit Prices are used. Change language forRlostcontracts.)
2 copies of each of the proposed Contract Documents (except Drawings) accompany this Notice of Award.
0 sets of the Drawings will be delivered separately or otherwise made available to you immediately.
You must comply with the following conditions precedent within [15] days of the dateegeive this Notice of Award.
1. Deliver to the Owner]] fully executed counterparts of the Contract Documents.
2. Deliver with the executed Contract Documents the Contract security [Bonds] as specified in the Instructions to
E.igg)e.]rs (Article 20), [and] General Conditions (Paragraph 5.01) [and Supplementary Conditions (Paragraph SC

3. Other conditions precedent:

N/A

Failure to comply with these conditions within the time specified will entitle Owner to consider you in default, annul this
Notice of Award and declare your Bid security forfeited.

Within ten days after you comply with the above conditions, Owner will return to you one fully executed counterpart of the
Contract Documents.

Engineer
By:
Authorized Signature
Title
Copy to Engineer
EJCDC No. G510 (2002 Edition) Pagel of 1

Prepared by the Engineers' Joint Contract Documents Committee and endorsed by the
Associated General Contractors of America and the Construction Specifidattnge.
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NFPS Catalyst WateMain Extension 05/2023
Notice to Proceed

Dated
Project: owner: Owner's Contract No.:
Contract: Engineer's Project No.:

Contractor:

Contractor's Address:

You are notified that the Contract Times under the above contract will commence to run on
._On or before that date, you are to start performing your obligations under the
Contract Documents. In accordance with Article 4 of the Agreement, the number of days to achieve
Substantial Completion is and the number of days to achieve readiness for final payment s .

Before you may start any Work at the Site, Paragraph 2.01.B of the General Conditions provides
that you and Owner must each deliver to the other (with copies to Engineer and other identified additional
insureds) certificates of insurance which each isired to purchase and maintain in accordance with the
Contract Documents.

Also, before you may start any Work at the Site, you must:

(Contractor) (Owner)
Accepted by: Given by:
AuthorizedSignature Authorized Signature
Title Title
Date Date
EJCDC No. G550 (2002 Edition) Pagel of 1

Prepared by the Engineers' Joint Contract Documents Committee and endorsed by the
Associated General Contractors of America andXbiestruction Specifications Institute.
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Catalyst WateMain Extension 05/2023

Cont r aApplicatiod Bor Payment No.

Application Period: Application Date:
To (Owner): From (Contractor): Via (Engineer)
Project: Contract:
Owner's Contract No.: Contractor's Project No.: Engineer's Project No.:
APPLICATION FOR PAYMENT
Change Order Summary
Approved Change Orders 1. ORIGINAL CONTRACT PRICE.......ccciiiiiiiiiiieiiiee e $
Number Additions Deductions 2. Net change by Change OFders........ccccovciieeiiiiiiiiiie e $
3. CURRENT CONTRACT PRICE (LIN€ 1 [12) ceccvvviieeeeeiiiiiieeeee e $
4. TOTAL COMPLETED AND STORED TO DATE
(Column F on Progress EStimate) ..........cccocveveiciiieiiiiceniiie e $
5. RETAINAGE:
a. %x$ Work Completed...........cceeuenn. $
b. %x$ Stored Material ...........cccccocveeeen. $
c. Total Retainage (Line 5a + Lin€ 5b) ........ccocvviiiiiiiiiiiniiieiiicee, $
6. AMOUNT ELIGIBLE TO DATE (Line 4 - Lin€ 5C) ......ccveeviuieeeniinieannnn. $
TOTALS 7. LESS PREVIOUS PAYMENTS (Line 6 from prior Application)............. $
8. AMOUNT DUE THIS APPLICATION......uuuuiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiee $
NET CHANGE BY 9. BALANCE TO FINISH, PLUS RETAINAGE
CHANGE ORDERS (Column G on Progress Estimate + Line 5 above)...........ccccoeeeeiinnnnn. $
CONTRACTOR® CERTIFICATION
The undersigned Contractor certifies that: (1) all previous progress payments received | Payment of: $

from Owner on account of Work done under the Contract have been applied on account
to discharge Contractor's legitimate obligations incurred in connection with Work
covered by prior Applications for Payment; (2) title of all Work, materials and equipment
incorporated in said Work or otherwise listed in or covered by this Application for
Payment will pass to Owner at time of payment free and clear of all Liens, security
interests and encumbrances (except such as are covered by a Bond acceptable to
Owner indemnifying Owner against any such Liens, security interest or encumbrances);
and (3) all Work covered by this Application for Payment is in accordance with the
Contract Documents and is not defective.

By:

EJCDC No. G620 (2002 Edition)

Date:

Page 1bof4

(Line 8 or other - attach explanation of other amount)

is recommended by:

(Engineer) (Date)

Payment of: $

(Line 8 or other - attach explanation of other amount)

is approved by:

Approved by:

Funding Agency (if applicable) (Date)

Prepared by the Engineers' Joint Contract Documents Committee and endorsebfidsptised General Contractors of America and the
Construction Specifications Institute.
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Progress Estimate Contractor(
For (contract): IApplication Number:
Application Period: IApplication Date:
A B Work Completed E F G
Item C D Total Completed % Balance to
Specification [Description Scheduled From Previous This Period Materials Presently and Stored to Date| (F) Finish
Section No. Value Application (C + D) Stored (not in C or D) (C+D+E) B (B-F
Totals
EJCDC No. G620 (2002 Edition) Page 2f 4

Prepared by the Engineers' Joint Contract Documents Committee and endorsed by the Associated General Contractorsraf thmaerica a
Construction Specifications Institute.
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Progress Estimate Contractoro
For (contract): IApplication Number:
Application Period: IApplication Date:
A B C D E F G
Item Bid Unit Bid Estimated Value Materials Total Completed | % | Balance to
Bid Item No. |Description Quantity Price Value Quantity Presently Stored| and Stored to (S) Finish
Installed (notin C) Date (D + E) B B-F
Totals
EJCDC No. G620 (2002 Edition) Page 3f 4

Prepared by the Engineers' Joint Contract Documents Committee and endorsed by the Associated General Contractorsraf thmaerica a
ConstructiorSpecifications Institute.
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Stored Material Summary

Catalyst WateMain Extension

05/2023

Contractor's Application

For (contract):

Application Number:

Application Period:

Application Date:

A B C D E F G
Shop Drawing Stored Previously Stored this Month Incorporated in Work
Invoice No. Transmittal No. Materials Description Date Amount Amount Date Amount Materials Remaining
(Month/Year) %) $) Subtotal (Month/Year) (%) in Storage ($)
(D+E-F)
Totals

EJCDC No. G620 (2002 Edition)

Page 4f 4

Prepared by the Engineers' Joint Contract Documents Committee and endorsed by the Associated General Contractorsraf thmaerica a
Construction Specifications Institute.
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Certificate ofSubstantial Completion

Project:
Owner: Owner's Contract No.:
Contract: Engineer's Project No.:

This [tentative] [definitive] Certificate of Substantial Completion applies to:

LI All Work under theContractDocuments: LI The followingspecified portions of thé/ork:

Date of Substantial
Completion

The WORK to which this Certificate applies has been inspected by authorized representatives of OWNER,
CONTRACTOR, and ENGINEER, and found to be substantially completeAecebted by the Village Public
Works & Highway Committee. The Date of Substantial Completion of the Project or portion thereof designated

above is hereby declared and is also the date of commencement of applicable warranties required by the
CONTRACT DOCUMENTS, except as stated below.

A [tentative] [definitive] list of items to be completed or corrected is attached hereto. This list mayaibt be
inclusive, and the failure to include any items on such list does not alter the responsibilitCONARACTOR
to complete all WORK in accordance with the CONTRACBDCUMENTS.

The responsibilities between OWNER and CONTRACTOR for security, operation, safety, maintenance,

heat, utilities, insurance and warranties shall be as provided ®ANTRACT DOCUMENTS except
as amended as follows:

[} AmendedResponsibilites [INot Amended OWNEROGS

Amended Responsibilities:

CONTRACTORS® Amended Responsibilities:

EJCDC-625 Certificate of Substantial Completion

Preparedby the Engineergoint ContractDocuments Committe@and endorsedby the Construction Specifications Institute.
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The following documents are attached to and made part of this Certificate:

This Certificate does n@onstitute an acceptance of WORK not in accordance with the CONTRACT
DOCUMENTS nor is it a release of CONTRACTORO®S obligati
CONTRACT DOCUMENTS.

Executedby ENGINEER Date
Acceptechy CONTRACTOR Date
Accepted bDWNER Date

EJCDC-625 Certificate of Substantial Completion

Preparedby the Engineersloint ContractDocuments Committeand endorsedby the Construction Specifications Institute.
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SUWANNEE COUNTY BOARD OF COMMISSIONERS
SUWANNEE COUNTY BID NUMBER 2024-01
ENGI NEER6 S PROJ RCZ2R0O7068UMB E
Catalyst WateMain Extension

BID SOLICITATION

Suwannee County, Florida will receive sealed bids from Florida certified contractors, at the Clerk of CoutieCashier \
Courthouse to the attentid@®lark to the Board, 200 South Ohio Avenue, Live Oak, FLur@®éday,December 15,

2023 at 4:00 P.MBids will be publicly opened and read alo®Latatheee County Judicial Annex, 218 Parshley Street SW
Live Oak, FL 3ZD6nTuesdayDecember 1%t 10:00 AlMfor the following:

Catalyst Watévlain Extension

Work on this project includes but is not liexteddimg the existing potable water transmission system for the Catalyst site
the existing water treatment plant located north of US 90 to the intEdchEmgeatdtruction will consisigNe0 LF of

12inchPVCQwater maiimcluding a jack and bore railspur crossing and appuif@eadcasd of County Commissioners may
accept all or part of any bid. Any bid receivelagtBecember 12023, at 4:00 P,Mill be retainatithe Clerk of Court
Office, unopened, and will not be considered. The BoarcCofmbaasitgners reserves the right to reject any and all bid:
waive formalities anddgertise and award the bid in the best intkeeSbahty

The Board of County Commissioners does not discriminatedesaaaerofeligion, sex, sexual orientation, gender identit

national origin, genetics, handicap status, income status, or.family status
The Board of County Commissioners requires a Sworn Statement under section 287.133(3)(a), F.S., on Public Entity

A Bid Guarantee in the form of a Bid Bond properly executed by the Bidder and by a qualified cureth or a ceidified ¢
on any national or state bank, in a sum not less than five percent (5%) of the amount bicumadepay@ilety Board

of Commissiongcgo Clerk of the Circuit Court, must accompany each bid as a guarantee that the bidder will not with
the competition after opening of the bids, and in the event the contract is awarded tteetBedriddexill entento a
contract with the Owner withiedn (4) calendatlays after the notice of Award. If the bidder fails to enter into a contract
the Owner, he shall forfeit the Bid Guarantee or Bid Bond as liquidated damages. The Bid Bond must be secured fr
of the Surety of Insurance Company, whictshgkheye an established place of business in the State of Florida and be

licensed to conduct business therein.

Page 1 of 20



SUWANNEE COUNTY BOARD OF COMMISSIONERS
SUWANNEE COUNTY BID NUMBER 2024-01
ENGI NEER6 S PROJ RCZ2R0O7068UMB E
Catalyst WateMain Extension

The following condition will be a part of the contract as S2guaeddeyCounty

Contractor shall ut il i ze t-\reefy sibster§,.in a@ergarce witmthentérmsagdverming
use of the system, to confirm the employment eligibility of;

1. all persons employed by the Vendor/Contractor during the term of the Contract to perform employment d
Florida; and
2. all persons, including subcontractors, assigned by the Vendor/Contractor to perform work pursuant to the ¢
Suwannee County
Successful Bidders will be required to furnish a Public Construction Bond in the amount of 100% ,ofttheéCfumtract Pric

included in the Bid Documents.

Electronic copies (in pdf format) of the bid documents, plans, specifications and addenda are available on Dems
t he Coun twwisswameebostyfl.gomay be obtained from the North Florida Professional Services, Inc.
website dittp://www.nfps.nettggortunitiesAll addenda issued in regard to this bid will also be available via
DemandStar, the Countydés website, or the NFPS web:s
any errors or omissions made due to not reviewing thefédtrssattion Documents.

Due to the possibility of technical glitches, it will be the sole responsibility of the Contractor to check all vedibsites for
bid documents and addenda prior to submitting their subsequent bid response package

Plans for review only will be located at the County Administrators of848(388)y 3fisestions concerning
specifications and/or bid documents should be directed to Delrhidd@esns.nat North Florida Professional
ServicedDeadline for questior@riday December 023nolatethans:00 P.MAny, and all, such interpretations and any
supplemental instructions will be in the form of a written addendum which, if issued,ébagdttedan, the
Count y owsvw.suednreécouatyflagavNFPS webditdp://www.nfps.nettipgortunitiegll addenda so issued
shall become part of the bid documents.

All bids must be submitted with one original and three copies (4 total) and labeled on the outside of the envelope as

CLERK TO THE BOARD
200 SOUTH OHIO AVENUE,
LIVE OAK, FL 32064
SEALED BID N202-01
Catalyst Water Main Exdem

Franklin Whjtéhairman
SUWANNEE COUNBYARD OF COMMISSIONERS

Page 2 of 20
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SUWANNEE COUNTY BOARD OF COMMISSIONERS
SUWANNEE COUNTY BID NUMBER 2024-01
ENGI NEER6 S PROJ RCZ2R0O7068UMB E
Catalyst WateMain Extension

BIDSUMMARY
(MUSPRECEDELLBIDDOCUMENTS)

BIDDER NAME, ADDRESS AND PHONE NUMBER
BID NUMBER: 2401

DESCRIPTION OF PROJECT: Work on this project includes but is not limited to extending the exist
potable water transmission system for the Catalyst site from the existing v
treatment plant located north of US 90 to the intercHdahgeThe |
construction will consistdf7,000 LF of irch PVC water main, including
a jack and bore railspur crossing and appurtenances.

DATE & TIME OF BID OPENING: TuesdayDecember 12023, 10:00 A.M.
PLACE OF BID OPENING: Suwannee County Judicial Annex

218 Parshley Street SW
Live Oak, FL 3026

TOTAL BASE BID AMOUNT IN FIGURES:

TOTAL BASE BID AMOUNT IN WORDS:

BIDDER COMPANY NAME (PRINT OR TYPE)

SIGNATURE OF AUTHORIZED COMPANY REPRESENTATIVE

PRINTED NAME OF AUTHORIZED COMPANY REPRESENTATIVE

DATE COMPLETED

IMPORTANT:
THIS BID SUMMARY MUST BE COMPLETED AND MUST PRECEDE ALL BIDDER PROPOSAL DOCL

Page 3 of 20



SUWANNEE COUNTY BOARD OF COMMISSIONERS
SUWANNEE COUNTY BID NUMBER 2024-01
ENGI NEER6 S PROJ RCZ2R0O7068UMB E
Catalyst WateMain Extension

BID FORM

The undersigned, as bidder, hereby declares that he has examined the contract documents and informedthimself ful
all conditions pertaining to the work to be done; that he has examined the specifications for the work amdeutther contre
relative thereto; and that he has satisfied himself relative to the work to be performed.

The bidder agrees, if this bid is accepted, to contrackuvigntie= CourBpard of County Commissioners to furnish
everything necessary to complete the work covered by this bid and other contract dBowaenés f@othBgard of
County Commissioners. The Contractor assumes full regpoaliijligntities used in his/her bidComtractor shall
coordinate his construction with all proposed utilities. on the site

Suwannee County Catalyst Water Main Extension
NFPS Project No.:L220705SUW

Unit Total
Pay Item Description Quantity | Units | Price Cost

1 MOBILIZATION 1| LS
2 MAINTENANCE OF TRAFFIC 1| LS
3 EROSION CONTOL 1| LS
4 DEMOLITION 1| LS
5 DISINFECTION AND TESTING 1| LS
6 F&l 12" @00 PIPE DR18 WATER MAIN 16800| LF
7 F&l 12" GATE VALVE 38| EA
8 F&I FIRE HYDRANSSEMBLY W6"X6" DI MJ TEE 7| EA
9 F&l 12" DI MJ 11.25 BEND 6| EA
10 F&l 12" DI MJ 22.5 BEND 12| EA
11 F&l 12" TEE 6| EA
12 F&l 12" DI MJ 45 BEND 6| EA
13 F&l 12" DI MJ 90 BEND 6| EA
14 F&l 12" AIR RELEASE VALVE 14| EA
15 JACK & BORE 12" HDPE DR 11 600| LF
16 F&l 12" HDPE DR 500| LF
17 JACK & BORE 20" HDPE DR 17 CASING 600| LF
18 SEED AND MULCH 1| LS

GRAND TOTAL

Page 4 of 20




SUWANNEE COUNTY BOARD OF COMMISSIONERS
SUWANNEE COUNTY BID NUMBER 2024-01
ENGI NEER6 S PROJ RCZ2R0O7068UMB E
Catalyst WateMain Extension

Unit | Total
Cost

. ALTERNATE BID ITEM | Quantity | Units Price
Alt. 1 | F&I12" HDPE Pipe DR13.5 WATER MAIN 16,710| LF

ALT. 1 GRAND TOTAL

Bidder acknowledges that estimated quantities are not guaranteed, and are solely for the purpose of comparison oinglds, and f
payment for all Unit Price Bid items will be basedawual quantities, determined as provided in the Contract Documents.

Pay Item Notes

Water Pay Iltem Notes:

Pay Item 2 Maintenance of Traffi¢ Includes all elements required for the traffic control plan, construction
stakeout, and includemporary centerline delineation and stop bars placed at all-monking times.

Pay Item 3 Erosion Controt Includes synthetic bales, staked silt fence, and other items necessary to minimize
erosion and prevent sediment from leaving the project limits and/or entering inlets and culverts.

Pay Item 4 Demolition¢ Includes removal of all pavement, concrete, pipe, vegetation or any other demolition
required for the project.

Pay Item 5 Disinfection and TestingIncludes all requirements of AWWA and ASTM and FDEP.

Pay Items 6 C900 DR18 PVC pipe material pay item includes all restrained joints requaed other required
appurtenances or components and temporary sample taps

Pay ItenB - Fire Hydrant AssembtyFire hydrant assembly includes all valves and appurtenances shown in the
detail in the construction plans.

Pay Item Alt. 2 HDPE pipe includes all joint fusioa,MJ adapters (with stiffener inserts), any other required
appurtenances or components and temporary sample taps.

ADDENDA

NUMBER DATE SENT

Any and all Addendums shall be included as an Addendum Acknowledgement as part of the Bid Package

Page 5 of 20



SUWANNEE COUNTY BOARD OF COMMISSIONERS

SUWANNEE COUNTY BID NUMBER 2024-01
ENGI NEER6 S PROJ RCZ2R0O7068UMB E
Catalyst WateMain Extension

ALLITEMS MAY BE INCREASED, DECREASED, OR OMITTED AS DIRECTED BY THE ENGINEER

ALL MATERIALS AND CONSTRUCTION SHALL CONFORM TO BOTH THE REQUIREMENTS OF THE LATEST FDOT STANDARD SPEC
FOR ROAD AND BRIDGE CONSTRUCTION AND THE LATEST FISTANESRES.

ALL INCIDENTAL WORK INCLUDED IN THESE ITEMS
ALL UNIT PRICE AND TOTAL SPACES MUST BE FILLED IN TO CORRELATE WITH EACH ITEM

Note: contractors shall be in compliance with chapter 489, Florida statutes, licensure requirements.

Florida construction industries licensing board certification.

(name of holder) (certificate no.)

In witness whereof, the bidder has hereunto set his signature and affixed his seatlflyiof 2023.

(seal)

By:

Title:

Type or print name of firm:

Address:

Contact person: Telephone No.:

Fax no.:

Page 6 of 20



SUWANNEE COUNTY BOARD OF COMMISSIONERS
SUWANNEE COUNTY BID NUMBER 2024-01
ENGI NEER6 S PROJ RCZ2R0O7068UMB E
Catalyst WateMain Extension

General Requirements

l. General.

Work on this project includes but is not limited to extending the existing potable water transmission system for the C
site from the existing water treatment plant located north of US 90 to the ihGréHamgerattiuction will consist
of+£17,000 LF ofrith PVC water main, including a jack and bore railspur crossing and appurtenances.

Il. Contract Time
Contradimeis 180days starting with the Notice to Proceed date.

The following schedule will apply to the project:

Award afontract by the Board of County Commissioners.

Contractor shall return an executed copy of the contract to the County Admidistedemidarttamfsllowing

award of the contract by the Board of County Commissioners.

1 No more tha2il calendar dayfllowing award of project, Contractor shall provide the County Administrator
evidence of Construction Bond (if applicable). Notice to Proceed will then be issued.

1 No more tha30 calendar dayellowing award of bid by the Board of County Commissioners, the Contractor
haveSubstantial Construction starte@onstruction shall thereafter be continuous with full staffing and equipr
until project is completed. DefiniBabgiantial Constructiomlinecessary equipment and personnel are on site
and fully engaged in construction activities associated with the project BostifiqatfaghO ENOTsatisfy
the requirements of substantial abiostru

T Failure to comply with the aforementioned timeline may result in the County voiding the contract and t
beginning negotiations with the next lowest qualified bidder.

I Time extension requests shall be forwarded to the County Administrator for the consideration. The County A

will convene a meeting with the CEIl and the County Attorney to consider the request. The decision of the co

be final.

Liquidated Damage$2500.00 per day.

No work is allowed on Sundays or County designated holidays.

1
1

=a =

. Construction and Materials

All construction methods and materials shall conform to the requirements of the latest edition of the Florida De
TransportatioB8tandard Plans for Road and Bridge ConstmdtiBtorida Department of Transpo@siotard
Specifications for Road and Bridge ConstAgpioalt paving operations and materials shall conform to specifications
and 334.

V. Maintenance of Traffic

Contractor shall provide Maintenance of Traffic and it shall conform to the requirements of the latest edition of
Department of Transport&iandard Plans for Road and Bridge Construction

Flagging will be required and one lane of traffic shall be maintained at all times.
All construction signage shall be provided by the contractor.

Page 7 of 20



V.

SUWANNEE COUNTY BOARD OF COMMISSIONERS
SUWANNEE COUNTY BID NUMBER 2024-01
ENGI NEER6 S PROJ RCZ2R0O7068UMB E
Catalyst WateMain Extension

Compensation

Payment shall be made on a monthly basis on work completed with 10% retainage. Retpiaageriailtodinbé
acceptance of the project.

County Administrat@General Instructions to Bidders

Threseinstiuctions wil bind bidders and condtians heren set forh, except asspecificafiqualifiel in specidbid and contrad tems
issued wit anyindviduel bid.

1.

10.

11.

12.

The follaing critera are used in detemining low regponsible bid der:

The ability, cgpaciy and skill of bidder to perfomrequired service

Whether the bidder can perfomservie pramptly orwitin specifiel time.

The characterintegriy, repuatian, judgment, experience and efficiexcy ofbidder.
The perfomance of previass contracs wititheSuwannee County

The suitability of equipment ormateribor courty use

The ability of bidder to provide future maintenance

~Po0T®

Payment Temms are net (30 unless othemise specifiel. Favoraletenms, discaurts, may be offerel and wil be considered
in detemining low bids if they are deamed by the County Administtatoe advatageastothe Courty.

All bids should be tabuated, totale and checkel for acauragy. All blanks on Bid Proposal sheet shall be filled in and unit price
prevail in case of errors.

Al requestainfomationshal be includedinthe envelgoe. All desir@ informatian must be included for your bid toreceie
full consideratio.

If anything onthe bid requed is not clear you should contad the County Administratomediately.

Eacdh praposd shal be cleary markd on the ouside of the envelge includng Fed Ex UPS or other celivey rvie
envelges as aseale bid. The name ofthe itembeing bid shal be shown onthe outside infull.

Noresponsibility shal attad to any Courty represantative orenployee for the premature opeaning of bids not praperly
addressel oridentifiet.

If onlyone(1)bidisreceivd, the bid may be rejectal and re-advertisd oraccepted if deteminedtobe inthe Courty 6 s 6
bed interest

Bids receivd late wil not be accepted, and the Courty wil not be regponsible for late mail delivery.

Telephone and facsimile bids wil not be acceotable in fomal bid openings (sealel bids). Should a bid be migplacel by
the County and fourd later it wil be considered. Any bidder may requed and shal receie a recept showing the day and
time any bid is deliverd to the apprapriat office ofthe Courty franthe persarel thereof

Bids requiring bid bonds wil not be accepted if bond is not enclosel. Cash or certifiedhed wil be accgtedinlieu of
bond except oncanstiuction prgecs where cost exceeads $40000.

A bidder shall, upon request, satis®ptinéy Administrator that he has the requisite organization, capital, plan

stock ability and experience to satisfactorily execute the contract in accordance with the provisions of the cc
which he is interested.

Page 8 of 20



13.

14.

15.

16.

17.

18.

19.

20.

21.

22.

23.

24.

25.

SUWANNEE COUNTY BOARD OF COMMISSIONERS
SUWANNEE COUNTY BID NUMBER 2024-01
ENGI NEER6 S PROJ RCZ2R0O7068UMB E
Catalyst WateMain Extension

Any alteratios, erasires addtians, or admissios of required information or any changes to specificatias or biddng
schedue are done atthe risk ofthe bidder. Any bid wil be rejecteal that has a substatid variatim, that is; a variatio that
affecs price quantity, and qualiy ordelivey date (when deliveyis required by a specifc time).

When requestal, samples wil be fumished to the County free of expense praperly markd for identificatio and
accorpanied by a list where there is moe than one(1)sample. The Courty reserve the right tomutilag ordestrg any
sample submitted wheneve it may be tothe bed interesofthe Gurty todo sofor the purpose oftesting.

The Courty wil rejed any materiabuppies oregupment that did not mee the specificatias, even though the bidcer liss
the trade names ornames of such materikonthe bid or price quotatio form

The unauthorize use of patented articles is done entirey atthe risk ofthe successful bidder.

The ESTMATED QUANITTY given in the plansor advertisenent is for the purpose of biddng ony. The Courty may
purchase moe orless than the estimated quantity and the vendor must not assume that such estimated quantity is pait
ofthe contract

Progpectie bidders are required to examine the locatia of the proposead wok or delivey and detemine, in their own
way, the diffialties which are likel/ to be encaurtereadin the prosecution ofthe same.

Al materialgquipment and suppies shal be suljed torigd inspectiam, uncer the imnediate supervisia ofthe County
Administratdts designee and /or the depariment towhich they are deliverd. If defectie materiabqupment, or suppies
are discovera the contractarupon being instiucted by the County Administratatesigiee shal remove or male good
such materialeguipment, or suppies witiout extra conpensatia. It is expressy understod and agreead that the
inspectio of material by the Courty wil in no way lesse the regponshility of the Contracto releag him from his
obigatioto perfomand delive to the Courty sourd and satisfactgrmaterialsequipment, or suppies The Contracto
agreestopay the costs ofall test upon defectie materiakguipment, or suppies orallowthe costs tobe deducted fram
any manies due himfromthe Courty.

A contrac wil not be awarded toany corporatia, firm, or indvidual who is, franany cause, in arreas tothe Courty orwho
has failad infomer contracs wih the Courtytoperfomwok satisfactoyjleiter tothe characteofthe workthe fulfilment
orguaantee or the time consumed in campleting the work

Reasmable graunds for supmsig that any bidder is interestd in moe than oneprgposd for the same item wil be
considerad sufficiet cause for rejectio of all proposasinwhich he isinteresté.

Submitting a proposd when the bidder intends to sullet the contrad may be a cause for rejectia of bids or cancellatio of
the contrac by the CountyAdministrator

Unless athemise specifiel the Courty reservethe right to anard each item separatet orona lump sumbass whicheve
isinthe bed interegsofthe Courty.

The County reservetheright torejed any and'or all quotatios, to waie any minor discrganciesinthe bids for all bidders
equally, quotatios, or specificatias, when deemed to be inthe bed intereg of the Courty and also to purchase any part
al ornone ofthe materialsuppies or equipment specifiel.

Failre ofthe bidcer to sign the bid or hae the signature ofanauthorizel represeitative oragent onthe bid prgposdin

the space provded wil be cause for rejectim ofthe bid. Signature must be writta in ink. Typewritterorprinted signatures
wil not be acceotable.
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